# CAPITAL IMPROVEMENT PLAN

Osprey Secure Storage | Phoenix, AZ

| | |
|---|---|
| **Property** | Osprey Secure Storage |
| **Plan Date** | March 12, 2022 |
| **Prepared For** | Sunbelt Ridge Acquisitions |
| **Total Plan Budget** | $121,000 |

## Capital Project Schedule

| Project | Category | Start | Completion | Budget | Spent to Date | Status |
|---|---|---|---|---|---|---|
| LED lighting retrofit | Life Safety | 03/31/23 | Q2 2025 | $104,000 | $60,179 | Approved |
| Landscape / irrigation | Building | 05/16/23 | Q2 2026 | $842,000 | $396,457 | Deferred |
| Lobby renovation | Interior | 03/22/25 | Q3 2026 | $387,000 | $96,935 | Deferred |
| Roof replacement - Bldg C | Site | 04/06/26 | Q3 2026 | $675,000 | $188,641 | Bidding |
| Storefront glazing | Site | 10/24/24 | Q2 2026 | $725,000 | $653,219 | Deferred |
| HVAC replacement | Site | 05/04/25 | Q1 2025 | $697,000 | $626,621 | Approved |
| Elevator modernization | Life Safety | 07/22/23 | Q2 2026 | $457,000 | $363,749 | Complete |
| Elevator modernization | Site | 03/13/25 | Q4 2025 | $602,000 | $160,455 | In progress |
| Parking lot resurfacing | Energy | 02/09/23 | Q1 2027 | $752,000 | $62,799 | Complete |
| Door hardware | Life Safety | 02/18/24 | Q3 2025 | $461,000 | $220,162 | Bidding |
| LED lighting retrofit | Site | 08/14/26 | Q4 2025 | $173,000 | $42,463 | Complete |
| Signage / monument | Energy | 08/28/25 | Q1 2025 | $76,000 | $25,281 | Complete |
| Security camera upgrade | Site | 08/18/26 | Q4 2026 | $871,000 | $107,829 | Bidding |
| Sewer line repair | Site | 02/18/25 | Q4 2027 | $605,000 | $64,171 | Deferred |
| Fire alarm panel upgrade | Building | 01/27/26 | Q3 2027 | $475,000 | $111,911 | Bidding |
| Parking lot resurfacing | Site | 10/05/24 | Q4 2027 | $124,000 | $3,105 | Complete |
| Security camera upgrade | Life Safety | 07/29/25 | Q1 2025 | $895,000 | $391,440 | Bidding |
| Elevator modernization | Energy | 02/20/25 | Q3 2027 | $419,000 | $44,768 | Complete |
| Signage / monument | Site | 05/05/24 | Q3 2025 | $280,000 | $205,012 | Deferred |
| Amenity renovation | Interior | 06/28/26 | Q2 2026 | $524,000 | $148,525 | In progress |
| Security camera upgrade | Building | 01/04/23 | Q2 2026 | $545,000 | $262,444 | Approved |
| Storefront glazing | Energy | 03/05/25 | Q4 2026 | $151,000 | $103,070 | Bidding |
| HVAC replacement | Life Safety | 03/31/24 | Q4 2026 | $643,000 | $460,927 | Bidding |
| Security camera upgrade | Life Safety | 04/07/26 | Q1 2027 | $32,000 | $26,821 | Deferred |

Report generated 03/12/2022. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only