CAPITAL IMPROVEMENT PLAN

Lakeshore Student Living | Hartford, CT

Property	Lakeshore Student Living
Plan Date	May 30, 2022
Prepared For	Sunbelt Ridge Acquisitions
Total Plan Budget	$410,000

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Amenity renovation	Interior	07/21/26	Q3 2027	$620,000	$12,376	Approved
LED lighting retrofit	Building	06/03/23	Q1 2027	$827,000	$255,581	Bidding
Exterior paint	Building	03/12/26	Q1 2027	$60,000	$45,767	Bidding
Exterior paint	Energy	10/24/26	Q4 2026	$479,000	$492,028	Deferred
Exterior paint	Site	08/02/26	Q2 2025	$255,000	$111,087	Approved
LED lighting retrofit	Energy	01/19/25	Q3 2026	$858,000	$897,111	Approved
Lobby renovation	Life Safety	02/01/25	Q4 2025	$223,000	$113,056	Bidding
Sewer line repair	Building	12/01/26	Q2 2025	$649,000	$558,050	Bidding
LED lighting retrofit	Interior	03/31/25	Q1 2025	$676,000	$34,143	Deferred
Fire alarm panel upgrade	Energy	02/03/24	Q2 2026	$745,000	$281,501	Deferred
Fire alarm panel upgrade	Building	11/03/26	Q4 2027	$798,000	$828,260	Deferred
Lobby renovation	Interior	10/13/24	Q3 2025	$37,000	$12,895	Deferred
ADA compliance	Site	12/26/23	Q3 2027	$560,000	$470,966	Complete
Roof replacement - Bldg B	Life Safety	02/17/25	Q4 2025	$743,000	$38,381	In progress
Storefront glazing	Site	03/25/23	Q3 2027	$500,000	$291,872	In progress
Lobby renovation	Energy	06/16/24	Q1 2025	$553,000	$392,006	Bidding
Fire alarm panel upgrade	Energy	05/15/25	Q4 2027	$585,000	$563,230	Bidding
Parking lot resurfacing	Interior	02/03/24	Q3 2026	$200,000	$2,564	Bidding
Security camera upgrade	Interior	04/04/23	Q3 2027	$242,000	$129,528	Bidding
Unit interior upgrades	Interior	11/17/23	Q4 2026	$380,000	$15,703	Approved
Door hardware	Building	06/17/24	Q3 2027	$278,000	$7,146	Complete
Fire alarm panel upgrade	Site	07/27/24	Q1 2025	$77,000	$64,533	Bidding
Water heater replacement	Interior	06/27/24	Q4 2025	$80,000	$48,716	Approved
Unit interior upgrades	Building	02/23/24	Q3 2027	$896,000	$584,970	Deferred
Sewer line repair	Energy	01/09/26	Q2 2025	$373,000	$158,493	Approved

Report generated 05/30/2022. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only