CAPITAL IMPROVEMENT PLAN

Pelican Cottages | Riverside, CA

Property	Pelican Cottages
Plan Date	July 23, 2026
Prepared For	Whitfield Park Capital
Total Plan Budget	$15,000

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Fence replacement	Life Safety	11/20/26	Q4 2025	$33,000	$26,262	Complete
Water heater replacement	Energy	10/08/23	Q2 2027	$565,000	$532,159	Complete
Landscape / irrigation	Building	02/01/23	Q2 2025	$322,000	$103,033	In progress
Lobby renovation	Building	01/24/25	Q4 2026	$541,000	$88,699	Approved
Landscape / irrigation	Energy	11/21/25	Q4 2027	$736,000	$251,617	In progress
LED lighting retrofit	Interior	01/31/26	Q4 2026	$846,000	$391,285	Deferred
Water heater replacement	Site	05/10/23	Q3 2025	$466,000	$88,459	Bidding
Elevator modernization	Building	05/26/24	Q4 2027	$788,000	$566,615	Approved
Landscape / irrigation	Building	12/18/23	Q3 2027	$800,000	$513,041	Bidding
Unit interior upgrades	Interior	05/20/25	Q2 2027	$873,000	$562,932	Bidding
Door hardware	Site	04/17/24	Q3 2025	$97,000	$33,097	In progress
Lobby renovation	Interior	07/12/26	Q4 2025	$340,000	$327,122	Approved
Amenity renovation	Energy	04/25/24	Q2 2025	$887,000	$631,891	Complete
Sewer line repair	Energy	02/15/26	Q2 2025	$236,000	$178,908	Deferred
Signage / monument	Site	11/26/26	Q1 2026	$844,000	$670,066	Complete
Exterior paint	Life Safety	04/24/25	Q1 2025	$17,000	$14,035	In progress
HVAC replacement	Building	06/24/24	Q1 2027	$31,000	$31,093	Bidding
Landscape / irrigation	Site	12/14/26	Q2 2027	$788,000	$228,841	Deferred
Amenity renovation	Energy	07/20/24	Q3 2025	$132,000	$23,836	Complete
LED lighting retrofit	Site	04/07/25	Q4 2027	$558,000	$365,882	Deferred
Water heater replacement	Site	02/18/24	Q4 2027	$31,000	$15,044	Deferred
Roof replacement - Bldg D	Life Safety	01/15/24	Q3 2027	$715,000	$702,340	Approved
Fire alarm panel upgrade	Energy	02/15/25	Q3 2026	$207,000	$11,016	Complete
Fire alarm panel upgrade	Energy	11/08/26	Q4 2026	$879,000	$845,352	Complete

Report generated 07/23/2026. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Landscape / irrigation	Life Safety	07/14/24	Q2 2027	$532,000	$469,897	Approved
Sewer line repair	Life Safety	04/29/25	Q4 2027	$23,000	$3,743	Complete
ADA compliance	Interior	02/04/23	Q4 2027	$90,000	$47,072	Bidding
Exterior paint	Energy	04/05/25	Q2 2025	$93,000	$39,207	In progress
LED lighting retrofit	Life Safety	07/31/24	Q2 2025	$750,000	$44,043	Bidding
Lobby renovation	Site	11/12/25	Q2 2027	$439,000	$200,681	Complete
Fire alarm panel upgrade	Life Safety	03/27/25	Q4 2025	$471,000	$271,940	In progress
Security camera upgrade	Energy	08/17/24	Q4 2027	$121,000	$117,107	Deferred
Unit interior upgrades	Building	11/15/25	Q3 2027	$592,000	$234,152	Bidding
Signage / monument	Life Safety	06/03/23	Q1 2027	$837,000	$229,300	Complete
Water heater replacement	Site	04/24/26	Q4 2027	$616,000	$273,530	In progress
Lobby renovation	Site	01/18/25	Q3 2026	$820,000	$211,513	Deferred
Exterior paint	Life Safety	03/10/25	Q2 2026	$588,000	$143,533	Complete
Water heater replacement	Interior	01/20/23	Q2 2025	$326,000	$247,736	Bidding
Pool resurfacing	Energy	01/31/26	Q3 2027	$329,000	$86,057	In progress
HVAC replacement	Energy	04/25/25	Q3 2026	$773,000	$199,276	Deferred
Door hardware	Site	12/23/24	Q3 2027	$104,000	$54,383	Deferred
Signage / monument	Site	11/18/24	Q4 2027	$505,000	$198,424	Complete
Roof replacement - Bldg B	Energy	08/23/23	Q2 2026	$24,000	$24,558	Complete
Unit interior upgrades	Building	06/14/25	Q1 2025	$392,000	$112,164	Bidding
Unit interior upgrades	Interior	12/08/24	Q1 2027	$57,000	$51,206	In progress
Unit interior upgrades	Interior	05/17/25	Q2 2026	$214,000	$184,169	Approved
Water heater replacement	Interior	02/29/25	Q3 2026	$707,000	$74,804	Approved
Fire alarm panel upgrade	Interior	08/15/25	Q2 2026	$633,000	$277,242	Complete
Door hardware	Site	05/16/23	Q2 2027	$821,000	$538,615	In progress
Elevator modernization	Interior	09/19/26	Q1 2025	$297,000	$79,748	Complete
Sewer line repair	Building	11/13/23	Q2 2025	$435,000	$199,167	Bidding
Landscape / irrigation	Life Safety	11/29/26	Q3 2026	$662,000	$508,334	Complete
Fence replacement	Interior	09/05/26	Q4 2025	$627,000	$345,597	Complete
Exterior paint	Life Safety	02/07/24	Q4 2025	$370,000	$210,201	Deferred
HVAC replacement	Site	01/20/23	Q1 2027	$28,000	$17,419	Bidding
Security camera upgrade	Building	08/06/25	Q2 2026	$793,000	$767,821	In progress
Fire alarm panel upgrade	Life Safety	10/13/26	Q3 2027	$191,000	$53,946	In progress
Security camera upgrade	Energy	02/08/25	Q1 2027	$777,000	$145,929	Deferred
Amenity renovation	Site	06/16/24	Q4 2025	$456,000	$251,177	In progress
Storefront glazing	Life Safety	01/10/24	Q3 2027	$366,000	$108,098	Complete
Pool resurfacing	Interior	10/05/24	Q2 2027	$54,000	$16,855	Bidding
Fence replacement	Building	06/23/26	Q3 2025	$147,000	$5,778	Approved
Roof replacement - Bldg A	Life Safety	09/30/24	Q4 2026	$396,000	$315,555	Approved
Water heater replacement	Life Safety	09/03/23	Q2 2026	$889,000	$403,212	Complete
Water heater replacement	Energy	08/27/25	Q4 2027	$881,000	$776,393	In progress

Report generated 07/23/2026. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Recommendations

Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Elevators were last modernized 7 years ago and are operating without deficiency. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $11,000. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 3 months.

The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $170,000. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 39 months. Domestic water piping is copper and PVC with no evidence of widespread leakage.

Investor Distributions

Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard. Distributions to investors for the quarter were paid at an annualized rate of 6.7% on contributed capital. Turn costs average $341,000 per home, and the in-house maintenance team handles most work orders within 24 days.

The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. Distributions to investors for the quarter were paid at an annualized rate of 5.4% on contributed capital. The business plan contemplates a hold period of 12 years with disposition upon achievement of target returns.

Observed Conditions

Domestic water piping is copper and PVC with no evidence of widespread leakage. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Elevators were last modernized 5 years ago and are operating without deficiency. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 26 months. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months.

ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $345,000. Elevators were last modernized 8 years ago and are operating without deficiency. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Domestic water piping is copper and PVC with no evidence of widespread leakage. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 21 months.

Business Plan Progress

Leasing velocity improved during the period and management expects further upward pressure on in-place rents. Turn costs average $19,000 per home, and the in-house maintenance team handles most work orders within 44 days. Distributions to investors for the quarter were paid at an annualized rate of 3.1% on contributed capital. The business plan contemplates a hold period of 10 years with disposition upon achievement of target returns.

Homes average 1,831 square feet with average monthly rent of $2,759. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. The business plan contemplates a hold period of 3 years with disposition upon achievement of target returns. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. Turn costs average $399,000 per home, and the in-house maintenance team handles most work orders within 46 days. Leasing velocity improved during the period and management expects further upward pressure on in-place rents.

Recommendations

Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 47 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Domestic water piping is copper and PVC with no evidence of widespread leakage. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $208,000.

Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 44 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Domestic water piping is copper and PVC with no evidence of widespread leakage. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $242,000.

Risk Considerations

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Door hardware	Life Safety	07/20/25	Q2 2027	$13,000	$5,916	In progress
Amenity renovation	Interior	11/26/26	Q3 2026	$777,000	$84,320	Complete
Elevator modernization	Interior	07/04/26	Q2 2025	$403,000	$355,243	Complete
ADA compliance	Energy	10/16/26	Q4 2027	$35,000	$19,429	Complete
Door hardware	Energy	03/23/26	Q4 2026	$685,000	$474,277	In progress
Parking lot resurfacing	Life Safety	07/01/25	Q1 2026	$17,000	$12,054	Bidding
Unit interior upgrades	Site	12/18/26	Q4 2026	$510,000	$259,764	Approved
Security camera upgrade	Interior	10/20/23	Q3 2027	$711,000	$693,556	Approved
ADA compliance	Energy	02/24/23	Q3 2026	$94,000	$62,370	Deferred
Lobby renovation	Building	12/31/23	Q2 2025	$77,000	$53,214	Complete
Fire alarm panel upgrade	Life Safety	06/15/23	Q3 2027	$298,000	$83,483	Complete
Storefront glazing	Building	08/20/24	Q4 2025	$125,000	$25,739	Approved
Lobby renovation	Building	08/14/23	Q4 2027	$412,000	$145,295	Bidding
Roof replacement - Bldg A	Life Safety	09/07/23	Q3 2027	$687,000	$477,971	Deferred
Elevator modernization	Life Safety	04/02/23	Q4 2025	$211,000	$94,381	Bidding
Elevator modernization	Interior	11/30/23	Q3 2027	$790,000	$542,774	Complete
Amenity renovation	Interior	05/22/24	Q2 2025	$199,000	$57,407	In progress
Landscape / irrigation	Building	10/29/24	Q1 2026	$342,000	$151,489	Approved
ADA compliance	Building	05/15/24	Q2 2025	$249,000	$158,061	Approved
Lobby renovation	Building	12/26/23	Q2 2027	$458,000	$279,719	Complete
Signage / monument	Building	08/18/25	Q1 2026	$110,000	$31,388	Deferred
Sewer line repair	Interior	07/20/24	Q4 2026	$174,000	$144,296	Deferred
Parking lot resurfacing	Interior	11/20/24	Q1 2026	$272,000	$236,442	Approved
HVAC replacement	Interior	11/28/26	Q4 2026	$889,000	$365,521	Approved
Pool resurfacing	Site	12/09/26	Q1 2026	$325,000	$42,261	In progress
Parking lot resurfacing	Interior	08/16/23	Q3 2025	$168,000	$160,565	Deferred
Landscape / irrigation	Building	06/27/26	Q3 2026	$650,000	$184,466	Complete
Water heater replacement	Interior	08/04/25	Q1 2026	$238,000	$92,381	Bidding
Water heater replacement	Life Safety	09/17/23	Q3 2026	$479,000	$71,592	Approved
Door hardware	Building	08/15/23	Q4 2025	$636,000	$213,341	Deferred
Landscape / irrigation	Life Safety	05/28/24	Q1 2027	$805,000	$136,100	Approved
Exterior paint	Site	02/07/25	Q1 2026	$32,000	$7,880	Deferred
Signage / monument	Building	08/07/26	Q4 2027	$79,000	$69,819	Complete
Sewer line repair	Energy	02/19/25	Q1 2025	$129,000	$96,847	Approved
Roof replacement - Bldg C	Life Safety	09/10/26	Q2 2026	$298,000	$118,030	In progress
ADA compliance	Energy	04/30/25	Q3 2025	$86,000	$75,566	Approved
LED lighting retrofit	Interior	08/10/26	Q2 2027	$9,000	$7,372	Approved
Lobby renovation	Life Safety	05/02/23	Q1 2025	$364,000	$124,484	In progress
Roof replacement - Bldg A	Building	09/22/26	Q3 2027	$411,000	$316,893	In progress
LED lighting retrofit	Site	01/27/25	Q4 2027	$107,000	$1,914	Deferred
Storefront glazing	Site	04/11/25	Q2 2027	$876,000	$488,934	Deferred
Fence replacement	Building	09/17/24	Q2 2025	$473,000	$466,918	Deferred
Lobby renovation	Site	10/04/25	Q4 2027	$791,000	$148,593	Approved

Report generated 07/23/2026. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Recommendations

ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $69,000. Domestic water piping is copper and PVC with no evidence of widespread leakage. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 6 months. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations.

Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 44 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Elevators were last modernized 6 years ago and are operating without deficiency. Domestic water piping is copper and PVC with no evidence of widespread leakage. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months.

Risk Considerations

Projected levered IRR is 11.5% with an equity multiple of 1.9x over the hold period. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. Homes average 1,831 square feet with average monthly rent of $2,759. The business plan contemplates a hold period of 11 years with disposition upon achievement of target returns.

Leasing velocity improved during the period and management expects further upward pressure on in-place rents. Projected levered IRR is 10.7% with an equity multiple of 1.47x over the hold period. The business plan contemplates a hold period of 9 years with disposition upon achievement of target returns. Distributions to investors for the quarter were paid at an annualized rate of 5.0% on contributed capital. Homes average 1,831 square feet with average monthly rent of $2,759.

Deferred Maintenance

Elevators were last modernized 5 years ago and are operating without deficiency. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 15 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $131,000.

Elevators were last modernized 3 years ago and are operating without deficiency. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $278,000. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 21 months. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months.

Risk Considerations

Leasing velocity improved during the period and management expects further upward pressure on in-place rents. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Distributions to investors for the quarter were paid at an annualized rate of 6.7% on contributed capital. The business plan contemplates a hold period of 9 years with disposition upon achievement of target returns. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. Homes average 1,831 square feet with average monthly rent of $2,759.

Distributions to investors for the quarter were paid at an annualized rate of 4.5% on contributed capital. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. The business plan contemplates a hold period of 5 years with disposition upon achievement of target returns. Homes average 1,831 square feet with average monthly rent of $2,759. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Turn costs average $246,000 per home, and the in-house maintenance team handles most work orders within 48 days.

Recommendations

Elevators were last modernized 3 years ago and are operating without deficiency. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $284,000. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 17 months. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations.

ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $178,000. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Domestic water piping is copper and PVC with no evidence of widespread leakage. Elevators were last modernized 6 years ago and are operating without deficiency.

Investor Distributions

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Door hardware	Interior	09/30/25	Q2 2025	$130,000	$32,405	In progress
ADA compliance	Site	12/19/23	Q4 2025	$300,000	$125,792	Approved
Parking lot resurfacing	Energy	06/27/23	Q1 2025	$160,000	$145,280	In progress
Storefront glazing	Interior	12/26/26	Q2 2027	$724,000	$384,634	Deferred
Unit interior upgrades	Building	10/14/26	Q4 2027	$348,000	$18,422	Deferred
Landscape / irrigation	Building	10/18/26	Q2 2027	$807,000	$724,379	Bidding
Unit interior upgrades	Site	08/16/24	Q4 2027	$573,000	$72,891	Bidding
Fire alarm panel upgrade	Energy	12/08/25	Q3 2027	$694,000	$21,500	Approved
Sewer line repair	Site	01/29/25	Q3 2025	$330,000	$296,154	In progress
Fence replacement	Energy	05/19/26	Q4 2025	$840,000	$561,126	Deferred
Water heater replacement	Interior	11/25/23	Q4 2025	$865,000	$500,075	Approved
Roof replacement - Bldg D	Building	07/29/25	Q4 2025	$73,000	$8,183	Deferred
Fence replacement	Site	03/13/25	Q2 2025	$178,000	$85,982	Bidding
HVAC replacement	Interior	09/04/24	Q2 2025	$221,000	$137,656	Deferred
Roof replacement - Bldg C	Life Safety	07/01/25	Q3 2025	$632,000	$252,861	In progress
Sewer line repair	Site	05/07/23	Q3 2025	$273,000	$28,182	Approved
Water heater replacement	Interior	01/20/25	Q2 2027	$311,000	$61,183	Complete
HVAC replacement	Building	02/17/26	Q1 2026	$93,000	$51,207	Complete
Parking lot resurfacing	Interior	03/23/26	Q2 2025	$745,000	$650,398	Deferred
Security camera upgrade	Life Safety	06/13/25	Q1 2027	$523,000	$23,266	Complete
Roof replacement - Bldg D	Energy	03/07/25	Q4 2027	$541,000	$333,829	Bidding
Water heater replacement	Life Safety	05/15/25	Q2 2026	$255,000	$99,392	In progress
Pool resurfacing	Site	09/10/26	Q4 2025	$574,000	$427,085	Approved
ADA compliance	Site	08/30/25	Q3 2027	$772,000	$323,791	Deferred
Door hardware	Site	11/02/26	Q2 2025	$311,000	$295,962	Bidding
Sewer line repair	Site	07/03/26	Q4 2026	$270,000	$15,914	Complete
Fire alarm panel upgrade	Interior	06/23/25	Q2 2025	$331,000	$311,125	Complete
Roof replacement - Bldg D	Building	03/30/24	Q2 2026	$121,000	$74,723	Approved
Lobby renovation	Site	11/14/23	Q1 2026	$202,000	$84,355	Bidding
Storefront glazing	Building	12/12/26	Q4 2027	$228,000	$159,356	Deferred
Sewer line repair	Energy	04/17/23	Q2 2027	$123,000	$42,128	Approved
Water heater replacement	Site	02/15/24	Q4 2026	$22,000	$16,756	Bidding
Amenity renovation	Building	07/30/23	Q1 2026	$814,000	$19,719	Bidding
Pool resurfacing	Life Safety	05/14/24	Q1 2027	$595,000	$153,360	Complete
Roof replacement - Bldg B	Energy	09/01/25	Q4 2027	$640,000	$48,965	In progress
Fire alarm panel upgrade	Interior	07/18/25	Q4 2025	$318,000	$116,090	Deferred
Elevator modernization	Interior	03/27/25	Q3 2026	$748,000	$682,356	In progress
Signage / monument	Site	07/03/26	Q2 2026	$800,000	$585,585	Deferred
Storefront glazing	Energy	01/07/24	Q2 2026	$252,000	$73,598	Approved
Storefront glazing	Site	01/01/24	Q4 2027	$154,000	$48,922	Deferred

Report generated 07/23/2026. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Recommendations

Electrical service is adequate for current demand; select panels are nearing the end of their useful life. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $86,000. Domestic water piping is copper and PVC with no evidence of widespread leakage. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 32 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations.

Domestic water piping is copper and PVC with no evidence of widespread leakage. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $91,000.

Risk Considerations

Leasing velocity improved during the period and management expects further upward pressure on in-place rents. Homes average 1,831 square feet with average monthly rent of $2,759. Turn costs average $346,000 per home, and the in-house maintenance team handles most work orders within 21 days. Projected levered IRR is 12.7% with an equity multiple of 1.24x over the hold period. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Distributions to investors for the quarter were paid at an annualized rate of 6.9% on contributed capital.

Turn costs average $452,000 per home, and the in-house maintenance team handles most work orders within 11 days. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard. Projected levered IRR is 7.3% with an equity multiple of 1.43x over the hold period.

Observed Conditions

ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $448,000. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 42 months. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations.

The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 14 months. Elevators were last modernized 10 years ago and are operating without deficiency.

Investor Distributions

Projected levered IRR is 2.7% with an equity multiple of 1.48x over the hold period. Turn costs average $112,000 per home, and the in-house maintenance team handles most work orders within 9 days. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Leasing velocity improved during the period and management expects further upward pressure on in-place rents.

The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard. Distributions to investors for the quarter were paid at an annualized rate of 4.2% on contributed capital. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. Projected levered IRR is 2.5% with an equity multiple of 1.43x over the hold period. Turn costs average $202,000 per home, and the in-house maintenance team handles most work orders within 29 days. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market.

Observed Conditions

Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. Elevators were last modernized 10 years ago and are operating without deficiency. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 13 months.

The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $88,000. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

Business Plan Progress

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Security camera upgrade	Site	04/06/25	Q3 2025	$323,000	$216,771	Bidding
Unit interior upgrades	Energy	07/05/23	Q3 2026	$806,000	$440,489	Complete
LED lighting retrofit	Interior	09/07/26	Q3 2026	$539,000	$439,887	Approved
Lobby renovation	Interior	09/20/23	Q2 2027	$217,000	$171,908	Approved
Storefront glazing	Energy	02/23/24	Q4 2026	$774,000	$529,306	Complete
Fire alarm panel upgrade	Site	10/13/25	Q2 2025	$748,000	$589,585	Deferred
Water heater replacement	Site	03/29/25	Q3 2026	$152,000	$137,108	In progress
Fence replacement	Energy	04/07/26	Q3 2025	$432,000	$300,044	Complete
Exterior paint	Site	10/29/26	Q2 2025	$352,000	$314,668	In progress
Door hardware	Energy	09/18/26	Q4 2027	$735,000	$432,404	Bidding
Water heater replacement	Site	10/26/26	Q2 2027	$824,000	$472,129	Approved
Signage / monument	Building	12/06/26	Q1 2025	$629,000	$588,087	Bidding
Sewer line repair	Site	12/24/26	Q2 2026	$753,000	$774,106	Deferred
Fence replacement	Site	01/21/23	Q1 2025	$687,000	$56,722	In progress
Elevator modernization	Life Safety	10/01/26	Q1 2026	$321,000	$253,733	Approved
Fence replacement	Site	08/25/26	Q1 2027	$556,000	$72,815	Deferred
Exterior paint	Energy	10/19/25	Q1 2027	$556,000	$291,590	Complete
Water heater replacement	Life Safety	02/24/24	Q4 2026	$143,000	$24,331	Complete
Lobby renovation	Site	02/20/26	Q4 2027	$462,000	$484,348	Approved
Roof replacement - Bldg A	Energy	03/20/24	Q3 2026	$399,000	$13,290	Bidding
Security camera upgrade	Building	07/08/26	Q2 2026	$102,000	$21,078	Approved
Fire alarm panel upgrade	Energy	02/25/23	Q1 2027	$14,000	$5,100	Complete
Fence replacement	Interior	03/23/25	Q1 2027	$811,000	$366,164	Complete
Elevator modernization	Site	11/26/26	Q2 2027	$676,000	$151,362	In progress
Amenity renovation	Energy	07/18/23	Q1 2026	$356,000	$80,841	Deferred
Signage / monument	Energy	09/25/25	Q3 2025	$556,000	$298,227	Complete
Door hardware	Site	02/20/23	Q3 2026	$843,000	$672,918	Approved
Fence replacement	Interior	11/14/23	Q1 2027	$573,000	$311,143	Deferred
Elevator modernization	Life Safety	07/11/23	Q1 2027	$685,000	$535,974	Approved
Sewer line repair	Building	02/27/25	Q2 2027	$574,000	$230,587	In progress
HVAC replacement	Life Safety	10/05/24	Q2 2026	$805,000	$732,598	Complete
Amenity renovation	Life Safety	11/06/24	Q2 2025	$861,000	$535,956	In progress
Signage / monument	Building	09/25/25	Q1 2026	$457,000	$262,820	In progress
Sewer line repair	Site	01/28/23	Q1 2026	$415,000	$129,946	Bidding
Elevator modernization	Life Safety	09/25/25	Q3 2027	$865,000	$10,526	Complete
Fire alarm panel upgrade	Life Safety	10/15/24	Q2 2025	$93,000	$21,975	Approved
LED lighting retrofit	Site	06/29/25	Q2 2027	$226,000	$107,379	Complete
Exterior paint	Life Safety	04/01/26	Q4 2025	$261,000	$123,985	Complete
Fire alarm panel upgrade	Interior	04/02/26	Q2 2027	$476,000	$366,633	In progress
Exterior paint	Energy	11/03/25	Q4 2027	$606,000	$213,664	Approved
Sewer line repair	Life Safety	07/26/24	Q3 2025	$439,000	$97,701	Approved

Report generated 07/23/2026. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Observed Conditions

The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Elevators were last modernized 3 years ago and are operating without deficiency. Domestic water piping is copper and PVC with no evidence of widespread leakage. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 12 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $28,000. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

Investor Distributions

Projected levered IRR is 2.3% with an equity multiple of 1.28x over the hold period. Homes average 1,831 square feet with average monthly rent of $2,759. The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard. The business plan contemplates a hold period of 8 years with disposition upon achievement of target returns.

Distributions to investors for the quarter were paid at an annualized rate of 3.6% on contributed capital. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Turn costs average $176,000 per home, and the in-house maintenance team handles most work orders within 47 days. Leasing velocity improved during the period and management expects further upward pressure on in-place rents.

Recommendations

ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $23,000. Domestic water piping is copper and PVC with no evidence of widespread leakage. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 25 months. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Elevators were last modernized 3 years ago and are operating without deficiency.

Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 39 months. Elevators were last modernized 9 years ago and are operating without deficiency.

Investor Distributions

Homes average 1,831 square feet with average monthly rent of $2,759. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. Turn costs average $310,000 per home, and the in-house maintenance team handles most work orders within 13 days. The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard.

Distributions to investors for the quarter were paid at an annualized rate of 3.6% on contributed capital. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard. Projected levered IRR is 12.5% with an equity multiple of 1.11x over the hold period. Turn costs average $139,000 per home, and the in-house maintenance team handles most work orders within 45 days.

Recommendations

Electrical service is adequate for current demand; select panels are nearing the end of their useful life. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $57,000. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 32 months. Elevators were last modernized 9 years ago and are operating without deficiency.

ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $428,000. Elevators were last modernized 12 years ago and are operating without deficiency. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

Investor Distributions

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Summary and Notes

Financial Analysis

Management fees are calculated at 3.5% of collected revenue and are included in operating expenses. Debt service coverage ratio was 6.43x on a trailing basis against a covenant minimum of 1.20x. Net operating income is projected to grow at a compound annual rate of 7.2% over the hold period. The going-in capitalization rate of 8.09% reflects the in-place income and the stabilized occupancy assumption. The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard.

Turn costs average $353,000 per home, and the in-house maintenance team handles most work orders within 45 days. The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard. Management fees are calculated at 6.9% of collected revenue and are included in operating expenses. A reserve for replacements of $250 per unit has been underwritten in the cash flow below net operating income.

Management Commentary

The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard. The manager completes a monthly walk of the property and submits a variance report to the owner by the 6th business day. Homes average 1,831 square feet with average monthly rent of $2,759. Preventive maintenance schedules for HVAC, elevators and life-safety systems were completed on time during the period.

The manager completes a monthly walk of the property and submits a variance report to the owner by the 10th business day. Collections for the period were 93.7% of billed charges, with bad debt of 7.0% of gross potential income. The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard. Turn costs average $421,000 per home, and the in-house maintenance team handles most work orders within 12 days.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only