CAPITAL IMPROVEMENT PLAN

Fairmont Data Center | Cincinnati, OH

Property	Fairmont Data Center
Plan Date	April 29, 2023
Prepared For	Vireo Income Properties
Total Plan Budget	$223,000

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
HVAC replacement	Site	11/02/26	Q4 2025	$195,000	$10,963	In progress
Signage / monument	Life Safety	12/08/23	Q3 2026	$444,000	$263,965	Approved
Fire alarm panel upgrade	Site	05/24/23	Q1 2025	$29,000	$17,305	Deferred
Security camera upgrade	Life Safety	01/15/25	Q2 2026	$710,000	$536,589	Deferred
Unit interior upgrades	Building	12/01/24	Q2 2027	$162,000	$105,474	Complete
Fire alarm panel upgrade	Site	09/12/26	Q2 2025	$150,000	$93,046	Deferred
Landscape / irrigation	Energy	01/21/23	Q1 2027	$700,000	$588,347	Deferred
Elevator modernization	Building	10/25/23	Q2 2026	$579,000	$403,847	Approved
LED lighting retrofit	Interior	07/02/25	Q4 2027	$761,000	$125,132	In progress
Security camera upgrade	Life Safety	03/01/23	Q1 2025	$687,000	$14,655	Bidding
HVAC replacement	Energy	11/06/26	Q4 2027	$111,000	$8,578	Deferred
Fire alarm panel upgrade	Life Safety	04/07/24	Q4 2026	$594,000	$120,788	Bidding
Water heater replacement	Interior	04/16/25	Q3 2027	$108,000	$113,063	In progress
Storefront glazing	Building	12/09/25	Q3 2025	$899,000	$345,359	Complete
ADA compliance	Interior	11/15/25	Q3 2026	$38,000	$21,687	Complete
Exterior paint	Interior	06/23/26	Q2 2025	$191,000	$79,636	Bidding
LED lighting retrofit	Interior	08/25/25	Q4 2027	$893,000	$68,869	Approved
Amenity renovation	Life Safety	03/12/26	Q2 2025	$27,000	$4,300	In progress
Fire alarm panel upgrade	Building	01/15/23	Q2 2026	$229,000	$193,110	Bidding
HVAC replacement	Life Safety	03/22/24	Q2 2025	$610,000	$263,652	Deferred
Security camera upgrade	Site	10/12/25	Q3 2025	$93,000	$40,860	Approved
HVAC replacement	Life Safety	02/03/23	Q2 2025	$793,000	$665,321	Complete
Storefront glazing	Building	08/19/24	Q3 2027	$604,000	$530,537	In progress

Report generated 04/29/2023. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Summary and Notes

Financial Analysis

Operating expenses totaled $99,000 or approximately 10.74 per square foot, with real estate taxes representing the largest line item. A reserve for replacements of $250 per unit has been underwritten in the cash flow below net operating income. Management fees are calculated at 5.9% of collected revenue and are included in operating expenses. Tenants are billed per kilowatt of contracted capacity with power pass-through at metered cost.

Carrier-neutral meet-me room supports multiple fiber providers. Tenants are billed per kilowatt of contracted capacity with power pass-through at metered cost. Management fees are calculated at 4.2% of collected revenue and are included in operating expenses. Net operating income is projected to grow at a compound annual rate of 3.4% over the hold period.

Leasing and Marketing

Carrier-neutral meet-me room supports multiple fiber providers. The manager completes a monthly walk of the property and submits a variance report to the owner by the 22th business day. Preventive maintenance schedules for HVAC, elevators and life-safety systems were completed on time during the period. The facility is a purpose-built data center with 8 MW of critical IT load, N+1 power and cooling redundancy, and dual utility feeds. Marketing efforts include digital listings, signage, broker outreach and a resident referral program. Tenants are billed per kilowatt of contracted capacity with power pass-through at metered cost.

The facility is a purpose-built data center with 5 MW of critical IT load, N+1 power and cooling redundancy, and dual utility feeds. The manager completes a monthly walk of the property and submits a variance report to the owner by the 6th business day. Collections for the period were 89.5% of billed charges, with bad debt of 4.2% of gross potential income. Service requests are tracked through a work-order system with an average completion time of 12 hours. Tenants are billed per kilowatt of contracted capacity with power pass-through at metered cost. Carrier-neutral meet-me room supports multiple fiber providers.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only