CAPITAL IMPROVEMENT PLAN

Lakeshore Corporate Center | Madison, WI

Property	Lakeshore Corporate Center
Plan Date	February 9, 2023
Prepared For	Sunbelt Ridge Acquisitions
Total Plan Budget	$144,000

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
HVAC replacement	Energy	04/06/26	Q2 2027	$829,000	$227,223	Deferred
Roof replacement - Bldg A	Life Safety	01/28/23	Q3 2025	$279,000	$43,360	Complete
HVAC replacement	Building	12/01/24	Q4 2027	$815,000	$61,592	Deferred
Storefront glazing	Interior	06/08/23	Q3 2025	$80,000	$36,133	Bidding
Lobby renovation	Energy	01/06/26	Q3 2025	$518,000	$476,854	Bidding
Fence replacement	Interior	09/03/25	Q3 2027	$563,000	$43,630	In progress
Water heater replacement	Site	06/03/25	Q1 2027	$177,000	$49,514	Approved
Water heater replacement	Building	02/22/24	Q1 2025	$388,000	$61,433	Approved
ADA compliance	Life Safety	01/13/25	Q1 2026	$243,000	$224,992	In progress
Landscape / irrigation	Energy	03/24/23	Q2 2026	$154,000	$128,676	In progress
Unit interior upgrades	Site	08/28/23	Q3 2025	$541,000	$360,213	Complete
Roof replacement - Bldg B	Interior	02/05/23	Q3 2025	$477,000	$271,631	Complete
Fence replacement	Life Safety	01/03/23	Q3 2026	$596,000	$463,382	Approved
Parking lot resurfacing	Interior	10/12/24	Q2 2027	$649,000	$274,434	In progress
Security camera upgrade	Interior	03/31/26	Q3 2027	$354,000	$317,867	Deferred
Landscape / irrigation	Building	12/21/23	Q1 2025	$894,000	$490,939	Bidding
Lobby renovation	Interior	02/20/23	Q3 2026	$371,000	$220,106	In progress
Signage / monument	Site	05/09/26	Q4 2026	$265,000	$233,739	Deferred
Parking lot resurfacing	Life Safety	04/20/25	Q4 2026	$862,000	$255,650	Approved
Lobby renovation	Interior	01/10/26	Q4 2026	$607,000	$397,476	In progress
HVAC replacement	Life Safety	03/07/25	Q1 2027	$730,000	$309,529	Deferred
Unit interior upgrades	Energy	01/17/25	Q1 2026	$57,000	$29,143	Complete
Fire alarm panel upgrade	Building	06/16/26	Q2 2025	$796,000	$85,043	In progress
Pool resurfacing	Energy	02/16/24	Q4 2025	$664,000	$28,712	Complete

Report generated 02/09/2023. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Door hardware	Life Safety	09/01/23	Q1 2025	$378,000	$326,871	Bidding
Unit interior upgrades	Life Safety	07/21/23	Q2 2027	$663,000	$72,370	In progress
ADA compliance	Site	09/20/25	Q1 2025	$530,000	$6,156	Complete
Water heater replacement	Site	11/30/23	Q1 2027	$523,000	$32,223	Bidding
Pool resurfacing	Site	11/26/25	Q1 2026	$102,000	$7,140	Deferred
Fire alarm panel upgrade	Interior	12/14/25	Q1 2025	$389,000	$65,396	Bidding
HVAC replacement	Site	10/22/24	Q4 2026	$552,000	$397,203	Complete
Landscape / irrigation	Energy	08/23/26	Q4 2025	$385,000	$39,485	Deferred
HVAC replacement	Site	01/24/23	Q1 2026	$728,000	$304,009	Approved
Elevator modernization	Site	02/21/25	Q2 2027	$350,000	$224,772	Bidding
Fence replacement	Life Safety	01/05/23	Q2 2027	$47,000	$35,007	Bidding
Sewer line repair	Building	02/15/24	Q2 2026	$589,000	$500,872	Complete
Water heater replacement	Life Safety	06/06/25	Q4 2025	$74,000	$57,483	In progress
Fire alarm panel upgrade	Building	03/16/25	Q3 2026	$133,000	$60,374	Deferred
Parking lot resurfacing	Interior	09/09/24	Q2 2026	$733,000	$99,301	Deferred
Unit interior upgrades	Site	10/26/23	Q4 2026	$159,000	$40,287	In progress
LED lighting retrofit	Interior	09/20/24	Q4 2026	$391,000	$282,525	In progress
Door hardware	Life Safety	01/27/23	Q1 2027	$30,000	$25,782	Approved
Security camera upgrade	Interior	10/08/25	Q3 2027	$467,000	$385,233	In progress
Parking lot resurfacing	Interior	03/18/26	Q3 2025	$576,000	$271,196	In progress
Pool resurfacing	Energy	01/20/26	Q4 2027	$889,000	$59,619	Bidding
Sewer line repair	Building	10/10/26	Q2 2025	$518,000	$475,978	Approved
Signage / monument	Life Safety	04/07/26	Q2 2027	$10,000	$6,756	Approved
Sewer line repair	Site	12/14/24	Q1 2026	$621,000	$510,779	In progress
Lobby renovation	Interior	06/13/26	Q1 2025	$266,000	$122,261	In progress
Elevator modernization	Interior	06/26/24	Q1 2025	$623,000	$125,381	In progress
Landscape / irrigation	Life Safety	03/11/23	Q4 2027	$299,000	$169,286	Deferred
Fire alarm panel upgrade	Interior	01/04/26	Q1 2026	$376,000	$168,735	In progress
HVAC replacement	Life Safety	10/24/26	Q3 2027	$874,000	$292,989	In progress
Pool resurfacing	Life Safety	03/09/23	Q2 2027	$326,000	$77,472	Approved
ADA compliance	Interior	01/16/25	Q4 2027	$224,000	$183,471	Approved
Sewer line repair	Interior	04/02/25	Q3 2027	$380,000	$43,931	Deferred
Security camera upgrade	Building	07/10/25	Q4 2026	$723,000	$120,381	Bidding
Amenity renovation	Life Safety	12/31/25	Q2 2025	$250,000	$238,588	Bidding
Parking lot resurfacing	Life Safety	01/12/26	Q3 2027	$23,000	$8,086	Approved
Amenity renovation	Site	01/26/23	Q2 2025	$234,000	$183,954	Approved
Signage / monument	Life Safety	07/07/23	Q3 2025	$486,000	$335,507	Bidding
Exterior paint	Life Safety	12/31/23	Q2 2027	$310,000	$276,837	Complete
Landscape / irrigation	Interior	10/16/24	Q4 2027	$404,000	$106,456	In progress
Unit interior upgrades	Building	09/22/24	Q1 2027	$443,000	$317,975	Complete
ADA compliance	Life Safety	04/08/23	Q3 2027	$625,000	$552,541	In progress
Door hardware	Building	02/16/23	Q1 2026	$527,000	$300,955	In progress

Report generated 02/09/2023. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Recommendations

Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 15 months. Domestic water piping is copper and PVC with no evidence of widespread leakage.

Elevators were last modernized 11 years ago and are operating without deficiency. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 4 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations.

Investment Overview

Weighted average lease term remaining is 8 years and in-place rents average $24 per square foot, full service gross. Projected levered IRR is 4.2% with an equity multiple of 1.11x over the hold period. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. Distributions to investors for the quarter were paid at an annualized rate of 6.1% on contributed capital. Floor plates are efficient and column-spacing supports open and private-office layouts.

Projected levered IRR is 2.6% with an equity multiple of 1.38x over the hold period. The building features a renovated lobby, structured parking at a ratio of 38 per 1,000 square feet, and a tenant lounge with fitness center. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. Weighted average lease term remaining is 7 years and in-place rents average $24 per square foot, full service gross. Distributions to investors for the quarter were paid at an annualized rate of 8.0% on contributed capital.

Deferred Maintenance

Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Elevators were last modernized 7 years ago and are operating without deficiency. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 4 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations.

Domestic water piping is copper and PVC with no evidence of widespread leakage. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $471,000. Elevators were last modernized 11 years ago and are operating without deficiency.

Risk Considerations

Floor plates are efficient and column-spacing supports open and private-office layouts. The business plan contemplates a hold period of 3 years with disposition upon achievement of target returns. The building is served by redundant elevators, a backup generator and a high-efficiency chiller plant. Weighted average lease term remaining is 11 years and in-place rents average $24 per square foot, full service gross. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Projected levered IRR is 4.9% with an equity multiple of 1.34x over the hold period.

Leasing velocity improved during the period and management expects further upward pressure on in-place rents. Floor plates are efficient and column-spacing supports open and private-office layouts. The business plan contemplates a hold period of 8 years with disposition upon achievement of target returns. The building is served by redundant elevators, a backup generator and a high-efficiency chiller plant.

Recommendations

Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 23 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $169,000. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Parking lot resurfacing	Life Safety	11/30/24	Q4 2026	$265,000	$102,444	Bidding
Roof replacement - Bldg D	Energy	05/17/24	Q1 2025	$14,000	$1,957	In progress
Unit interior upgrades	Life Safety	01/07/26	Q4 2027	$160,000	$81,774	In progress
Signage / monument	Site	10/24/23	Q3 2027	$261,000	$111,967	In progress
Unit interior upgrades	Site	10/10/26	Q1 2027	$565,000	$194,873	Complete
Fence replacement	Site	01/14/23	Q4 2026	$413,000	$65,436	Bidding
Exterior paint	Interior	11/25/26	Q1 2025	$134,000	$56,451	Approved
Pool resurfacing	Interior	06/30/23	Q1 2027	$535,000	$444,294	Approved
HVAC replacement	Energy	04/10/24	Q3 2026	$647,000	$161,747	Approved
HVAC replacement	Life Safety	05/24/25	Q2 2025	$207,000	$140,508	Deferred
Exterior paint	Building	07/24/24	Q3 2025	$60,000	$42,001	Complete
Door hardware	Building	07/27/25	Q3 2025	$119,000	$105,739	Bidding
Landscape / irrigation	Interior	01/17/26	Q1 2027	$684,000	$376,563	Deferred
Water heater replacement	Interior	10/12/25	Q4 2027	$591,000	$161,894	Approved
Elevator modernization	Site	04/08/25	Q4 2025	$642,000	$235,444	Approved
Parking lot resurfacing	Interior	05/18/26	Q1 2026	$509,000	$456,620	Approved
LED lighting retrofit	Building	06/14/24	Q2 2025	$701,000	$513,097	Bidding
Fence replacement	Site	12/26/25	Q1 2026	$331,000	$234,427	Approved
Signage / monument	Life Safety	11/29/24	Q1 2027	$783,000	$28,549	Deferred
Lobby renovation	Energy	08/01/25	Q2 2025	$693,000	$149,466	Complete
HVAC replacement	Interior	09/18/23	Q1 2025	$733,000	$476,963	Bidding
Security camera upgrade	Interior	01/16/24	Q1 2026	$706,000	$442,737	In progress
Lobby renovation	Life Safety	06/28/25	Q1 2027	$823,000	$8,005	Bidding
Exterior paint	Site	06/26/25	Q3 2026	$550,000	$20,330	Deferred
Elevator modernization	Site	11/28/24	Q3 2025	$775,000	$269,542	In progress
Fire alarm panel upgrade	Building	10/25/23	Q1 2025	$689,000	$429,410	Bidding
Water heater replacement	Building	11/17/24	Q2 2025	$196,000	$205,628	Deferred
Fire alarm panel upgrade	Life Safety	03/04/25	Q3 2025	$658,000	$289,373	Complete
Amenity renovation	Energy	04/12/26	Q1 2027	$536,000	$333,950	Deferred
Parking lot resurfacing	Building	06/06/24	Q4 2025	$548,000	$240,171	Approved
Pool resurfacing	Site	01/28/23	Q2 2027	$618,000	$563,343	Deferred
HVAC replacement	Energy	04/11/23	Q1 2027	$827,000	$371,306	Deferred
Landscape / irrigation	Life Safety	11/10/24	Q3 2027	$750,000	$171,835	In progress
Pool resurfacing	Life Safety	05/21/24	Q2 2026	$700,000	$46	Complete
Landscape / irrigation	Building	11/10/24	Q4 2025	$102,000	$6,253	Complete
Door hardware	Energy	05/06/25	Q1 2026	$884,000	$720,594	Complete
Pool resurfacing	Building	07/01/23	Q1 2027	$716,000	$592,131	Complete
Lobby renovation	Energy	10/24/24	Q4 2027	$302,000	$135,796	Approved
Signage / monument	Energy	06/12/24	Q4 2025	$76,000	$74,861	Complete
Pool resurfacing	Life Safety	07/08/23	Q4 2026	$311,000	$171,596	Approved

Report generated 02/09/2023. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Observed Conditions

Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Elevators were last modernized 10 years ago and are operating without deficiency. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 20 months.

ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $108,000. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 13 months. Elevators were last modernized 10 years ago and are operating without deficiency. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

Investor Distributions

Projected levered IRR is 8.9% with an equity multiple of 1.9x over the hold period. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Floor plates are efficient and column-spacing supports open and private-office layouts. The business plan contemplates a hold period of 6 years with disposition upon achievement of target returns. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. The building features a renovated lobby, structured parking at a ratio of 20 per 1,000 square feet, and a tenant lounge with fitness center.

Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. Distributions to investors for the quarter were paid at an annualized rate of 3.8% on contributed capital. Projected levered IRR is 12.5% with an equity multiple of 1.36x over the hold period.

Observed Conditions

Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 22 months. Elevators were last modernized 9 years ago and are operating without deficiency. Domestic water piping is copper and PVC with no evidence of widespread leakage.

Elevators were last modernized 6 years ago and are operating without deficiency. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 34 months. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $88,000. Domestic water piping is copper and PVC with no evidence of widespread leakage.

Investor Distributions

Floor plates are efficient and column-spacing supports open and private-office layouts. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. Projected levered IRR is 8.6% with an equity multiple of 1.24x over the hold period. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. The building is served by redundant elevators, a backup generator and a high-efficiency chiller plant. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market.

The building features a renovated lobby, structured parking at a ratio of 26 per 1,000 square feet, and a tenant lounge with fitness center. Projected levered IRR is 13.4% with an equity multiple of 1.47x over the hold period. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. Weighted average lease term remaining is 5 years and in-place rents average $24 per square foot, full service gross.

Recommendations

Domestic water piping is copper and PVC with no evidence of widespread leakage. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Elevators were last modernized 5 years ago and are operating without deficiency. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 36 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $265,000.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Door hardware	Energy	02/04/25	Q2 2025	$20,000	$11,769	Complete
Signage / monument	Life Safety	08/13/26	Q3 2026	$192,000	$111,925	Complete
Landscape / irrigation	Energy	09/07/26	Q1 2026	$622,000	$323,207	Approved
Sewer line repair	Life Safety	05/29/24	Q1 2026	$19,000	$7,725	Complete
Unit interior upgrades	Interior	12/06/26	Q2 2025	$284,000	$208,103	Deferred
Parking lot resurfacing	Life Safety	01/27/25	Q4 2025	$253,000	$27,665	Approved
Pool resurfacing	Building	04/02/24	Q1 2027	$155,000	$145,547	Approved
Elevator modernization	Energy	04/01/23	Q3 2026	$456,000	$119,046	In progress
Exterior paint	Energy	07/29/25	Q1 2026	$211,000	$104,859	In progress
LED lighting retrofit	Building	12/03/25	Q1 2027	$259,000	$237,463	In progress
Elevator modernization	Life Safety	01/22/26	Q1 2025	$139,000	$47,563	Complete
Unit interior upgrades	Building	10/03/26	Q2 2026	$148,000	$96,428	Deferred
Pool resurfacing	Life Safety	04/24/25	Q3 2026	$860,000	$487,016	In progress
Exterior paint	Life Safety	06/02/24	Q2 2025	$728,000	$669,487	Deferred
Storefront glazing	Interior	12/14/23	Q3 2027	$512,000	$435,238	Deferred
Amenity renovation	Site	07/04/24	Q2 2026	$755,000	$211,086	Bidding
Parking lot resurfacing	Life Safety	04/22/26	Q3 2027	$365,000	$216,358	Deferred
Landscape / irrigation	Life Safety	10/28/26	Q2 2025	$180,000	$72,749	Deferred
Exterior paint	Site	06/08/26	Q3 2025	$563,000	$313,857	In progress
Storefront glazing	Life Safety	02/27/24	Q2 2026	$52,000	$13,799	Complete
LED lighting retrofit	Site	06/28/23	Q2 2025	$370,000	$64,432	Approved
Water heater replacement	Life Safety	03/21/25	Q2 2027	$836,000	$576,448	Approved
Exterior paint	Life Safety	08/08/25	Q4 2027	$503,000	$429,628	Deferred
Door hardware	Building	02/20/26	Q4 2026	$135,000	$72,669	Bidding
Unit interior upgrades	Life Safety	02/21/23	Q1 2027	$684,000	$148,910	In progress
Roof replacement - Bldg C	Energy	03/22/25	Q1 2027	$848,000	$620	Approved
Unit interior upgrades	Energy	07/18/25	Q1 2026	$713,000	$92,913	Complete
LED lighting retrofit	Building	11/12/23	Q1 2025	$118,000	$53,408	Approved
ADA compliance	Interior	04/05/25	Q4 2025	$138,000	$22,590	In progress
Water heater replacement	Life Safety	11/05/23	Q1 2025	$405,000	$285,186	In progress
Landscape / irrigation	Building	05/16/25	Q3 2026	$829,000	$84,411	Complete
Water heater replacement	Site	07/27/24	Q2 2027	$372,000	$163,576	Bidding
Fence replacement	Building	03/19/23	Q2 2026	$15,000	$8,893	Bidding
Security camera upgrade	Site	02/05/26	Q3 2027	$770,000	$752,578	Bidding
Landscape / irrigation	Site	04/03/24	Q1 2027	$554,000	$491,404	Complete
LED lighting retrofit	Building	09/10/26	Q1 2026	$398,000	$386,194	In progress
Lobby renovation	Interior	04/25/26	Q1 2027	$625,000	$68,406	Deferred
Parking lot resurfacing	Interior	10/21/23	Q4 2026	$118,000	$75,409	In progress
Door hardware	Building	09/23/24	Q3 2026	$488,000	$214,169	Approved
Lobby renovation	Interior	06/22/26	Q1 2026	$479,000	$155,259	Bidding

Report generated 02/09/2023. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Summary and Notes

Valuation Discussion

Debt service coverage ratio was 7.65x on a trailing basis against a covenant minimum of 1.20x. Operating expenses totaled $136,000 or approximately 47.85 per square foot, with real estate taxes representing the largest line item. The going-in capitalization rate of 5.40% reflects the in-place income and the stabilized occupancy assumption. Floor plates are efficient and column-spacing supports open and private-office layouts. Net operating income is projected to grow at a compound annual rate of 3.0% over the hold period. Weighted average lease term remaining is 12 years and in-place rents average $24 per square foot, full service gross.

The building is served by redundant elevators, a backup generator and a high-efficiency chiller plant. A reserve for replacements of $250 per unit has been underwritten in the cash flow below net operating income. The building features a renovated lobby, structured parking at a ratio of 20 per 1,000 square feet, and a tenant lounge with fitness center. Operating expenses totaled $150,000 or approximately 14.07 per square foot, with real estate taxes representing the largest line item. Effective gross income for the trailing period was $381,000, representing a 10.6% increase over the prior year. Weighted average lease term remaining is 9 years and in-place rents average $24 per square foot, full service gross.

Leasing and Marketing

Weighted average lease term remaining is 3 years and in-place rents average $24 per square foot, full service gross. Floor plates are efficient and column-spacing supports open and private-office layouts. Marketing efforts include digital listings, signage, broker outreach and a resident referral program. Service requests are tracked through a work-order system with an average completion time of 21 hours.

Service requests are tracked through a work-order system with an average completion time of 42 hours. The building features a renovated lobby, structured parking at a ratio of 9 per 1,000 square feet, and a tenant lounge with fitness center. Marketing efforts include digital listings, signage, broker outreach and a resident referral program. Preventive maintenance schedules for HVAC, elevators and life-safety systems were completed on time during the period. The building is served by redundant elevators, a backup generator and a high-efficiency chiller plant. Weighted average lease term remaining is 3 years and in-place rents average $24 per square foot, full service gross.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only