CAPITAL IMPROVEMENT PLAN

Windmill Village | Indianapolis, IN

Property	Windmill Village
Plan Date	May 18, 2024
Prepared For	Cascadia Rock Capital
Total Plan Budget	$397,000

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Lobby renovation	Site	09/01/23	Q3 2026	$400,000	$220,217	In progress
Amenity renovation	Life Safety	12/27/26	Q4 2027	$431,000	$350,807	Complete
Amenity renovation	Energy	02/12/26	Q2 2027	$896,000	$53,915	Deferred
Roof replacement - Bldg B	Energy	09/01/24	Q3 2026	$339,000	$238,752	Deferred
Fence replacement	Interior	04/11/23	Q2 2025	$304,000	$160,761	Approved
Water heater replacement	Energy	10/10/23	Q4 2025	$367,000	$99,485	Approved
Fence replacement	Life Safety	01/13/26	Q4 2025	$28,000	$21,488	Deferred
Water heater replacement	Site	02/04/25	Q1 2026	$851,000	$391,585	Complete
Elevator modernization	Building	08/17/26	Q4 2026	$270,000	$131,847	Complete
Amenity renovation	Building	04/16/26	Q1 2025	$857,000	$832,852	Approved
Water heater replacement	Life Safety	03/16/25	Q3 2027	$564,000	$398,491	In progress
Lobby renovation	Interior	01/05/26	Q2 2025	$607,000	$251,409	Deferred
Fence replacement	Building	06/16/23	Q1 2025	$576,000	$517,655	Deferred
Roof replacement - Bldg D	Life Safety	12/08/26	Q2 2026	$470,000	$146,960	In progress
Parking lot resurfacing	Life Safety	09/12/25	Q2 2025	$709,000	$133,356	In progress
Exterior paint	Life Safety	08/28/24	Q3 2026	$126,000	$66,682	Complete
Exterior paint	Building	10/09/26	Q1 2027	$401,000	$365,313	Deferred
Fence replacement	Energy	10/04/25	Q4 2025	$515,000	$120,963	Bidding
Fire alarm panel upgrade	Building	02/17/24	Q2 2025	$517,000	$234,081	Deferred
LED lighting retrofit	Interior	05/17/26	Q1 2027	$336,000	$20,611	In progress
Exterior paint	Interior	08/20/26	Q1 2027	$617,000	$11,677	Complete
Landscape / irrigation	Energy	12/10/23	Q2 2025	$175,000	$50,936	Complete
Fire alarm panel upgrade	Energy	05/22/26	Q3 2026	$821,000	$84,592	In progress
Unit interior upgrades	Life Safety	05/13/24	Q3 2026	$239,000	$23,166	In progress

Report generated 05/18/2024. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Landscape / irrigation	Life Safety	04/17/24	Q1 2027	$146,000	$141,024	Deferred
Door hardware	Building	07/14/26	Q3 2025	$821,000	$51,174	Deferred
Parking lot resurfacing	Life Safety	04/16/24	Q1 2027	$229,000	$113,446	Deferred
Roof replacement - Bldg C	Energy	10/12/26	Q3 2026	$21,000	$6,282	Complete
Roof replacement - Bldg A	Life Safety	11/19/24	Q1 2025	$33,000	$32,981	Approved
HVAC replacement	Site	08/26/24	Q2 2027	$431,000	$63,631	Complete
Exterior paint	Building	12/14/25	Q1 2026	$183,000	$159,463	Deferred
Sewer line repair	Life Safety	11/01/26	Q1 2026	$654,000	$238,658	In progress
Fence replacement	Energy	04/18/26	Q1 2027	$95,000	$97,295	Deferred
ADA compliance	Site	02/11/26	Q3 2027	$282,000	$91,891	Bidding
Storefront glazing	Energy	12/21/26	Q1 2026	$21,000	$15,211	Complete
Pool resurfacing	Interior	10/05/26	Q1 2026	$43,000	$6,015	In progress
HVAC replacement	Energy	09/15/24	Q1 2027	$336,000	$82,111	Bidding
Lobby renovation	Life Safety	01/19/23	Q4 2026	$814,000	$782,815	Bidding
Pool resurfacing	Site	11/08/23	Q2 2026	$443,000	$213,156	Bidding
Door hardware	Energy	02/05/25	Q2 2026	$624,000	$121,326	Complete
Security camera upgrade	Life Safety	08/09/23	Q4 2025	$651,000	$309,453	In progress
Parking lot resurfacing	Site	01/03/25	Q2 2027	$370,000	$212,872	In progress
Amenity renovation	Energy	07/13/23	Q3 2027	$429,000	$388,559	Complete
Door hardware	Energy	04/28/26	Q1 2025	$134,000	$67,130	Bidding
Storefront glazing	Life Safety	10/22/26	Q4 2025	$488,000	$281,287	Approved
Pool resurfacing	Life Safety	01/23/25	Q2 2027	$528,000	$358,774	Approved
Elevator modernization	Building	10/02/26	Q4 2025	$17,000	$10,279	Complete
Amenity renovation	Energy	11/13/24	Q3 2027	$12,000	$6,331	Deferred
Unit interior upgrades	Interior	02/02/25	Q3 2025	$103,000	$54,583	Approved
Storefront glazing	Interior	07/04/23	Q3 2027	$731,000	$418,591	Bidding
Pool resurfacing	Energy	03/28/24	Q1 2027	$192,000	$33,457	In progress
Landscape / irrigation	Site	07/07/24	Q2 2025	$854,000	$591,233	Complete
Fire alarm panel upgrade	Interior	11/02/23	Q3 2025	$496,000	$435,709	Bidding
Roof replacement - Bldg C	Energy	11/28/26	Q3 2025	$131,000	$124,520	Approved
ADA compliance	Life Safety	09/10/25	Q4 2027	$828,000	$834,514	In progress
Fence replacement	Energy	07/13/25	Q3 2025	$755,000	$129,279	Complete
Water heater replacement	Building	03/13/25	Q3 2027	$368,000	$289,055	Approved
Pool resurfacing	Interior	01/12/26	Q2 2026	$830,000	$851,796	Approved
Lobby renovation	Building	11/07/26	Q4 2025	$357,000	$361,091	Complete
Fire alarm panel upgrade	Site	02/04/25	Q2 2027	$212,000	$123,341	In progress
Lobby renovation	Interior	01/06/24	Q4 2026	$416,000	$153,795	In progress
Elevator modernization	Site	08/13/26	Q1 2027	$355,000	$7,978	Deferred
LED lighting retrofit	Interior	05/11/23	Q3 2026	$871,000	$784,694	Complete
Fence replacement	Site	09/12/23	Q2 2025	$817,000	$842,963	Approved

Report generated 05/18/2024. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Observed Conditions

Domestic water piping is copper and PVC with no evidence of widespread leakage. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 13 months. Elevators were last modernized 3 years ago and are operating without deficiency. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $164,000.

The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $178,000. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 48 months.

Investor Distributions

Residential units are leased on 12-month terms while the commercial component is leased on a triple net basis. Distributions to investors for the quarter were paid at an annualized rate of 7.2% on contributed capital. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. Percentage rent and CAM reimbursements are tracked separately for the commercial component.

Leasing velocity improved during the period and management expects further upward pressure on in-place rents. The project combines ground-floor retail and restaurant space with upper-level residential and office components. Projected levered IRR is 4.4% with an equity multiple of 1.27x over the hold period. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Residential units are leased on 12-month terms while the commercial component is leased on a triple net basis. The business plan contemplates a hold period of 7 years with disposition upon achievement of target returns.

Observed Conditions

Elevators were last modernized 9 years ago and are operating without deficiency. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 17 months. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $199,000.

Elevators were last modernized 11 years ago and are operating without deficiency. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $432,000.

Business Plan Progress

The project combines ground-floor retail and restaurant space with upper-level residential and office components. The business plan contemplates a hold period of 8 years with disposition upon achievement of target returns. Percentage rent and CAM reimbursements are tracked separately for the commercial component. The property is walkable to transit, with 22 structured parking spaces shared between uses. Distributions to investors for the quarter were paid at an annualized rate of 6.9% on contributed capital.

The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Distributions to investors for the quarter were paid at an annualized rate of 6.4% on contributed capital. Residential units are leased on 12-month terms while the commercial component is leased on a triple net basis. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. The project combines ground-floor retail and restaurant space with upper-level residential and office components.

Deferred Maintenance

The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Elevators were last modernized 10 years ago and are operating without deficiency. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Domestic water piping is copper and PVC with no evidence of widespread leakage. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 18 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $286,000.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Storefront glazing	Life Safety	09/29/23	Q1 2026	$82,000	$17,177	Deferred
Parking lot resurfacing	Interior	05/18/26	Q1 2027	$588,000	$159,232	Approved
Amenity renovation	Life Safety	02/26/23	Q4 2025	$544,000	$6,873	Bidding
Security camera upgrade	Building	12/01/23	Q1 2027	$873,000	$271,504	Approved
Landscape / irrigation	Life Safety	07/04/24	Q1 2025	$241,000	$180,560	Complete
Roof replacement - Bldg C	Life Safety	12/24/26	Q4 2026	$152,000	$16,485	Approved
Unit interior upgrades	Building	10/09/26	Q1 2025	$761,000	$506,275	Bidding
Signage / monument	Site	02/25/25	Q1 2026	$210,000	$91,547	In progress
Security camera upgrade	Site	06/19/24	Q1 2026	$458,000	$226,762	Complete
Pool resurfacing	Site	11/04/26	Q4 2025	$645,000	$417,607	In progress
Elevator modernization	Building	09/02/24	Q2 2025	$372,000	$59,315	Bidding
Fire alarm panel upgrade	Energy	03/09/26	Q1 2027	$92,000	$20,004	Complete
Parking lot resurfacing	Building	11/28/24	Q1 2027	$793,000	$798,420	In progress
Fire alarm panel upgrade	Life Safety	10/24/26	Q3 2025	$853,000	$1,540	In progress
Roof replacement - Bldg B	Life Safety	01/15/24	Q3 2027	$705,000	$572,646	Bidding
Landscape / irrigation	Energy	05/03/23	Q3 2025	$385,000	$348,356	Complete
Signage / monument	Life Safety	08/15/26	Q3 2027	$280,000	$184,491	Approved
Signage / monument	Life Safety	08/07/24	Q3 2027	$27,000	$18,604	Bidding
HVAC replacement	Building	08/10/23	Q4 2025	$28,000	$4,145	Deferred
Parking lot resurfacing	Energy	12/25/26	Q4 2027	$782,000	$201,095	Bidding
Sewer line repair	Building	01/20/26	Q1 2026	$478,000	$346,446	Approved
Lobby renovation	Life Safety	07/07/25	Q1 2026	$421,000	$104,337	Approved
Pool resurfacing	Site	09/04/25	Q4 2027	$617,000	$299,845	In progress
Security camera upgrade	Energy	06/19/23	Q1 2026	$284,000	$204,792	Deferred
Elevator modernization	Interior	09/30/26	Q2 2026	$585,000	$17,641	Bidding
Exterior paint	Life Safety	01/29/25	Q4 2026	$133,000	$71,518	Complete
HVAC replacement	Energy	03/01/23	Q4 2025	$724,000	$528,692	Bidding
Amenity renovation	Life Safety	12/21/24	Q3 2027	$586,000	$110,547	Deferred
Door hardware	Interior	09/23/23	Q1 2025	$283,000	$238,054	Approved
Amenity renovation	Interior	05/15/24	Q4 2027	$384,000	$94,492	Deferred
Security camera upgrade	Energy	01/21/24	Q1 2025	$449,000	$380,038	In progress
Sewer line repair	Life Safety	03/26/26	Q3 2027	$882,000	$224,236	Bidding
Pool resurfacing	Site	07/20/24	Q2 2027	$594,000	$507,821	In progress
Unit interior upgrades	Energy	08/11/26	Q1 2027	$146,000	$81,268	Approved
Sewer line repair	Site	11/25/23	Q2 2027	$890,000	$117,665	Complete
Amenity renovation	Site	11/03/26	Q3 2026	$298,000	$307,354	Deferred
Pool resurfacing	Life Safety	07/04/25	Q4 2025	$805,000	$577,040	Complete
Water heater replacement	Interior	11/10/26	Q3 2026	$356,000	$137,106	Bidding
Landscape / irrigation	Building	04/02/24	Q2 2026	$779,000	$273,590	In progress
Signage / monument	Building	02/19/25	Q3 2025	$55,000	$56,318	Deferred
Landscape / irrigation	Energy	07/25/24	Q1 2025	$815,000	$731,450	In progress

Report generated 05/18/2024. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Deferred Maintenance

Elevators were last modernized 3 years ago and are operating without deficiency. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 7 months.

ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $176,000. Domestic water piping is copper and PVC with no evidence of widespread leakage. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 27 months. Elevators were last modernized 4 years ago and are operating without deficiency.

Business Plan Progress

The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. Distributions to investors for the quarter were paid at an annualized rate of 7.9% on contributed capital. The business plan contemplates a hold period of 10 years with disposition upon achievement of target returns. The project combines ground-floor retail and restaurant space with upper-level residential and office components.

Percentage rent and CAM reimbursements are tracked separately for the commercial component. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. Projected levered IRR is 13.9% with an equity multiple of 1.42x over the hold period. The project combines ground-floor retail and restaurant space with upper-level residential and office components.

Deferred Maintenance

Elevators were last modernized 7 years ago and are operating without deficiency. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 16 months. Domestic water piping is copper and PVC with no evidence of widespread leakage.

ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $180,000. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 30 months. Elevators were last modernized 9 years ago and are operating without deficiency. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Domestic water piping is copper and PVC with no evidence of widespread leakage.

Business Plan Progress

The business plan contemplates a hold period of 3 years with disposition upon achievement of target returns. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. The property is walkable to transit, with 4 structured parking spaces shared between uses. The project combines ground-floor retail and restaurant space with upper-level residential and office components. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions.

The project combines ground-floor retail and restaurant space with upper-level residential and office components. Distributions to investors for the quarter were paid at an annualized rate of 5.7% on contributed capital. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. The property is walkable to transit, with 37 structured parking spaces shared between uses. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions.

Recommendations

Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $449,000. Elevators were last modernized 3 years ago and are operating without deficiency. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
HVAC replacement	Building	04/07/25	Q3 2025	$215,000	$130,908	Complete
Landscape / irrigation	Interior	09/14/26	Q3 2026	$700,000	$398,883	In progress
Exterior paint	Site	08/23/26	Q2 2027	$131,000	$91,100	Deferred
Water heater replacement	Life Safety	09/04/23	Q1 2026	$332,000	$342,329	Bidding
LED lighting retrofit	Building	07/25/26	Q1 2026	$713,000	$361,827	Complete
Pool resurfacing	Interior	11/09/25	Q1 2025	$27,000	$5,452	Bidding
HVAC replacement	Site	11/23/24	Q4 2026	$76,000	$6,088	Complete
ADA compliance	Building	10/30/23	Q2 2027	$348,000	$355,860	Deferred
Door hardware	Life Safety	12/23/23	Q3 2025	$53,000	$37,678	Deferred
Parking lot resurfacing	Site	08/23/25	Q2 2026	$523,000	$360,818	Bidding
Parking lot resurfacing	Interior	08/02/26	Q4 2027	$645,000	$97,555	In progress
Security camera upgrade	Energy	10/05/26	Q1 2026	$200,000	$139,626	Approved
Landscape / irrigation	Life Safety	10/27/23	Q1 2026	$76,000	$64,432	Complete
LED lighting retrofit	Life Safety	03/07/24	Q3 2026	$66,000	$20,927	Deferred
Amenity renovation	Interior	02/02/24	Q4 2026	$515,000	$4,248	Complete
Lobby renovation	Interior	01/10/23	Q2 2026	$25,000	$10,933	Deferred
Landscape / irrigation	Interior	05/21/25	Q3 2025	$478,000	$134,774	Complete
Fence replacement	Interior	02/11/23	Q4 2027	$878,000	$493,267	Bidding
Elevator modernization	Energy	11/21/24	Q1 2027	$562,000	$121,383	In progress
Exterior paint	Interior	10/08/25	Q4 2025	$435,000	$274,082	In progress
Storefront glazing	Building	01/21/23	Q1 2025	$785,000	$639,114	Approved
Landscape / irrigation	Building	08/06/25	Q2 2025	$354,000	$36,644	Bidding
Storefront glazing	Energy	12/10/23	Q4 2026	$61,000	$16,525	Complete
Lobby renovation	Site	04/11/26	Q3 2025	$316,000	$186,793	In progress
Water heater replacement	Site	06/25/25	Q2 2025	$178,000	$54,038	Complete
LED lighting retrofit	Building	04/24/26	Q4 2026	$112,000	$2,301	Deferred
Signage / monument	Energy	02/09/25	Q3 2025	$660,000	$525,095	Bidding
Parking lot resurfacing	Life Safety	10/19/25	Q3 2026	$103,000	$27,580	Complete
Security camera upgrade	Energy	04/30/26	Q3 2026	$854,000	$178,489	In progress
Roof replacement - Bldg B	Interior	01/29/25	Q1 2025	$24,000	$595	Bidding
Exterior paint	Building	05/20/26	Q3 2027	$724,000	$343,296	In progress
Signage / monument	Energy	04/26/26	Q3 2027	$657,000	$516,069	In progress
Amenity renovation	Building	04/11/25	Q2 2026	$619,000	$342,659	Bidding
Unit interior upgrades	Energy	10/22/24	Q4 2027	$494,000	$386,776	Deferred
Amenity renovation	Life Safety	09/28/23	Q4 2025	$874,000	$869,413	Bidding
Landscape / irrigation	Building	02/20/24	Q1 2025	$333,000	$323,270	Bidding
Pool resurfacing	Energy	07/10/26	Q2 2027	$198,000	$22,302	Complete
Fence replacement	Interior	05/15/25	Q4 2026	$156,000	$145,073	Complete
Sewer line repair	Energy	01/24/24	Q1 2025	$300,000	$229,721	Bidding
LED lighting retrofit	Site	11/03/23	Q1 2027	$671,000	$670,887	In progress

Report generated 05/18/2024. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Summary and Notes

Operating Performance

Net operating income is projected to grow at a compound annual rate of 5.0% over the hold period. Residential units are leased on 12-month terms while the commercial component is leased on a triple net basis. The project combines ground-floor retail and restaurant space with upper-level residential and office components. Management fees are calculated at 4.8% of collected revenue and are included in operating expenses. The going-in capitalization rate of 8.18% reflects the in-place income and the stabilized occupancy assumption. A reserve for replacements of $250 per unit has been underwritten in the cash flow below net operating income.

The going-in capitalization rate of 5.61% reflects the in-place income and the stabilized occupancy assumption. Effective gross income for the trailing period was $419,000, representing a 5.5% increase over the prior year. Residential units are leased on 12-month terms while the commercial component is leased on a triple net basis. A reserve for replacements of $250 per unit has been underwritten in the cash flow below net operating income. The project combines ground-floor retail and restaurant space with upper-level residential and office components. Management fees are calculated at 6.3% of collected revenue and are included in operating expenses.

Management Commentary

Marketing efforts include digital listings, signage, broker outreach and a resident referral program. On-site staffing consists of a property manager, assistant manager, maintenance supervisor and 48 additional team members. Service requests are tracked through a work-order system with an average completion time of 2 hours. Collections for the period were 95.2% of billed charges, with bad debt of 4.1% of gross potential income. Percentage rent and CAM reimbursements are tracked separately for the commercial component.

The manager completes a monthly walk of the property and submits a variance report to the owner by the 6th business day. Percentage rent and CAM reimbursements are tracked separately for the commercial component. Collections for the period were 90.8% of billed charges, with bad debt of 5.9% of gross potential income. Preventive maintenance schedules for HVAC, elevators and life-safety systems were completed on time during the period. The project combines ground-floor retail and restaurant space with upper-level residential and office components. Residential units are leased on 12-month terms while the commercial component is leased on a triple net basis.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only