CAPITAL IMPROVEMENT PLAN

Upland Business Park | Detroit, MI

Property	Upland Business Park
Plan Date	May 30, 2026
Prepared For	Vireo Income Properties
Total Plan Budget	$154,000

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Unit interior upgrades	Life Safety	10/23/24	Q1 2025	$11,000	$6,180	Complete
Elevator modernization	Energy	10/02/23	Q3 2027	$729,000	$431,986	In progress
Elevator modernization	Site	11/30/26	Q4 2025	$245,000	$250,223	Deferred
Door hardware	Energy	06/25/25	Q2 2026	$885,000	$544,929	Bidding
Signage / monument	Interior	12/12/26	Q3 2026	$139,000	$135,802	In progress
Door hardware	Interior	10/13/24	Q2 2025	$414,000	$226,279	Bidding
ADA compliance	Energy	09/02/24	Q4 2026	$286,000	$66,578	Deferred
Roof replacement - Bldg A	Energy	05/15/25	Q3 2025	$613,000	$485,370	Bidding
Parking lot resurfacing	Site	09/26/23	Q4 2027	$590,000	$330,167	Bidding
Pool resurfacing	Building	04/04/26	Q1 2026	$102,000	$57,244	Approved
Amenity renovation	Site	06/29/23	Q2 2027	$177,000	$131,671	In progress
Unit interior upgrades	Site	11/15/23	Q1 2027	$81,000	$74,418	In progress
Fire alarm panel upgrade	Site	07/22/24	Q4 2027	$505,000	$326,643	Approved
ADA compliance	Life Safety	09/05/26	Q4 2026	$305,000	$27,165	Complete
Parking lot resurfacing	Interior	09/26/26	Q2 2025	$801,000	$564,115	In progress
Amenity renovation	Site	05/16/25	Q2 2025	$847,000	$752,642	Bidding
Water heater replacement	Building	12/28/24	Q4 2025	$835,000	$687,997	Approved
Roof replacement - Bldg D	Site	02/22/24	Q1 2025	$228,000	$96,354	Approved
Roof replacement - Bldg C	Building	02/24/25	Q1 2027	$517,000	$454,772	In progress
Lobby renovation	Interior	11/16/25	Q3 2027	$552,000	$166,343	Approved
Lobby renovation	Site	08/06/23	Q4 2026	$239,000	$37,694	In progress
Pool resurfacing	Energy	08/31/26	Q3 2026	$678,000	$110,065	Deferred
Exterior paint	Energy	08/15/23	Q2 2027	$488,000	$424,880	Approved
Exterior paint	Site	02/28/25	Q1 2025	$818,000	$443,554	Bidding
Roof replacement - Bldg D	Energy	06/25/25	Q3 2026	$639,000	$640,082	Complete

Report generated 05/30/2026. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Lobby renovation	Life Safety	07/18/24	Q3 2026	$846,000	$770,426	In progress
Security camera upgrade	Life Safety	05/22/23	Q4 2026	$147,000	$72,071	In progress
Water heater replacement	Life Safety	11/13/25	Q3 2025	$34,000	$3,610	In progress
Water heater replacement	Energy	02/09/23	Q4 2027	$627,000	$164,519	Approved
Storefront glazing	Building	01/18/26	Q1 2027	$178,000	$761	Complete
Lobby renovation	Life Safety	03/30/24	Q4 2025	$687,000	$256,054	Complete
Security camera upgrade	Interior	10/14/26	Q1 2027	$628,000	$580,532	Complete
ADA compliance	Site	11/05/24	Q1 2025	$253,000	$204,970	In progress
Signage / monument	Building	04/02/25	Q2 2025	$530,000	$312,872	Complete
Fire alarm panel upgrade	Site	04/28/23	Q1 2027	$359,000	$167,560	Deferred
Water heater replacement	Building	08/31/24	Q2 2027	$524,000	$421,687	Complete
Storefront glazing	Interior	07/17/25	Q3 2025	$620,000	$506,707	Complete
Door hardware	Energy	07/06/25	Q3 2025	$71,000	$53,087	Bidding
LED lighting retrofit	Site	06/29/25	Q1 2027	$564,000	$536,656	Approved
Storefront glazing	Life Safety	11/23/25	Q1 2025	$446,000	$334,128	Deferred
ADA compliance	Building	08/10/23	Q4 2026	$658,000	$233,346	Bidding
LED lighting retrofit	Energy	07/02/24	Q4 2026	$278,000	$195,090	In progress
Landscape / irrigation	Building	02/01/24	Q1 2026	$666,000	$283,601	Complete
ADA compliance	Energy	12/22/25	Q2 2026	$30,000	$9,113	Approved
Exterior paint	Life Safety	07/06/24	Q2 2027	$93,000	$87,905	Complete
ADA compliance	Energy	04/21/24	Q1 2025	$53,000	$51,853	Approved
Security camera upgrade	Building	10/11/26	Q2 2027	$769,000	$527,211	Complete
Amenity renovation	Building	08/28/23	Q1 2025	$508,000	$406,560	Approved
Water heater replacement	Life Safety	01/04/23	Q4 2025	$809,000	$198,359	Approved
Lobby renovation	Interior	12/03/23	Q1 2026	$43,000	$11,606	Complete
Door hardware	Life Safety	01/02/23	Q1 2025	$897,000	$870,260	Deferred
Fire alarm panel upgrade	Life Safety	07/02/24	Q4 2027	$875,000	$8,745	Deferred
Lobby renovation	Interior	05/03/23	Q2 2025	$488,000	$273,212	Complete
Unit interior upgrades	Building	09/10/25	Q3 2025	$364,000	$23,993	Approved
Unit interior upgrades	Interior	12/17/23	Q4 2025	$179,000	$70,152	Approved
Door hardware	Energy	07/04/24	Q1 2026	$781,000	$652,633	Deferred
Amenity renovation	Building	10/02/23	Q4 2027	$35,000	$18,632	Approved
Sewer line repair	Life Safety	09/20/25	Q3 2026	$491,000	$104,382	In progress
Door hardware	Interior	09/04/25	Q4 2026	$831,000	$77,670	Deferred
Parking lot resurfacing	Building	11/20/25	Q4 2025	$521,000	$100,659	In progress
Signage / monument	Interior	12/09/26	Q3 2025	$803,000	$486,014	Deferred
Fire alarm panel upgrade	Site	12/29/26	Q3 2027	$382,000	$79,676	Bidding
Door hardware	Energy	08/11/24	Q2 2026	$827,000	$226,666	In progress
Door hardware	Interior	08/19/25	Q2 2026	$122,000	$124,728	Deferred
Elevator modernization	Interior	02/22/24	Q1 2027	$825,000	$109,008	In progress
Elevator modernization	Site	05/17/23	Q1 2027	$254,000	$36,657	In progress
Water heater replacement	Interior	12/15/25	Q4 2026	$32,000	$5,306	In progress

Report generated 05/30/2026. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Deferred Maintenance

Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 17 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $425,000. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 27 months. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $93,000.

Investor Distributions

In-place rents average $11 per square foot triple net with 3% annual escalations. The facility is located 2 miles from the interstate with access to a regional intermodal terminal. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. The business plan contemplates a hold period of 4 years with disposition upon achievement of target returns. Distributions to investors for the quarter were paid at an annualized rate of 3.6% on contributed capital. Cross-dock and rear-load configurations allow for flexible multi-tenant demising.

Cross-dock and rear-load configurations allow for flexible multi-tenant demising. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. In-place rents average $11 per square foot triple net with 3% annual escalations. Distributions to investors for the quarter were paid at an annualized rate of 4.6% on contributed capital.

Deferred Maintenance

Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. Elevators were last modernized 4 years ago and are operating without deficiency. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 29 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $247,000.

Elevators were last modernized 8 years ago and are operating without deficiency. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 47 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

Investor Distributions

The facility is located 2 miles from the interstate with access to a regional intermodal terminal. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Cross-dock and rear-load configurations allow for flexible multi-tenant demising. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. Distributions to investors for the quarter were paid at an annualized rate of 3.3% on contributed capital.

In-place rents average $11 per square foot triple net with 3% annual escalations. Cross-dock and rear-load configurations allow for flexible multi-tenant demising. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. The facility is located 2 miles from the interstate with access to a regional intermodal terminal. Distributions to investors for the quarter were paid at an annualized rate of 5.1% on contributed capital.

Recommendations

Elevators were last modernized 3 years ago and are operating without deficiency. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 20 months.

ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $387,000. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Elevators were last modernized 12 years ago and are operating without deficiency. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Domestic water piping is copper and PVC with no evidence of widespread leakage. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 27 months.

Investor Distributions

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Fence replacement	Interior	06/23/23	Q1 2027	$824,000	$240,687	Approved
Amenity renovation	Building	10/30/23	Q1 2026	$577,000	$572,233	Bidding
Unit interior upgrades	Life Safety	05/13/25	Q2 2027	$706,000	$619,958	Bidding
Lobby renovation	Interior	02/09/25	Q2 2027	$591,000	$212,117	Approved
Lobby renovation	Site	04/04/26	Q2 2027	$780,000	$345,354	Bidding
Elevator modernization	Energy	09/12/24	Q3 2025	$101,000	$18,202	In progress
Amenity renovation	Building	11/08/24	Q3 2026	$418,000	$241,797	Bidding
Water heater replacement	Life Safety	01/11/25	Q2 2027	$819,000	$18,176	In progress
Exterior paint	Interior	03/15/26	Q1 2027	$262,000	$107,775	Deferred
Roof replacement - Bldg C	Site	05/19/26	Q2 2027	$512,000	$105,688	Bidding
Signage / monument	Site	07/30/24	Q4 2026	$254,000	$141,081	Bidding
Fire alarm panel upgrade	Energy	08/11/26	Q3 2027	$862,000	$675,685	Bidding
LED lighting retrofit	Energy	09/24/25	Q3 2025	$760,000	$213,196	Bidding
Water heater replacement	Building	08/08/26	Q2 2026	$797,000	$360,193	In progress
Parking lot resurfacing	Life Safety	09/08/24	Q2 2025	$522,000	$18,224	In progress
Fence replacement	Energy	08/26/26	Q4 2025	$487,000	$34,311	Deferred
Water heater replacement	Site	07/16/26	Q4 2026	$782,000	$88,597	In progress
Lobby renovation	Site	09/19/25	Q3 2026	$898,000	$226,222	In progress
Exterior paint	Interior	03/29/23	Q2 2027	$590,000	$524,900	In progress
Signage / monument	Building	09/29/25	Q1 2026	$427,000	$390,173	Deferred
LED lighting retrofit	Building	04/25/26	Q3 2025	$365,000	$310,502	Complete
LED lighting retrofit	Building	07/23/25	Q1 2025	$788,000	$551,433	Complete
Fence replacement	Energy	03/17/26	Q4 2027	$569,000	$499,930	In progress
Water heater replacement	Building	01/04/26	Q2 2027	$66,000	$25,322	In progress
Exterior paint	Energy	09/11/24	Q3 2027	$69,000	$10,143	Bidding
Fire alarm panel upgrade	Site	01/20/25	Q1 2026	$122,000	$33,505	Bidding
Lobby renovation	Site	09/17/23	Q2 2026	$40,000	$9,001	Bidding
ADA compliance	Life Safety	01/26/26	Q2 2027	$357,000	$113,522	In progress
Security camera upgrade	Interior	09/01/25	Q2 2025	$197,000	$3,569	Deferred
Lobby renovation	Building	02/01/23	Q1 2025	$828,000	$610,410	Approved
Landscape / irrigation	Interior	06/30/26	Q1 2026	$865,000	$838,152	Approved
Signage / monument	Energy	02/19/26	Q1 2026	$278,000	$264,879	Complete
Exterior paint	Energy	04/13/24	Q1 2025	$228,000	$61,010	Deferred
Fire alarm panel upgrade	Energy	12/16/24	Q1 2027	$318,000	$240,823	Bidding
Pool resurfacing	Interior	05/13/26	Q3 2027	$793,000	$269,045	Approved
HVAC replacement	Energy	06/15/24	Q1 2025	$70,000	$28,326	In progress
Amenity renovation	Interior	02/05/26	Q4 2026	$440,000	$54,094	Deferred
Exterior paint	Life Safety	06/09/25	Q1 2027	$821,000	$54,259	Approved
Storefront glazing	Interior	09/13/23	Q4 2027	$209,000	$173,228	In progress
Fence replacement	Interior	05/07/24	Q2 2025	$176,000	$65,813	Bidding
Roof replacement - Bldg D	Life Safety	08/16/23	Q1 2025	$472,000	$148,995	Approved
Exterior paint	Building	03/14/26	Q4 2027	$702,000	$695,042	Approved

Report generated 05/30/2026. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Observed Conditions

Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 7 months. Elevators were last modernized 4 years ago and are operating without deficiency. Domestic water piping is copper and PVC with no evidence of widespread leakage. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $56,000. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months.

Elevators were last modernized 7 years ago and are operating without deficiency. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 22 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations.

Investor Distributions

The building offers 34' clear height, ESFR sprinklers, dock-high and drive-in doors, and a secured truck court with trailer parking. The facility is located 9 miles from the interstate with access to a regional intermodal terminal. Distributions to investors for the quarter were paid at an annualized rate of 6.2% on contributed capital. In-place rents average $11 per square foot triple net with 3% annual escalations.

Cross-dock and rear-load configurations allow for flexible multi-tenant demising. Projected levered IRR is 13.9% with an equity multiple of 1.29x over the hold period. The facility is located 1 miles from the interstate with access to a regional intermodal terminal. The building offers 20' clear height, ESFR sprinklers, dock-high and drive-in doors, and a secured truck court with trailer parking. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. Leasing velocity improved during the period and management expects further upward pressure on in-place rents.

Recommendations

Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 24 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $131,000. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations.

ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $384,000. Elevators were last modernized 10 years ago and are operating without deficiency. Domestic water piping is copper and PVC with no evidence of widespread leakage. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

Business Plan Progress

Leasing velocity improved during the period and management expects further upward pressure on in-place rents. The building offers 5' clear height, ESFR sprinklers, dock-high and drive-in doors, and a secured truck court with trailer parking. The facility is located 2 miles from the interstate with access to a regional intermodal terminal. The business plan contemplates a hold period of 11 years with disposition upon achievement of target returns. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions.

Cross-dock and rear-load configurations allow for flexible multi-tenant demising. The business plan contemplates a hold period of 5 years with disposition upon achievement of target returns. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. Projected levered IRR is 10.6% with an equity multiple of 1.31x over the hold period. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market.

Recommendations

Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 43 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $421,000.

Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 8 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Domestic water piping is copper and PVC with no evidence of widespread leakage. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $19,000. Elevators were last modernized 5 years ago and are operating without deficiency. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

Risk Considerations

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Parking lot resurfacing	Site	04/03/23	Q3 2025	$96,000	$66,646	Approved
Fence replacement	Building	01/28/25	Q3 2027	$610,000	$261,674	Bidding
Security camera upgrade	Interior	07/21/26	Q1 2025	$28,000	$2,692	Complete
Elevator modernization	Building	05/31/23	Q4 2026	$837,000	$799,513	In progress
Roof replacement - Bldg B	Interior	06/28/23	Q2 2025	$276,000	$217,209	Bidding
Amenity renovation	Interior	01/25/23	Q4 2027	$62,000	$33,238	Bidding
Security camera upgrade	Energy	06/26/26	Q3 2027	$547,000	$470,077	Bidding
LED lighting retrofit	Building	06/22/25	Q3 2027	$552,000	$298,538	In progress
Landscape / irrigation	Site	02/03/26	Q4 2026	$35,000	$10,640	Deferred
Lobby renovation	Building	08/06/25	Q1 2025	$340,000	$224,531	Approved
Roof replacement - Bldg D	Life Safety	08/06/23	Q1 2026	$571,000	$72,408	Approved
Lobby renovation	Life Safety	11/06/24	Q3 2025	$8,000	$7,930	Bidding
ADA compliance	Life Safety	08/26/23	Q2 2027	$112,000	$86,795	In progress
Exterior paint	Interior	06/28/26	Q3 2026	$155,000	$131,645	Deferred
Landscape / irrigation	Building	09/09/23	Q1 2026	$631,000	$461,382	Bidding
Water heater replacement	Life Safety	06/28/25	Q3 2026	$791,000	$337,261	Deferred
Storefront glazing	Interior	04/22/24	Q1 2027	$541,000	$410,568	Approved
Signage / monument	Interior	05/11/25	Q2 2025	$697,000	$686,614	In progress
Exterior paint	Life Safety	09/19/25	Q3 2027	$355,000	$249,963	Complete
HVAC replacement	Life Safety	10/07/23	Q1 2025	$391,000	$324,932	In progress
Amenity renovation	Site	05/07/24	Q2 2027	$427,000	$37,535	Bidding
Door hardware	Life Safety	12/06/25	Q3 2027	$551,000	$387,453	Approved
Fence replacement	Energy	02/13/24	Q1 2025	$204,000	$24,459	In progress
ADA compliance	Energy	08/01/25	Q2 2027	$255,000	$77,617	Complete
Unit interior upgrades	Building	02/04/23	Q1 2025	$595,000	$105,226	Approved
Unit interior upgrades	Site	09/20/26	Q1 2027	$271,000	$36,778	In progress
Landscape / irrigation	Interior	10/23/23	Q2 2025	$130,000	$37,309	Complete
Water heater replacement	Building	03/13/26	Q2 2026	$636,000	$103,628	Deferred
HVAC replacement	Energy	04/09/24	Q1 2025	$74,000	$36,923	Approved
Roof replacement - Bldg D	Life Safety	07/10/26	Q2 2027	$722,000	$267,602	Bidding
Pool resurfacing	Life Safety	05/19/25	Q2 2025	$689,000	$408,980	In progress
Parking lot resurfacing	Site	04/20/26	Q3 2027	$732,000	$757,326	Complete
Pool resurfacing	Energy	07/18/23	Q3 2027	$244,000	$171,653	Approved
HVAC replacement	Building	03/31/25	Q4 2026	$461,000	$299,000	In progress
Fire alarm panel upgrade	Site	08/13/23	Q2 2026	$698,000	$182,246	Deferred
Amenity renovation	Interior	02/10/23	Q4 2027	$430,000	$254,792	Complete
Storefront glazing	Energy	05/10/24	Q3 2025	$400,000	$177,464	Complete
Exterior paint	Energy	03/23/25	Q3 2027	$752,000	$544,976	Approved
Roof replacement - Bldg C	Building	08/31/26	Q3 2025	$278,000	$48,629	Bidding
Parking lot resurfacing	Site	01/22/24	Q2 2025	$633,000	$215,817	Complete
Lobby renovation	Interior	06/06/23	Q1 2027	$320,000	$97,731	Deferred

Report generated 05/30/2026. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Recommendations

Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 9 months. Elevators were last modernized 5 years ago and are operating without deficiency. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months.

Domestic water piping is copper and PVC with no evidence of widespread leakage. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $160,000. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months.

Investment Overview

The facility is located 9 miles from the interstate with access to a regional intermodal terminal. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. The building offers 14' clear height, ESFR sprinklers, dock-high and drive-in doors, and a secured truck court with trailer parking. Cross-dock and rear-load configurations allow for flexible multi-tenant demising.

The building offers 17' clear height, ESFR sprinklers, dock-high and drive-in doors, and a secured truck court with trailer parking. Distributions to investors for the quarter were paid at an annualized rate of 3.7% on contributed capital. In-place rents average $11 per square foot triple net with 3% annual escalations. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. The business plan contemplates a hold period of 3 years with disposition upon achievement of target returns.

Observed Conditions

Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 13 months. Elevators were last modernized 5 years ago and are operating without deficiency. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $212,000. Domestic water piping is copper and PVC with no evidence of widespread leakage. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 31 months. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations.

Investment Overview

Cross-dock and rear-load configurations allow for flexible multi-tenant demising. The building offers 11' clear height, ESFR sprinklers, dock-high and drive-in doors, and a secured truck court with trailer parking. Distributions to investors for the quarter were paid at an annualized rate of 5.7% on contributed capital. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market.

The business plan contemplates a hold period of 9 years with disposition upon achievement of target returns. The facility is located 3 miles from the interstate with access to a regional intermodal terminal. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. The building offers 43' clear height, ESFR sprinklers, dock-high and drive-in doors, and a secured truck court with trailer parking. Cross-dock and rear-load configurations allow for flexible multi-tenant demising.

Observed Conditions

ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $143,000. Elevators were last modernized 5 years ago and are operating without deficiency. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months.

Electrical service is adequate for current demand; select panels are nearing the end of their useful life. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. Elevators were last modernized 6 years ago and are operating without deficiency. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 27 months.

Risk Considerations

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Parking lot resurfacing	Interior	03/31/24	Q4 2026	$85,000	$11,784	Complete
Exterior paint	Site	11/01/25	Q3 2027	$670,000	$660,766	Bidding
Parking lot resurfacing	Energy	12/14/23	Q2 2027	$462,000	$87,861	Approved
Parking lot resurfacing	Site	11/18/24	Q4 2027	$173,000	$178,603	Approved
Security camera upgrade	Life Safety	10/15/24	Q3 2026	$849,000	$777,486	In progress
Roof replacement - Bldg C	Interior	10/31/25	Q3 2026	$457,000	$254,058	Deferred
Exterior paint	Energy	12/19/26	Q3 2027	$50,000	$10,956	Bidding
LED lighting retrofit	Site	09/20/26	Q2 2025	$496,000	$481,799	Complete
ADA compliance	Interior	09/06/25	Q4 2026	$637,000	$627,701	Complete
Storefront glazing	Interior	04/09/25	Q2 2026	$342,000	$228,621	Bidding
Landscape / irrigation	Building	12/29/25	Q2 2027	$565,000	$561,593	Complete
Pool resurfacing	Interior	11/24/23	Q2 2025	$425,000	$117,339	Bidding
Water heater replacement	Building	02/17/24	Q3 2026	$446,000	$419,749	Approved
HVAC replacement	Energy	05/08/26	Q2 2026	$771,000	$28,241	Approved
Door hardware	Building	12/02/25	Q3 2026	$805,000	$446,180	Approved
LED lighting retrofit	Life Safety	09/06/26	Q3 2027	$101,000	$52,786	Approved
ADA compliance	Site	09/03/23	Q4 2025	$532,000	$273,416	Deferred
Exterior paint	Interior	09/08/24	Q1 2025	$778,000	$753,422	Bidding
Elevator modernization	Life Safety	02/27/26	Q4 2025	$459,000	$434,629	Deferred
Lobby renovation	Building	07/16/25	Q4 2027	$342,000	$211,888	In progress
Exterior paint	Building	12/18/25	Q4 2027	$810,000	$568,189	Complete
Unit interior upgrades	Site	12/22/26	Q3 2025	$608,000	$143,929	Bidding
Roof replacement - Bldg C	Interior	10/02/23	Q4 2027	$128,000	$14,472	Complete
Sewer line repair	Building	01/12/23	Q4 2026	$258,000	$205,441	Approved
Water heater replacement	Building	09/27/23	Q4 2026	$744,000	$682,917	Bidding
Exterior paint	Energy	02/25/24	Q3 2027	$202,000	$60,605	Bidding
Landscape / irrigation	Interior	09/09/26	Q3 2025	$141,000	$50,477	Deferred
Door hardware	Life Safety	03/15/26	Q1 2025	$353,000	$55,800	Approved
Parking lot resurfacing	Building	04/09/24	Q4 2027	$113,000	$62,216	Approved
HVAC replacement	Energy	07/02/26	Q4 2026	$459,000	$18,647	In progress
HVAC replacement	Energy	11/07/23	Q4 2025	$610,000	$391,375	Approved
Pool resurfacing	Interior	03/22/26	Q3 2025	$850,000	$5,934	In progress
Sewer line repair	Life Safety	06/20/24	Q2 2025	$487,000	$62,227	Complete
Door hardware	Site	01/01/26	Q4 2025	$189,000	$176,591	Deferred
Pool resurfacing	Site	02/05/25	Q2 2027	$431,000	$110,544	Complete
HVAC replacement	Site	02/29/24	Q3 2026	$329,000	$185,637	Deferred
Elevator modernization	Life Safety	08/09/25	Q4 2027	$50,000	$49,182	Bidding
Lobby renovation	Site	09/22/23	Q2 2025	$68,000	$13,165	Deferred
Pool resurfacing	Site	11/04/25	Q3 2027	$839,000	$751,304	Deferred
Landscape / irrigation	Life Safety	12/27/25	Q2 2025	$60,000	$10,266	Approved
Pool resurfacing	Interior	08/22/25	Q3 2027	$15,000	$10,558	Deferred
Fence replacement	Site	05/02/26	Q4 2026	$783,000	$264,637	Approved
Roof replacement - Bldg B	Site	03/05/26	Q2 2026	$244,000	$157,040	Deferred

Report generated 05/30/2026. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Observed Conditions

Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Elevators were last modernized 6 years ago and are operating without deficiency. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $237,000. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

Domestic water piping is copper and PVC with no evidence of widespread leakage. Elevators were last modernized 11 years ago and are operating without deficiency. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 10 months. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations.

Investor Distributions

The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Distributions to investors for the quarter were paid at an annualized rate of 6.5% on contributed capital. In-place rents average $11 per square foot triple net with 3% annual escalations. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. Cross-dock and rear-load configurations allow for flexible multi-tenant demising. The business plan contemplates a hold period of 4 years with disposition upon achievement of target returns.

Cross-dock and rear-load configurations allow for flexible multi-tenant demising. The business plan contemplates a hold period of 5 years with disposition upon achievement of target returns. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. The facility is located 6 miles from the interstate with access to a regional intermodal terminal. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. In-place rents average $11 per square foot triple net with 3% annual escalations.

Observed Conditions

Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 26 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Domestic water piping is copper and PVC with no evidence of widespread leakage. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $125,000.

Domestic water piping is copper and PVC with no evidence of widespread leakage. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $283,000. Elevators were last modernized 10 years ago and are operating without deficiency. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 41 months.

Investor Distributions

Cross-dock and rear-load configurations allow for flexible multi-tenant demising. Projected levered IRR is 8.9% with an equity multiple of 1.19x over the hold period. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. The business plan contemplates a hold period of 12 years with disposition upon achievement of target returns. The building offers 2' clear height, ESFR sprinklers, dock-high and drive-in doors, and a secured truck court with trailer parking.

The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Cross-dock and rear-load configurations allow for flexible multi-tenant demising. Distributions to investors for the quarter were paid at an annualized rate of 5.1% on contributed capital. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions.

Deferred Maintenance

Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 9 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

Domestic water piping is copper and PVC with no evidence of widespread leakage. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Elevators were last modernized 12 years ago and are operating without deficiency.

Risk Considerations

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Fire alarm panel upgrade	Site	01/29/25	Q1 2026	$720,000	$38,135	Bidding
Elevator modernization	Interior	03/01/24	Q2 2025	$491,000	$95,688	In progress
Sewer line repair	Building	07/18/26	Q4 2027	$420,000	$27,672	Approved
Sewer line repair	Interior	12/14/26	Q4 2026	$241,000	$130,067	Approved
Fence replacement	Building	12/20/24	Q3 2025	$43,000	$16,253	Bidding
Amenity renovation	Building	09/10/24	Q4 2026	$411,000	$103,200	Approved
Sewer line repair	Interior	11/11/24	Q3 2027	$168,000	$109,001	Bidding
Sewer line repair	Site	12/10/25	Q2 2027	$486,000	$128,326	In progress
ADA compliance	Life Safety	01/06/24	Q1 2025	$531,000	$275,656	Deferred
Sewer line repair	Building	01/15/26	Q1 2027	$860,000	$426,572	Complete
LED lighting retrofit	Energy	04/07/26	Q4 2025	$715,000	$197,294	Deferred
Lobby renovation	Life Safety	10/01/24	Q4 2027	$282,000	$1,701	Bidding
Roof replacement - Bldg C	Energy	12/02/26	Q4 2027	$445,000	$26,107	Complete
Parking lot resurfacing	Building	09/11/23	Q1 2025	$225,000	$3,531	In progress
Landscape / irrigation	Interior	09/23/24	Q4 2027	$802,000	$173,843	Deferred
Signage / monument	Interior	07/30/26	Q3 2027	$643,000	$113,698	Deferred
Signage / monument	Energy	01/17/24	Q3 2026	$698,000	$27,129	Complete
Door hardware	Site	11/09/24	Q1 2027	$24,000	$3,793	Approved
Roof replacement - Bldg D	Life Safety	09/01/26	Q3 2027	$315,000	$273,493	In progress
Door hardware	Site	02/24/24	Q4 2026	$227,000	$112,997	Bidding
Exterior paint	Life Safety	04/23/25	Q4 2026	$698,000	$230,919	Deferred
LED lighting retrofit	Building	11/15/26	Q1 2025	$124,000	$62,197	Bidding
Parking lot resurfacing	Building	07/02/26	Q4 2026	$233,000	$28,193	Deferred
Amenity renovation	Building	03/09/23	Q4 2026	$733,000	$681,636	Complete
Amenity renovation	Site	11/05/25	Q2 2027	$429,000	$397,955	Complete
Parking lot resurfacing	Building	12/26/23	Q3 2025	$213,000	$179,733	Approved
Water heater replacement	Interior	01/11/25	Q3 2027	$691,000	$144,868	Bidding
ADA compliance	Life Safety	04/16/26	Q1 2027	$279,000	$224,490	Complete
Exterior paint	Building	07/25/24	Q1 2027	$437,000	$433,854	Approved
Amenity renovation	Site	06/30/23	Q1 2026	$157,000	$29,024	Deferred
Fence replacement	Site	03/12/25	Q1 2026	$284,000	$61,730	In progress
Roof replacement - Bldg B	Building	11/19/25	Q2 2027	$579,000	$184,048	Deferred
Door hardware	Interior	03/21/25	Q2 2025	$717,000	$254,405	Bidding
HVAC replacement	Building	09/27/23	Q4 2026	$47,000	$46,425	Deferred
Security camera upgrade	Interior	01/18/24	Q1 2025	$307,000	$105,437	In progress
Fence replacement	Energy	03/22/26	Q4 2025	$783,000	$725,565	Approved
Landscape / irrigation	Building	02/07/23	Q4 2025	$560,000	$526,211	Complete
Sewer line repair	Site	05/22/26	Q4 2027	$723,000	$438,990	In progress
Door hardware	Energy	01/14/25	Q1 2027	$187,000	$76,115	In progress
Fire alarm panel upgrade	Site	01/30/24	Q2 2026	$429,000	$24,386	Approved
Fence replacement	Life Safety	06/04/24	Q4 2026	$248,000	$93,252	Complete
Security camera upgrade	Energy	02/13/26	Q3 2025	$175,000	$149,148	Complete
Storefront glazing	Building	12/20/24	Q1 2026	$401,000	$105,202	Approved

Report generated 05/30/2026. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Observed Conditions

Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 9 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $428,000. Domestic water piping is copper and PVC with no evidence of widespread leakage.

Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Domestic water piping is copper and PVC with no evidence of widespread leakage. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Elevators were last modernized 9 years ago and are operating without deficiency.

Risk Considerations

In-place rents average $11 per square foot triple net with 3% annual escalations. The business plan contemplates a hold period of 3 years with disposition upon achievement of target returns. The building offers 24' clear height, ESFR sprinklers, dock-high and drive-in doors, and a secured truck court with trailer parking. The facility is located 8 miles from the interstate with access to a regional intermodal terminal. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. Distributions to investors for the quarter were paid at an annualized rate of 7.5% on contributed capital.

Distributions to investors for the quarter were paid at an annualized rate of 5.1% on contributed capital. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. In-place rents average $11 per square foot triple net with 3% annual escalations. The facility is located 7 miles from the interstate with access to a regional intermodal terminal.

Deferred Maintenance

Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Domestic water piping is copper and PVC with no evidence of widespread leakage. Elevators were last modernized 7 years ago and are operating without deficiency. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $342,000.

ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $289,000. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Elevators were last modernized 11 years ago and are operating without deficiency. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations.

Risk Considerations

The building offers 37' clear height, ESFR sprinklers, dock-high and drive-in doors, and a secured truck court with trailer parking. The facility is located 5 miles from the interstate with access to a regional intermodal terminal. Projected levered IRR is 11.1% with an equity multiple of 1.41x over the hold period. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions.

Distributions to investors for the quarter were paid at an annualized rate of 3.6% on contributed capital. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. The business plan contemplates a hold period of 10 years with disposition upon achievement of target returns. Projected levered IRR is 8.5% with an equity multiple of 1.11x over the hold period. Leasing velocity improved during the period and management expects further upward pressure on in-place rents.

Recommendations

Elevators were last modernized 12 years ago and are operating without deficiency. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 48 months. Domestic water piping is copper and PVC with no evidence of widespread leakage.

Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $377,000. Elevators were last modernized 7 years ago and are operating without deficiency. Domestic water piping is copper and PVC with no evidence of widespread leakage. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 34 months.

Business Plan Progress

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Water heater replacement	Site	05/03/24	Q4 2027	$414,000	$36,644	Approved
Lobby renovation	Building	09/23/24	Q4 2025	$890,000	$50,600	Complete
Fire alarm panel upgrade	Interior	02/19/23	Q2 2027	$899,000	$476,367	Deferred
Landscape / irrigation	Interior	11/20/25	Q3 2026	$435,000	$314,824	Complete
Storefront glazing	Building	10/15/24	Q4 2026	$332,000	$99,815	Approved
Pool resurfacing	Energy	07/19/24	Q3 2027	$762,000	$733,292	In progress
Exterior paint	Site	01/06/23	Q4 2027	$329,000	$312,501	Approved
Parking lot resurfacing	Life Safety	05/24/23	Q2 2027	$530,000	$199,336	Complete
Sewer line repair	Energy	09/25/26	Q4 2026	$811,000	$804,327	In progress
Landscape / irrigation	Site	06/28/25	Q1 2027	$819,000	$675,306	Deferred
Door hardware	Life Safety	01/11/24	Q1 2025	$493,000	$472,405	Bidding
ADA compliance	Energy	05/08/25	Q3 2027	$714,000	$374,154	Complete
Parking lot resurfacing	Energy	04/10/26	Q4 2026	$23,000	$5,449	Approved
Roof replacement - Bldg B	Building	12/19/26	Q1 2027	$411,000	$135,302	Approved
Fire alarm panel upgrade	Building	08/02/26	Q1 2025	$577,000	$218,954	Deferred
Fire alarm panel upgrade	Energy	10/29/26	Q3 2027	$645,000	$566,128	Bidding
Elevator modernization	Energy	07/16/23	Q3 2025	$318,000	$77,503	Deferred
Pool resurfacing	Site	01/26/26	Q3 2025	$781,000	$672,456	Approved
ADA compliance	Interior	02/27/23	Q4 2026	$534,000	$355,053	Deferred
Roof replacement - Bldg A	Energy	11/12/24	Q3 2026	$637,000	$337,874	Bidding
LED lighting retrofit	Interior	02/13/25	Q1 2026	$297,000	$41,105	Bidding
LED lighting retrofit	Building	03/13/26	Q4 2025	$660,000	$2,681	Deferred
Fence replacement	Site	11/12/26	Q1 2027	$741,000	$485,743	Approved
Landscape / irrigation	Energy	12/07/24	Q3 2027	$181,000	$142,982	Bidding
Door hardware	Interior	12/19/24	Q4 2027	$711,000	$440,597	In progress
Lobby renovation	Building	05/17/23	Q2 2025	$245,000	$236,657	Deferred
LED lighting retrofit	Interior	08/11/25	Q4 2026	$584,000	$388,920	Approved
Pool resurfacing	Site	06/19/26	Q3 2025	$64,000	$39,905	Approved
ADA compliance	Site	07/13/23	Q4 2026	$411,000	$192,519	Complete
Pool resurfacing	Energy	09/07/24	Q2 2026	$8,000	$46	In progress
Lobby renovation	Building	08/15/25	Q2 2025	$217,000	$118,203	Deferred
Amenity renovation	Site	01/02/25	Q3 2025	$436,000	$246,300	Deferred
ADA compliance	Interior	06/23/26	Q2 2027	$663,000	$161,493	Complete
Pool resurfacing	Building	07/24/23	Q1 2026	$584,000	$49,406	Complete
Exterior paint	Interior	11/28/25	Q3 2026	$430,000	$201,676	In progress
Lobby renovation	Building	06/17/26	Q3 2027	$644,000	$313,625	Approved
Exterior paint	Energy	11/10/26	Q1 2025	$298,000	$295,361	In progress
Fire alarm panel upgrade	Life Safety	01/24/26	Q1 2027	$859,000	$815,670	Approved
Roof replacement - Bldg B	Site	08/17/26	Q3 2027	$522,000	$341,367	Bidding
Signage / monument	Building	06/16/24	Q4 2026	$275,000	$131,631	In progress
Landscape / irrigation	Site	10/19/23	Q3 2025	$593,000	$616,645	Approved

Report generated 05/30/2026. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Summary and Notes

Operating Performance

The facility is located 1 miles from the interstate with access to a regional intermodal terminal. Management fees are calculated at 6.9% of collected revenue and are included in operating expenses. A reserve for replacements of $250 per unit has been underwritten in the cash flow below net operating income. Effective gross income for the trailing period was $407,000, representing a 5.8% increase over the prior year. The building offers 39' clear height, ESFR sprinklers, dock-high and drive-in doors, and a secured truck court with trailer parking. Operating expenses totaled $317,000 or approximately 21.14 per square foot, with real estate taxes representing the largest line item.

Operating expenses totaled $168,000 or approximately 33.60 per square foot, with real estate taxes representing the largest line item. Net operating income is projected to grow at a compound annual rate of 6.1% over the hold period. Effective gross income for the trailing period was $291,000, representing a 13.4% increase over the prior year. Debt service coverage ratio was 7.93x on a trailing basis against a covenant minimum of 1.20x.

Property Operations

The building offers 48' clear height, ESFR sprinklers, dock-high and drive-in doors, and a secured truck court with trailer parking. Cross-dock and rear-load configurations allow for flexible multi-tenant demising. On-site staffing consists of a property manager, assistant manager, maintenance supervisor and 27 additional team members. Preventive maintenance schedules for HVAC, elevators and life-safety systems were completed on time during the period. The facility is located 6 miles from the interstate with access to a regional intermodal terminal.

The facility is located 6 miles from the interstate with access to a regional intermodal terminal. The building offers 14' clear height, ESFR sprinklers, dock-high and drive-in doors, and a secured truck court with trailer parking. The manager completes a monthly walk of the property and submits a variance report to the owner by the 4th business day. On-site staffing consists of a property manager, assistant manager, maintenance supervisor and 38 additional team members. Collections for the period were 92.7% of billed charges, with bad debt of 3.5% of gross potential income. Marketing efforts include digital listings, signage, broker outreach and a resident referral program.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only