CAPITAL IMPROVEMENT PLAN

Banyan Heritage Rental Homes | Seattle, WA

Property	Banyan Heritage Rental Homes
Plan Date	January 25, 2024
Prepared For	Sunbelt Ridge Acquisitions
Total Plan Budget	$27,000

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Roof replacement - Bldg B	Site	11/19/24	Q1 2026	$851,000	$381,472	Complete
Unit interior upgrades	Building	12/18/24	Q2 2025	$791,000	$434,334	Bidding
Signage / monument	Energy	05/26/23	Q1 2026	$671,000	$330,922	Complete
Amenity renovation	Energy	01/04/24	Q3 2027	$567,000	$116,819	Deferred
Security camera upgrade	Building	01/07/25	Q4 2027	$552,000	$212,360	Bidding
LED lighting retrofit	Energy	04/04/23	Q2 2027	$743,000	$628,018	Bidding
Security camera upgrade	Interior	02/14/26	Q2 2027	$751,000	$582,876	In progress
Landscape / irrigation	Site	02/09/23	Q3 2027	$452,000	$30,954	Bidding
Security camera upgrade	Building	05/03/24	Q3 2025	$125,000	$81,196	In progress
Parking lot resurfacing	Energy	03/02/26	Q1 2026	$281,000	$12,377	Deferred
Security camera upgrade	Interior	08/30/23	Q2 2026	$753,000	$389,799	Complete
Unit interior upgrades	Interior	06/13/24	Q1 2025	$564,000	$546,582	Deferred
HVAC replacement	Building	09/24/23	Q2 2025	$764,000	$85,692	Approved
Exterior paint	Life Safety	03/13/23	Q4 2025	$335,000	$130,809	Complete
Roof replacement - Bldg B	Site	03/20/24	Q3 2025	$560,000	$407,481	Bidding
Water heater replacement	Life Safety	06/02/23	Q1 2026	$844,000	$542,589	Bidding
Water heater replacement	Energy	04/01/25	Q4 2027	$444,000	$233,999	In progress
Fire alarm panel upgrade	Site	09/02/23	Q1 2027	$335,000	$40,682	In progress
Signage / monument	Interior	05/02/25	Q3 2026	$703,000	$594,412	Bidding
Security camera upgrade	Site	01/05/25	Q1 2025	$437,000	$314,648	Approved
Storefront glazing	Interior	07/25/26	Q2 2027	$155,000	$13,429	Deferred
ADA compliance	Energy	11/30/24	Q2 2026	$715,000	$92,017	Deferred

Report generated 01/25/2024. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Water heater replacement	Life Safety	02/18/26	Q2 2026	$497,000	$12,356	Bidding
ADA compliance	Interior	02/13/23	Q3 2025	$669,000	$498,294	Approved
Landscape / irrigation	Energy	08/19/23	Q1 2026	$700,000	$645,851	Approved
Parking lot resurfacing	Interior	11/24/26	Q3 2025	$343,000	$315,849	Deferred
Storefront glazing	Energy	07/02/24	Q2 2026	$224,000	$38,817	Deferred
Exterior paint	Life Safety	11/28/25	Q1 2026	$339,000	$213,564	Approved
LED lighting retrofit	Site	05/31/26	Q1 2027	$155,000	$11,339	In progress
Security camera upgrade	Interior	10/11/25	Q2 2027	$822,000	$722,174	Deferred
LED lighting retrofit	Building	04/02/26	Q3 2026	$435,000	$230,089	In progress
Unit interior upgrades	Building	05/09/24	Q2 2025	$806,000	$555,171	Bidding
Exterior paint	Site	08/26/25	Q3 2026	$678,000	$289,953	Deferred
Security camera upgrade	Energy	12/19/25	Q1 2027	$838,000	$87,042	Complete
Door hardware	Site	05/14/25	Q4 2025	$212,000	$88,456	Deferred
Sewer line repair	Building	11/14/25	Q2 2027	$573,000	$159,648	Deferred
Storefront glazing	Life Safety	08/21/26	Q2 2025	$900,000	$322,327	Bidding
Fence replacement	Site	02/04/24	Q1 2025	$390,000	$223,269	Complete
Exterior paint	Energy	05/05/26	Q2 2025	$207,000	$4,321	Bidding
HVAC replacement	Site	06/26/23	Q3 2025	$722,000	$687,404	Bidding
Security camera upgrade	Site	09/09/26	Q3 2026	$27,000	$6,576	Approved
Water heater replacement	Building	02/03/23	Q1 2027	$281,000	$179,563	Complete
Signage / monument	Energy	10/10/26	Q1 2025	$371,000	$127,309	In progress
Lobby renovation	Site	01/24/24	Q1 2026	$804,000	$410,463	Bidding
Sewer line repair	Energy	12/05/23	Q2 2025	$660,000	$203,519	Deferred
HVAC replacement	Site	07/08/23	Q4 2025	$220,000	$116,722	In progress
Exterior paint	Building	03/05/25	Q4 2025	$93,000	$31,024	Approved
Roof replacement - Bldg C	Energy	07/04/24	Q3 2025	$14,000	$11,122	Bidding
Water heater replacement	Life Safety	09/19/25	Q3 2026	$27,000	$28,122	In progress
Exterior paint	Energy	10/29/24	Q3 2026	$752,000	$336,081	Bidding
Unit interior upgrades	Energy	01/13/24	Q3 2025	$121,000	$84,089	Complete
Sewer line repair	Energy	11/28/24	Q3 2025	$719,000	$278,157	Bidding
Exterior paint	Energy	03/06/25	Q1 2026	$807,000	$690,026	Deferred
Unit interior upgrades	Life Safety	07/21/23	Q4 2026	$403,000	$168,026	Bidding
ADA compliance	Energy	06/20/25	Q1 2026	$164,000	$25,960	Deferred
Roof replacement - Bldg B	Interior	05/28/25	Q3 2026	$422,000	$70,977	Deferred
Water heater replacement	Life Safety	11/26/23	Q1 2027	$185,000	$142,612	Deferred
Fence replacement	Building	09/01/26	Q4 2025	$511,000	$66,553	Deferred
Exterior paint	Life Safety	02/06/23	Q4 2026	$409,000	$194,688	Bidding
ADA compliance	Interior	03/02/26	Q4 2025	$348,000	$134,428	Complete
Pool resurfacing	Energy	10/27/23	Q2 2026	$666,000	$313,330	Approved
Lobby renovation	Site	02/12/24	Q1 2026	$786,000	$535,774	Approved
Security camera upgrade	Energy	05/15/26	Q3 2027	$285,000	$36,466	Bidding
Fire alarm panel upgrade	Interior	10/04/25	Q3 2027	$425,000	$204,680	In progress
Door hardware	Energy	10/21/24	Q4 2027	$365,000	$277,976	Complete

Report generated 01/25/2024. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Recommendations

Elevators were last modernized 8 years ago and are operating without deficiency. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 14 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $461,000. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months.

ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $17,000. Domestic water piping is copper and PVC with no evidence of widespread leakage. Elevators were last modernized 7 years ago and are operating without deficiency. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 14 months.

Risk Considerations

The business plan contemplates a hold period of 6 years with disposition upon achievement of target returns. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Homes average 1,259 square feet with average monthly rent of $2,350. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. Turn costs average $444,000 per home, and the in-house maintenance team handles most work orders within 41 days. Projected levered IRR is 9.4% with an equity multiple of 1.11x over the hold period.

Leasing velocity improved during the period and management expects further upward pressure on in-place rents. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Projected levered IRR is 2.3% with an equity multiple of 1.15x over the hold period. The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard.

Recommendations

Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 37 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 38 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $96,000. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

Risk Considerations

Leasing velocity improved during the period and management expects further upward pressure on in-place rents. Distributions to investors for the quarter were paid at an annualized rate of 5.0% on contributed capital. The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard. Homes average 1,259 square feet with average monthly rent of $2,350. Turn costs average $83,000 per home, and the in-house maintenance team handles most work orders within 6 days. Projected levered IRR is 7.0% with an equity multiple of 1.11x over the hold period.

Projected levered IRR is 12.7% with an equity multiple of 1.44x over the hold period. Distributions to investors for the quarter were paid at an annualized rate of 7.6% on contributed capital. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions.

Observed Conditions

Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 48 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $245,000. Elevators were last modernized 7 years ago and are operating without deficiency.

The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $92,000. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Domestic water piping is copper and PVC with no evidence of widespread leakage. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Elevator modernization	Energy	06/02/25	Q1 2026	$274,000	$40,264	Complete
LED lighting retrofit	Site	08/11/25	Q4 2026	$385,000	$299,246	Bidding
Fence replacement	Energy	04/18/24	Q4 2027	$896,000	$15,377	Deferred
Unit interior upgrades	Site	07/13/26	Q1 2025	$391,000	$354,124	In progress
Amenity renovation	Site	10/03/24	Q1 2025	$652,000	$285,260	Complete
Security camera upgrade	Building	04/14/26	Q3 2027	$740,000	$625,492	Complete
Unit interior upgrades	Energy	01/25/25	Q4 2027	$224,000	$27,717	Complete
Storefront glazing	Site	03/12/26	Q1 2026	$222,000	$97,781	Complete
Storefront glazing	Building	07/04/25	Q1 2026	$124,000	$57,947	Complete
LED lighting retrofit	Life Safety	07/03/23	Q3 2027	$319,000	$232,461	In progress
Storefront glazing	Life Safety	09/26/24	Q3 2026	$889,000	$686,358	Bidding
ADA compliance	Life Safety	12/02/25	Q1 2026	$686,000	$620,067	Complete
Pool resurfacing	Site	11/15/25	Q2 2026	$14,000	$13,747	Approved
Pool resurfacing	Energy	05/06/23	Q4 2026	$262,000	$32,496	Deferred
Amenity renovation	Building	06/18/23	Q4 2027	$469,000	$29,674	In progress
Fence replacement	Life Safety	07/14/23	Q4 2027	$376,000	$373,987	Approved
Fence replacement	Life Safety	01/04/25	Q4 2025	$556,000	$506,125	Approved
Unit interior upgrades	Life Safety	08/08/25	Q2 2025	$628,000	$62,954	Complete
LED lighting retrofit	Energy	12/11/24	Q2 2027	$135,000	$68,997	Approved
Sewer line repair	Building	12/19/23	Q1 2025	$349,000	$163,754	Complete
Water heater replacement	Life Safety	10/31/24	Q3 2027	$383,000	$344,650	Approved
Exterior paint	Interior	11/23/25	Q2 2027	$596,000	$610,729	Approved
Unit interior upgrades	Interior	08/13/25	Q3 2025	$363,000	$174,489	Bidding
HVAC replacement	Life Safety	04/10/23	Q3 2027	$105,000	$25,320	Approved
HVAC replacement	Energy	10/31/26	Q3 2027	$439,000	$264,339	In progress
Security camera upgrade	Interior	03/29/24	Q2 2027	$489,000	$263,510	Bidding
HVAC replacement	Life Safety	03/01/24	Q2 2025	$650,000	$576,538	Complete
Water heater replacement	Energy	07/08/25	Q3 2025	$650,000	$118,552	In progress
HVAC replacement	Energy	11/28/24	Q3 2026	$144,000	$52,704	Bidding
Landscape / irrigation	Life Safety	12/30/26	Q2 2026	$867,000	$541,165	Approved
Storefront glazing	Building	01/25/24	Q3 2025	$422,000	$164,233	Bidding
Fence replacement	Building	04/28/25	Q2 2027	$884,000	$136,915	Approved
Fence replacement	Site	06/11/25	Q1 2025	$668,000	$649,362	Approved
Amenity renovation	Site	04/02/25	Q4 2026	$543,000	$375,135	Deferred
Storefront glazing	Site	12/04/23	Q1 2026	$435,000	$79,541	Deferred
HVAC replacement	Interior	02/15/26	Q1 2027	$244,000	$179,352	Complete
HVAC replacement	Building	04/05/23	Q1 2025	$787,000	$609,014	Deferred
Fence replacement	Interior	08/26/25	Q1 2025	$400,000	$282,027	Deferred
Sewer line repair	Energy	10/11/25	Q1 2027	$353,000	$259,919	Bidding
Lobby renovation	Energy	01/17/25	Q4 2025	$802,000	$277,079	In progress

Report generated 01/25/2024. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Recommendations

Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 11 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $322,000. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Elevators were last modernized 5 years ago and are operating without deficiency. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 47 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months.

Business Plan Progress

Projected levered IRR is 12.6% with an equity multiple of 1.24x over the hold period. The business plan contemplates a hold period of 12 years with disposition upon achievement of target returns. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. Turn costs average $67,000 per home, and the in-house maintenance team handles most work orders within 10 days.

Turn costs average $207,000 per home, and the in-house maintenance team handles most work orders within 19 days. Distributions to investors for the quarter were paid at an annualized rate of 7.8% on contributed capital. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard. Projected levered IRR is 6.1% with an equity multiple of 1.37x over the hold period. Homes average 1,259 square feet with average monthly rent of $2,350.

Recommendations

Domestic water piping is copper and PVC with no evidence of widespread leakage. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Elevators were last modernized 12 years ago and are operating without deficiency. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $183,000.

Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $79,000. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 29 months. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months.

Risk Considerations

Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. The business plan contemplates a hold period of 10 years with disposition upon achievement of target returns. The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard. Turn costs average $70,000 per home, and the in-house maintenance team handles most work orders within 8 days. Homes average 1,259 square feet with average monthly rent of $2,350. Leasing velocity improved during the period and management expects further upward pressure on in-place rents.

The business plan contemplates a hold period of 10 years with disposition upon achievement of target returns. Homes average 1,259 square feet with average monthly rent of $2,350. Projected levered IRR is 8.8% with an equity multiple of 1.46x over the hold period. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market.

Recommendations

The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Domestic water piping is copper and PVC with no evidence of widespread leakage. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $221,000. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 23 months.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Roof replacement - Bldg B	Site	05/20/25	Q4 2027	$867,000	$834,726	Bidding
Pool resurfacing	Site	01/01/26	Q4 2025	$732,000	$316,287	Bidding
Water heater replacement	Building	12/15/25	Q3 2025	$52,000	$54,358	Deferred
Storefront glazing	Site	07/02/25	Q3 2027	$643,000	$641,895	In progress
Security camera upgrade	Life Safety	07/27/26	Q2 2026	$455,000	$186,138	In progress
LED lighting retrofit	Building	11/15/24	Q1 2027	$167,000	$132,951	Deferred
ADA compliance	Building	02/20/26	Q2 2027	$871,000	$833,471	Bidding
Sewer line repair	Life Safety	07/28/24	Q3 2025	$530,000	$539,520	Bidding
Fence replacement	Interior	08/06/24	Q3 2026	$270,000	$183,061	Complete
Exterior paint	Building	05/15/23	Q1 2027	$855,000	$347,851	Bidding
ADA compliance	Energy	07/02/25	Q1 2025	$475,000	$286,836	Approved
Landscape / irrigation	Interior	09/27/25	Q4 2027	$358,000	$128,490	Complete
Sewer line repair	Life Safety	03/16/26	Q2 2027	$49,000	$23,708	In progress
Exterior paint	Energy	07/02/24	Q3 2025	$157,000	$121,779	In progress
Sewer line repair	Building	06/06/26	Q2 2025	$747,000	$74,432	Deferred
Fire alarm panel upgrade	Life Safety	01/08/25	Q4 2026	$322,000	$925	Approved
Water heater replacement	Energy	08/26/23	Q3 2026	$35,000	$2,051	Deferred
ADA compliance	Site	01/15/24	Q3 2026	$862,000	$36,120	Deferred
Landscape / irrigation	Energy	06/16/26	Q3 2025	$59,000	$56,298	In progress
Door hardware	Building	04/29/26	Q1 2025	$833,000	$355,532	Approved
HVAC replacement	Site	11/15/24	Q3 2026	$666,000	$235,186	In progress
Elevator modernization	Site	08/08/25	Q1 2025	$295,000	$151,546	Approved
Parking lot resurfacing	Site	11/27/23	Q3 2025	$150,000	$3,031	Bidding
Unit interior upgrades	Building	12/26/25	Q1 2025	$671,000	$599,849	Complete
Water heater replacement	Site	01/26/25	Q1 2025	$581,000	$516,207	Complete
HVAC replacement	Site	09/24/25	Q1 2026	$443,000	$39,743	Complete
Lobby renovation	Site	07/17/23	Q4 2027	$107,000	$75,474	Deferred
LED lighting retrofit	Interior	10/05/24	Q3 2027	$145,000	$23,613	In progress
Water heater replacement	Life Safety	07/26/24	Q4 2027	$759,000	$692,000	Complete
Security camera upgrade	Life Safety	03/16/25	Q4 2027	$88,000	$66,395	In progress
Parking lot resurfacing	Site	10/08/26	Q3 2026	$406,000	$80,724	Complete
LED lighting retrofit	Interior	04/15/24	Q3 2025	$704,000	$314,390	Deferred
Storefront glazing	Building	08/05/26	Q3 2025	$380,000	$11,000	Complete
Roof replacement - Bldg D	Building	06/26/26	Q2 2026	$470,000	$385,563	Complete
Exterior paint	Energy	08/11/24	Q3 2026	$689,000	$333,464	Approved
Storefront glazing	Life Safety	07/08/26	Q4 2027	$519,000	$180,047	Approved
Signage / monument	Building	04/20/24	Q2 2025	$268,000	$160,129	In progress
HVAC replacement	Building	05/13/26	Q1 2025	$381,000	$301,444	Deferred
Parking lot resurfacing	Life Safety	05/24/25	Q4 2025	$692,000	$628,119	Bidding
Landscape / irrigation	Interior	10/11/26	Q4 2027	$335,000	$116,869	Approved

Report generated 01/25/2024. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Observed Conditions

ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $301,000. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 30 months.

Elevators were last modernized 11 years ago and are operating without deficiency. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 5 months. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $92,000. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months.

Risk Considerations

The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Projected levered IRR is 9.6% with an equity multiple of 1.46x over the hold period. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard. Homes average 1,259 square feet with average monthly rent of $2,350.

The business plan contemplates a hold period of 7 years with disposition upon achievement of target returns. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. Projected levered IRR is 12.3% with an equity multiple of 1.28x over the hold period. The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard.

Recommendations

ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $152,000. Domestic water piping is copper and PVC with no evidence of widespread leakage. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations.

Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 47 months. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $401,000.

Business Plan Progress

Homes average 1,259 square feet with average monthly rent of $2,350. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. Turn costs average $51,000 per home, and the in-house maintenance team handles most work orders within 9 days. Projected levered IRR is 13.0% with an equity multiple of 1.42x over the hold period. The business plan contemplates a hold period of 8 years with disposition upon achievement of target returns.

The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Turn costs average $224,000 per home, and the in-house maintenance team handles most work orders within 20 days. Homes average 1,259 square feet with average monthly rent of $2,350. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. The business plan contemplates a hold period of 10 years with disposition upon achievement of target returns.

Deferred Maintenance

Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Elevators were last modernized 10 years ago and are operating without deficiency. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 22 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $263,000.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Fire alarm panel upgrade	Energy	07/06/26	Q1 2027	$220,000	$213,023	In progress
Door hardware	Energy	09/05/24	Q2 2027	$79,000	$46,928	Deferred
Signage / monument	Energy	05/02/26	Q3 2025	$234,000	$27	Complete
Door hardware	Life Safety	03/13/23	Q4 2027	$661,000	$471,582	Bidding
Sewer line repair	Building	08/09/26	Q2 2025	$624,000	$14,549	Approved
Lobby renovation	Building	10/31/23	Q1 2026	$640,000	$448,739	In progress
Parking lot resurfacing	Building	11/03/25	Q3 2025	$699,000	$274,729	In progress
Unit interior upgrades	Life Safety	03/30/23	Q2 2025	$820,000	$309,420	Approved
Lobby renovation	Life Safety	11/07/25	Q1 2025	$800,000	$97,977	In progress
Exterior paint	Building	03/02/24	Q2 2026	$410,000	$8,810	Bidding
Parking lot resurfacing	Energy	01/16/24	Q2 2025	$168,000	$126,030	Bidding
Unit interior upgrades	Building	06/26/26	Q4 2026	$435,000	$188,997	Bidding
Amenity renovation	Energy	02/08/26	Q1 2025	$343,000	$15,415	Complete
Fire alarm panel upgrade	Interior	06/28/23	Q2 2025	$646,000	$117,044	Complete
ADA compliance	Life Safety	02/21/26	Q4 2025	$271,000	$153,292	Bidding
Door hardware	Life Safety	08/14/26	Q3 2025	$814,000	$332,380	Approved
Water heater replacement	Site	01/09/26	Q1 2025	$638,000	$197,141	Approved
Fence replacement	Site	09/26/23	Q2 2026	$480,000	$152,370	Bidding
Sewer line repair	Interior	10/24/24	Q4 2025	$25,000	$4,233	Complete
Sewer line repair	Life Safety	05/22/26	Q1 2026	$429,000	$311,622	Deferred
ADA compliance	Interior	09/12/26	Q2 2026	$474,000	$79,978	Bidding
Signage / monument	Interior	12/29/24	Q1 2025	$273,000	$24,667	In progress
LED lighting retrofit	Site	08/15/26	Q1 2025	$57,000	$703	Approved
LED lighting retrofit	Building	06/24/26	Q3 2026	$413,000	$305,019	Bidding
Sewer line repair	Interior	10/18/23	Q2 2027	$825,000	$493,176	Complete
ADA compliance	Energy	06/14/26	Q3 2026	$580,000	$534,488	Complete
Landscape / irrigation	Interior	10/03/25	Q3 2026	$851,000	$802,402	Deferred
Roof replacement - Bldg A	Life Safety	01/15/25	Q1 2027	$71,000	$73,562	In progress
Unit interior upgrades	Building	09/13/26	Q3 2027	$857,000	$630,647	Approved
Parking lot resurfacing	Building	05/29/26	Q1 2026	$165,000	$105,732	Approved
Fence replacement	Building	01/09/26	Q4 2026	$570,000	$455,335	Deferred
Fence replacement	Energy	01/26/26	Q4 2027	$409,000	$23,281	Bidding
ADA compliance	Site	07/28/24	Q2 2025	$755,000	$367,249	Deferred
Sewer line repair	Building	07/11/23	Q1 2026	$511,000	$239,044	Deferred
Security camera upgrade	Site	12/06/24	Q1 2025	$513,000	$32,127	Bidding
Fire alarm panel upgrade	Energy	04/10/23	Q2 2027	$816,000	$24,592	Bidding
ADA compliance	Life Safety	02/20/25	Q2 2026	$471,000	$121,930	Approved
Sewer line repair	Building	11/13/24	Q4 2026	$456,000	$52,233	Deferred
Pool resurfacing	Interior	10/12/25	Q2 2027	$447,000	$111,942	Bidding
Landscape / irrigation	Energy	09/24/25	Q3 2026	$382,000	$64,058	Bidding

Report generated 01/25/2024. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Deferred Maintenance

ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $106,000. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 2 months. Domestic water piping is copper and PVC with no evidence of widespread leakage.

Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 8 months. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Elevators were last modernized 3 years ago and are operating without deficiency. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

Risk Considerations

The business plan contemplates a hold period of 3 years with disposition upon achievement of target returns. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Distributions to investors for the quarter were paid at an annualized rate of 3.9% on contributed capital. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions.

The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. The business plan contemplates a hold period of 8 years with disposition upon achievement of target returns. Turn costs average $238,000 per home, and the in-house maintenance team handles most work orders within 12 days. Homes average 1,259 square feet with average monthly rent of $2,350. Projected levered IRR is 13.3% with an equity multiple of 1.16x over the hold period.

Deferred Maintenance

Domestic water piping is copper and PVC with no evidence of widespread leakage. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 30 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $359,000. Elevators were last modernized 9 years ago and are operating without deficiency. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

Elevators were last modernized 4 years ago and are operating without deficiency. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 21 months. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations.

Investor Distributions

The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard. Projected levered IRR is 7.4% with an equity multiple of 1.17x over the hold period. Homes average 1,259 square feet with average monthly rent of $2,350. The business plan contemplates a hold period of 12 years with disposition upon achievement of target returns. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. Turn costs average $431,000 per home, and the in-house maintenance team handles most work orders within 28 days.

Turn costs average $95,000 per home, and the in-house maintenance team handles most work orders within 21 days. Distributions to investors for the quarter were paid at an annualized rate of 7.6% on contributed capital. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. The business plan contemplates a hold period of 10 years with disposition upon achievement of target returns. Projected levered IRR is 2.8% with an equity multiple of 1.40x over the hold period.

Observed Conditions

ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $345,000. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 42 months. Elevators were last modernized 9 years ago and are operating without deficiency. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Water heater replacement	Interior	04/12/24	Q2 2027	$415,000	$171,445	Approved
Parking lot resurfacing	Interior	05/16/24	Q3 2025	$670,000	$212,743	Complete
Elevator modernization	Site	01/03/26	Q3 2027	$148,000	$136,340	Bidding
Security camera upgrade	Energy	08/06/25	Q2 2026	$768,000	$379,857	Bidding
Landscape / irrigation	Life Safety	05/25/23	Q2 2026	$286,000	$112,968	Complete
Pool resurfacing	Life Safety	06/22/26	Q3 2025	$871,000	$898,480	In progress
Roof replacement - Bldg B	Life Safety	04/09/24	Q1 2025	$440,000	$456,048	Approved
Parking lot resurfacing	Energy	02/11/24	Q2 2027	$714,000	$567,846	Deferred
Water heater replacement	Life Safety	05/20/23	Q4 2026	$402,000	$24,192	In progress
Unit interior upgrades	Site	12/23/24	Q1 2026	$484,000	$453,073	Complete
Amenity renovation	Energy	05/06/26	Q1 2027	$126,000	$10,255	Bidding
Fence replacement	Energy	07/09/23	Q3 2026	$467,000	$135,254	Deferred
Landscape / irrigation	Energy	10/26/23	Q3 2026	$787,000	$352,129	In progress
Water heater replacement	Interior	04/06/25	Q4 2026	$656,000	$98,370	In progress
Exterior paint	Life Safety	10/08/26	Q4 2027	$894,000	$364,333	Bidding
Fire alarm panel upgrade	Energy	08/21/23	Q3 2026	$369,000	$250,618	Deferred
Storefront glazing	Building	08/12/25	Q2 2026	$461,000	$319,936	Deferred
Pool resurfacing	Energy	09/16/24	Q4 2027	$77,000	$29,821	Approved
Storefront glazing	Interior	09/23/24	Q3 2026	$370,000	$285,906	Deferred
Fence replacement	Life Safety	05/06/26	Q4 2027	$79,000	$68,168	Complete
Pool resurfacing	Site	03/23/25	Q3 2027	$532,000	$56,983	Approved
Pool resurfacing	Building	11/24/24	Q2 2026	$748,000	$118,450	Approved
ADA compliance	Interior	09/28/24	Q1 2026	$502,000	$204,602	Approved
Unit interior upgrades	Site	12/25/26	Q2 2026	$768,000	$356,855	Deferred
Elevator modernization	Life Safety	05/08/23	Q4 2026	$714,000	$422,210	Bidding
Elevator modernization	Life Safety	07/25/25	Q3 2027	$310,000	$23,052	In progress
Lobby renovation	Life Safety	01/08/25	Q3 2025	$696,000	$204,590	In progress
Lobby renovation	Energy	06/12/24	Q3 2027	$567,000	$71,494	Complete
Roof replacement - Bldg C	Life Safety	08/06/23	Q3 2026	$364,000	$350,952	Bidding
Exterior paint	Life Safety	05/09/23	Q1 2026	$430,000	$74,302	Complete
ADA compliance	Life Safety	12/09/24	Q2 2026	$667,000	$188,868	Bidding
Fence replacement	Energy	10/15/26	Q3 2025	$836,000	$284,594	Approved
Parking lot resurfacing	Life Safety	07/22/24	Q4 2026	$842,000	$97,626	Deferred
Storefront glazing	Life Safety	10/02/26	Q1 2027	$56,000	$14,823	Bidding
Amenity renovation	Interior	09/26/26	Q1 2026	$390,000	$161,521	Bidding
Elevator modernization	Interior	12/19/25	Q2 2027	$50,000	$6,065	Deferred
Fence replacement	Site	08/31/26	Q4 2027	$707,000	$495,010	Complete
Fire alarm panel upgrade	Site	01/27/23	Q2 2026	$171,000	$55,424	Bidding
Landscape / irrigation	Site	03/25/24	Q1 2027	$107,000	$98,796	In progress
Lobby renovation	Site	06/26/24	Q3 2027	$851,000	$469,609	Deferred

Report generated 01/25/2024. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Deferred Maintenance

Domestic water piping is copper and PVC with no evidence of widespread leakage. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Elevators were last modernized 5 years ago and are operating without deficiency. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations.

Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 40 months. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Domestic water piping is copper and PVC with no evidence of widespread leakage. Elevators were last modernized 3 years ago and are operating without deficiency.

Risk Considerations

The business plan contemplates a hold period of 7 years with disposition upon achievement of target returns. Projected levered IRR is 9.4% with an equity multiple of 1.5x over the hold period. Turn costs average $125,000 per home, and the in-house maintenance team handles most work orders within 43 days. Distributions to investors for the quarter were paid at an annualized rate of 5.8% on contributed capital. Leasing velocity improved during the period and management expects further upward pressure on in-place rents.

Homes average 1,259 square feet with average monthly rent of $2,350. The business plan contemplates a hold period of 3 years with disposition upon achievement of target returns. The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard. Distributions to investors for the quarter were paid at an annualized rate of 3.4% on contributed capital. Leasing velocity improved during the period and management expects further upward pressure on in-place rents.

Observed Conditions

Domestic water piping is copper and PVC with no evidence of widespread leakage. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Elevators were last modernized 3 years ago and are operating without deficiency. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 14 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $115,000. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months.

Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Domestic water piping is copper and PVC with no evidence of widespread leakage. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 12 months. Elevators were last modernized 4 years ago and are operating without deficiency. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $426,000.

Investment Overview

Leasing velocity improved during the period and management expects further upward pressure on in-place rents. The business plan contemplates a hold period of 8 years with disposition upon achievement of target returns. Turn costs average $44,000 per home, and the in-house maintenance team handles most work orders within 45 days. Homes average 1,259 square feet with average monthly rent of $2,350. The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard.

Turn costs average $81,000 per home, and the in-house maintenance team handles most work orders within 40 days. The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard. Projected levered IRR is 2.7% with an equity multiple of 1.45x over the hold period. The business plan contemplates a hold period of 9 years with disposition upon achievement of target returns. Leasing velocity improved during the period and management expects further upward pressure on in-place rents.

Deferred Maintenance

Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 11 months. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Elevators were last modernized 7 years ago and are operating without deficiency. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Domestic water piping is copper and PVC with no evidence of widespread leakage.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Sewer line repair	Site	01/19/25	Q2 2025	$312,000	$174,858	Approved
Landscape / irrigation	Interior	07/29/25	Q2 2026	$883,000	$594,283	Bidding
Parking lot resurfacing	Interior	05/02/26	Q1 2026	$685,000	$610,818	Complete
Unit interior upgrades	Interior	01/11/23	Q3 2026	$404,000	$180,317	In progress
HVAC replacement	Life Safety	12/20/23	Q3 2025	$648,000	$84,478	In progress
Security camera upgrade	Building	06/13/26	Q4 2025	$153,000	$89,703	Deferred
Parking lot resurfacing	Interior	05/17/26	Q2 2026	$581,000	$494,638	Bidding
Unit interior upgrades	Life Safety	10/02/25	Q2 2026	$704,000	$420,969	Deferred
Roof replacement - Bldg C	Building	01/19/23	Q3 2027	$888,000	$716,613	Approved
Door hardware	Interior	01/25/25	Q3 2026	$139,000	$15,683	Complete
Amenity renovation	Interior	05/24/23	Q1 2025	$607,000	$467,540	In progress
Security camera upgrade	Energy	11/13/25	Q2 2026	$57,000	$35,053	Deferred
HVAC replacement	Building	09/07/24	Q3 2026	$102,000	$96,688	Approved
Exterior paint	Energy	06/24/26	Q4 2025	$585,000	$458,570	Deferred
Pool resurfacing	Interior	08/21/23	Q1 2026	$615,000	$138,868	Bidding
Exterior paint	Energy	06/16/26	Q1 2026	$835,000	$543,128	Bidding
Fence replacement	Life Safety	02/09/25	Q2 2026	$529,000	$230,369	Deferred
Water heater replacement	Life Safety	11/18/25	Q2 2026	$155,000	$14,665	Complete
Roof replacement - Bldg C	Life Safety	07/19/25	Q3 2026	$527,000	$330,946	Deferred
Fire alarm panel upgrade	Interior	02/24/23	Q4 2027	$279,000	$229,857	In progress
Door hardware	Interior	05/27/26	Q2 2025	$387,000	$167,443	Approved
Storefront glazing	Building	09/01/26	Q3 2026	$631,000	$136,799	In progress
Roof replacement - Bldg B	Interior	10/15/23	Q3 2026	$453,000	$429,747	In progress
Fence replacement	Site	10/08/25	Q1 2027	$652,000	$639,948	Complete
Landscape / irrigation	Energy	01/04/24	Q3 2027	$299,000	$83,188	Bidding
Pool resurfacing	Interior	07/09/23	Q1 2027	$216,000	$84,021	Bidding
Amenity renovation	Energy	02/27/25	Q1 2026	$864,000	$241,955	Bidding
Parking lot resurfacing	Site	12/31/23	Q2 2025	$436,000	$346,108	Approved
Door hardware	Interior	01/05/23	Q2 2026	$346,000	$341,283	Bidding
Security camera upgrade	Building	01/22/23	Q2 2027	$324,000	$195,129	Bidding
Water heater replacement	Energy	06/12/26	Q1 2026	$70,000	$56,546	In progress
Water heater replacement	Life Safety	02/27/23	Q1 2027	$242,000	$139,301	In progress
Parking lot resurfacing	Interior	08/08/25	Q1 2025	$380,000	$191,429	Approved
Exterior paint	Interior	09/16/26	Q1 2026	$432,000	$14,497	Complete
Unit interior upgrades	Site	08/08/23	Q4 2025	$477,000	$402,766	In progress
ADA compliance	Energy	02/12/24	Q3 2027	$259,000	$219,763	Approved
Signage / monument	Building	11/13/23	Q3 2026	$55,000	$11,344	In progress
Fire alarm panel upgrade	Interior	12/17/24	Q2 2027	$697,000	$15,954	Approved
Water heater replacement	Energy	03/10/23	Q4 2027	$263,000	$78,747	In progress
Door hardware	Life Safety	02/10/25	Q1 2027	$435,000	$434,081	In progress
Amenity renovation	Energy	09/03/24	Q4 2027	$798,000	$534,207	Deferred
Pool resurfacing	Building	02/03/25	Q1 2027	$711,000	$116,921	Bidding
Unit interior upgrades	Life Safety	07/27/26	Q3 2025	$599,000	$212,327	Complete

Report generated 01/25/2024. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Observed Conditions

Elevators were last modernized 3 years ago and are operating without deficiency. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 18 months. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Domestic water piping is copper and PVC with no evidence of widespread leakage. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $283,000.

Elevators were last modernized 10 years ago and are operating without deficiency. Domestic water piping is copper and PVC with no evidence of widespread leakage. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $376,000. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

Risk Considerations

Projected levered IRR is 9.5% with an equity multiple of 1.22x over the hold period. Turn costs average $362,000 per home, and the in-house maintenance team handles most work orders within 19 days. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard. Leasing velocity improved during the period and management expects further upward pressure on in-place rents.

Distributions to investors for the quarter were paid at an annualized rate of 4.0% on contributed capital. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. Turn costs average $153,000 per home, and the in-house maintenance team handles most work orders within 2 days. Projected levered IRR is 11.4% with an equity multiple of 1.20x over the hold period.

Recommendations

Elevators were last modernized 11 years ago and are operating without deficiency. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 8 months.

Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 15 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Elevators were last modernized 9 years ago and are operating without deficiency. Domestic water piping is copper and PVC with no evidence of widespread leakage.

Risk Considerations

The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Projected levered IRR is 7.0% with an equity multiple of 1.14x over the hold period. Turn costs average $256,000 per home, and the in-house maintenance team handles most work orders within 34 days. Homes average 1,259 square feet with average monthly rent of $2,350. The business plan contemplates a hold period of 4 years with disposition upon achievement of target returns.

Distributions to investors for the quarter were paid at an annualized rate of 6.8% on contributed capital. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Turn costs average $365,000 per home, and the in-house maintenance team handles most work orders within 24 days. The business plan contemplates a hold period of 6 years with disposition upon achievement of target returns. The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard.

Deferred Maintenance

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Summary and Notes

Income and Expense Review

Management fees are calculated at 3.7% of collected revenue and are included in operating expenses. Net operating income is projected to grow at a compound annual rate of 3.9% over the hold period. The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard. The going-in capitalization rate of 7.29% reflects the in-place income and the stabilized occupancy assumption.

The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard. Turn costs average $73,000 per home, and the in-house maintenance team handles most work orders within 36 days. The going-in capitalization rate of 6.17% reflects the in-place income and the stabilized occupancy assumption. Effective gross income for the trailing period was $421,000, representing a 13.5% increase over the prior year.

Leasing and Marketing

Marketing efforts include digital listings, signage, broker outreach and a resident referral program. On-site staffing consists of a property manager, assistant manager, maintenance supervisor and 13 additional team members. Preventive maintenance schedules for HVAC, elevators and life-safety systems were completed on time during the period. The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard. Collections for the period were 94.7% of billed charges, with bad debt of 3.9% of gross potential income. The manager completes a monthly walk of the property and submits a variance report to the owner by the 36th business day.

The portfolio consists of detached single-family homes in a scattered-site pattern, each with attached garage and fenced yard. On-site staffing consists of a property manager, assistant manager, maintenance supervisor and 9 additional team members. Marketing efforts include digital listings, signage, broker outreach and a resident referral program. Turn costs average $128,000 per home, and the in-house maintenance team handles most work orders within 45 days. Homes average 1,259 square feet with average monthly rent of $2,350.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only