CAPITAL IMPROVEMENT PLAN

Saddlebrook Market Lofts | Boston, MA

Property	Saddlebrook Market Lofts
Plan Date	August 28, 2024
Prepared For	Sunbelt Ridge Acquisitions
Total Plan Budget	$152,000

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Elevator modernization	Energy	04/18/24	Q3 2027	$144,000	$49,424	Complete
LED lighting retrofit	Life Safety	07/09/24	Q4 2026	$468,000	$278,229	In progress
Lobby renovation	Energy	02/26/26	Q4 2027	$744,000	$359,606	Approved
HVAC replacement	Site	01/18/26	Q2 2025	$719,000	$599,700	Complete
Pool resurfacing	Site	08/13/24	Q3 2026	$594,000	$497,907	In progress
Sewer line repair	Interior	12/02/24	Q1 2025	$442,000	$381,539	Bidding
Exterior paint	Site	04/24/25	Q3 2025	$549,000	$41,339	Deferred
Security camera upgrade	Building	11/19/24	Q4 2026	$100,000	$22,659	In progress
Unit interior upgrades	Interior	01/16/23	Q2 2027	$347,000	$240,085	Complete
Pool resurfacing	Building	04/29/25	Q1 2026	$392,000	$46,866	In progress
Door hardware	Interior	07/25/23	Q3 2026	$547,000	$31,792	Deferred
LED lighting retrofit	Building	06/10/25	Q2 2026	$100,000	$33,035	Approved
Storefront glazing	Interior	09/13/26	Q2 2027	$892,000	$262,331	In progress
Roof replacement - Bldg C	Life Safety	04/18/26	Q3 2025	$826,000	$559,124	Complete
Amenity renovation	Building	12/08/24	Q4 2025	$586,000	$311,449	In progress
Elevator modernization	Site	05/20/26	Q1 2026	$483,000	$272,752	Complete
Fence replacement	Life Safety	04/14/23	Q1 2025	$244,000	$240,381	Deferred
Water heater replacement	Energy	06/05/26	Q4 2025	$165,000	$115,742	Deferred
Water heater replacement	Building	03/07/23	Q4 2025	$153,000	$158,986	Approved
Fence replacement	Life Safety	03/30/25	Q3 2026	$593,000	$297,232	Complete
Security camera upgrade	Life Safety	02/15/23	Q4 2025	$834,000	$183,974	Deferred
Elevator modernization	Energy	09/13/26	Q2 2025	$207,000	$76,500	Complete
ADA compliance	Site	01/22/24	Q4 2025	$228,000	$61,677	Bidding

Report generated 08/28/2024. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Exterior paint	Site	02/14/24	Q1 2027	$627,000	$470,566	Complete
Storefront glazing	Building	05/26/25	Q3 2026	$822,000	$559,530	Bidding
Storefront glazing	Interior	02/02/23	Q3 2025	$464,000	$230,657	Deferred
ADA compliance	Energy	01/21/23	Q1 2027	$640,000	$366,411	Bidding
LED lighting retrofit	Interior	09/02/24	Q2 2026	$269,000	$266,970	Complete
Door hardware	Building	04/08/23	Q2 2027	$778,000	$642,311	In progress
Water heater replacement	Site	07/16/25	Q4 2025	$653,000	$599,663	Deferred
Landscape / irrigation	Site	02/07/26	Q1 2027	$659,000	$260,726	Deferred
Unit interior upgrades	Site	10/22/24	Q1 2027	$114,000	$40,179	Deferred
Unit interior upgrades	Interior	01/03/25	Q1 2025	$521,000	$387,734	Approved
Signage / monument	Site	07/27/25	Q4 2027	$776,000	$228,983	Approved
Signage / monument	Life Safety	01/05/24	Q1 2025	$530,000	$440,570	Approved
Amenity renovation	Interior	01/03/25	Q2 2027	$103,000	$65,541	Approved
Elevator modernization	Building	08/01/26	Q2 2027	$366,000	$25,132	Complete
Security camera upgrade	Energy	10/19/24	Q1 2026	$828,000	$445,684	Complete
Parking lot resurfacing	Energy	01/26/26	Q4 2026	$670,000	$156,394	Bidding
Exterior paint	Building	01/20/24	Q4 2025	$495,000	$361,217	In progress
Pool resurfacing	Energy	04/04/23	Q3 2026	$593,000	$490,586	Bidding
Unit interior upgrades	Life Safety	01/04/24	Q4 2026	$796,000	$204,672	Approved
Lobby renovation	Energy	09/13/24	Q3 2026	$897,000	$605,857	In progress
Sewer line repair	Life Safety	12/12/23	Q1 2027	$560,000	$484,363	Deferred
LED lighting retrofit	Interior	08/05/23	Q1 2026	$363,000	$171,121	Deferred
Parking lot resurfacing	Site	02/04/23	Q1 2027	$570,000	$581,816	Complete
HVAC replacement	Site	04/22/26	Q4 2025	$765,000	$414,920	In progress
Landscape / irrigation	Building	11/13/26	Q4 2027	$363,000	$303,494	Bidding
Storefront glazing	Life Safety	07/11/25	Q2 2027	$728,000	$89,597	In progress
HVAC replacement	Building	02/10/23	Q3 2026	$578,000	$207,426	Deferred
Landscape / irrigation	Energy	01/01/25	Q1 2025	$397,000	$289,835	Deferred
Sewer line repair	Interior	06/18/23	Q2 2026	$227,000	$131,832	Bidding
ADA compliance	Life Safety	06/25/25	Q3 2027	$762,000	$419,232	In progress
Exterior paint	Building	04/04/25	Q4 2026	$20,000	$7,265	Deferred
Sewer line repair	Life Safety	09/24/26	Q4 2025	$396,000	$310,670	Bidding
LED lighting retrofit	Energy	07/31/25	Q4 2027	$173,000	$37,657	Complete
Signage / monument	Interior	09/01/23	Q2 2026	$296,000	$195,167	Approved
Amenity renovation	Interior	08/21/26	Q2 2025	$809,000	$189,374	Deferred
Elevator modernization	Interior	07/14/24	Q2 2027	$316,000	$32,120	Approved
HVAC replacement	Building	04/16/25	Q2 2025	$773,000	$4,172	In progress
Elevator modernization	Site	01/25/23	Q1 2027	$375,000	$371,058	Approved
Storefront glazing	Interior	02/07/26	Q2 2027	$541,000	$521,768	Complete
Roof replacement - Bldg C	Building	05/13/25	Q4 2025	$353,000	$230,158	Deferred
Door hardware	Site	06/16/25	Q3 2026	$554,000	$406,942	Approved
Fire alarm panel upgrade	Building	03/03/25	Q3 2027	$9,000	$3,374	Complete
Landscape / irrigation	Interior	05/04/24	Q3 2026	$160,000	$160,385	Complete

Report generated 08/28/2024. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Summary and Notes

Financial Analysis

Management fees are calculated at 4.4% of collected revenue and are included in operating expenses. Operating expenses totaled $147,000 or approximately 42.82 per square foot, with real estate taxes representing the largest line item. Percentage rent and CAM reimbursements are tracked separately for the commercial component. The project combines ground-floor retail and restaurant space with upper-level residential and office components. Effective gross income for the trailing period was $278,000, representing a 3.4% increase over the prior year. Debt service coverage ratio was 6.65x on a trailing basis against a covenant minimum of 1.20x.

Residential units are leased on 12-month terms while the commercial component is leased on a triple net basis. Operating expenses totaled $396,000 or approximately 32.71 per square foot, with real estate taxes representing the largest line item. A reserve for replacements of $250 per unit has been underwritten in the cash flow below net operating income. The project combines ground-floor retail and restaurant space with upper-level residential and office components. The property is walkable to transit, with 24 structured parking spaces shared between uses.

Property Operations

The manager completes a monthly walk of the property and submits a variance report to the owner by the 31th business day. Collections for the period were 95.3% of billed charges, with bad debt of 3.9% of gross potential income. Service requests are tracked through a work-order system with an average completion time of 42 hours. Percentage rent and CAM reimbursements are tracked separately for the commercial component.

Residential units are leased on 12-month terms while the commercial component is leased on a triple net basis. Marketing efforts include digital listings, signage, broker outreach and a resident referral program. The property is walkable to transit, with 3 structured parking spaces shared between uses. The manager completes a monthly walk of the property and submits a variance report to the owner by the 24th business day. The project combines ground-floor retail and restaurant space with upper-level residential and office components. On-site staffing consists of a property manager, assistant manager, maintenance supervisor and 39 additional team members.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only