CAPITAL IMPROVEMENT PLAN

Aspen Lofts | Richmond, VA

Property	Aspen Lofts
Plan Date	May 16, 2026
Prepared For	Whitfield Park Capital
Total Plan Budget	$27,000

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Fire alarm panel upgrade	Site	12/04/24	Q4 2025	$139,000	$37,226	Bidding
Sewer line repair	Site	06/11/25	Q2 2026	$58,000	$47,550	Complete
Pool resurfacing	Energy	12/21/25	Q2 2027	$303,000	$298,470	In progress
Unit interior upgrades	Interior	10/11/23	Q4 2027	$615,000	$140,498	Approved
Storefront glazing	Site	05/07/25	Q1 2027	$474,000	$72,623	Approved
Water heater replacement	Energy	02/21/26	Q2 2025	$635,000	$341,990	Complete
Unit interior upgrades	Energy	08/31/26	Q3 2025	$122,000	$62,041	In progress
Pool resurfacing	Building	02/25/26	Q4 2025	$860,000	$217,986	Deferred
ADA compliance	Site	03/31/24	Q2 2026	$688,000	$302,334	In progress
Pool resurfacing	Life Safety	09/24/26	Q3 2025	$100,000	$70,921	Approved
Storefront glazing	Building	09/19/24	Q2 2025	$729,000	$84,067	In progress
Roof replacement - Bldg A	Site	04/22/24	Q1 2026	$102,000	$61,437	Approved
Roof replacement - Bldg D	Life Safety	12/12/25	Q4 2026	$865,000	$388,343	In progress
Pool resurfacing	Interior	12/23/24	Q4 2025	$576,000	$539,859	Complete
Exterior paint	Interior	02/10/26	Q3 2025	$352,000	$282,584	In progress
Elevator modernization	Energy	11/04/24	Q1 2025	$527,000	$506,147	Complete
Pool resurfacing	Life Safety	09/26/25	Q2 2026	$356,000	$64,251	Complete
Lobby renovation	Energy	10/11/26	Q3 2025	$112,000	$10,113	In progress
Sewer line repair	Site	03/31/24	Q1 2027	$342,000	$99,812	Bidding
Security camera upgrade	Life Safety	07/13/26	Q1 2026	$314,000	$177,855	Deferred
Parking lot resurfacing	Building	12/30/24	Q3 2025	$382,000	$296,140	Approved
Fence replacement	Building	09/05/25	Q4 2025	$747,000	$550,536	Bidding
Signage / monument	Site	06/29/25	Q2 2025	$690,000	$496,940	Deferred
Pool resurfacing	Energy	10/01/26	Q4 2026	$655,000	$197,363	Bidding
Amenity renovation	Energy	08/30/25	Q2 2027	$648,000	$520,210	In progress

Report generated 05/16/2026. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Fence replacement	Building	03/01/24	Q1 2025	$555,000	$188,683	Complete
Door hardware	Interior	06/06/24	Q4 2027	$144,000	$116,740	In progress
ADA compliance	Energy	12/13/25	Q4 2027	$679,000	$333,188	Deferred
Water heater replacement	Site	06/10/23	Q2 2027	$124,000	$24,797	Complete
Door hardware	Site	10/14/26	Q2 2025	$206,000	$23,187	Approved
Parking lot resurfacing	Building	05/02/23	Q1 2026	$380,000	$57,057	Approved
HVAC replacement	Life Safety	12/01/24	Q2 2026	$265,000	$180,754	In progress
Unit interior upgrades	Interior	08/15/25	Q4 2025	$284,000	$15,409	In progress
Lobby renovation	Life Safety	06/26/25	Q1 2025	$638,000	$413,739	Complete
ADA compliance	Interior	02/08/26	Q3 2027	$77,000	$44,720	Bidding
Storefront glazing	Site	12/17/26	Q4 2025	$173,000	$52,727	Deferred
Fire alarm panel upgrade	Interior	07/12/25	Q3 2027	$452,000	$99,843	Deferred
Unit interior upgrades	Energy	01/23/24	Q2 2026	$319,000	$30,717	Approved
Landscape / irrigation	Energy	05/03/24	Q3 2027	$420,000	$404,056	In progress
LED lighting retrofit	Energy	03/31/23	Q4 2025	$49,000	$35,578	Approved
Exterior paint	Energy	10/24/26	Q4 2027	$846,000	$741,238	Deferred
Water heater replacement	Site	02/11/25	Q4 2027	$545,000	$127,647	Approved
Signage / monument	Site	09/15/23	Q2 2026	$473,000	$30,480	Complete
Unit interior upgrades	Building	09/13/24	Q1 2025	$736,000	$454,553	Bidding
Exterior paint	Interior	09/01/26	Q1 2027	$349,000	$221,177	Approved
HVAC replacement	Life Safety	04/05/23	Q3 2027	$339,000	$188,188	In progress
Water heater replacement	Energy	03/19/25	Q4 2026	$599,000	$13,166	Deferred
Roof replacement - Bldg B	Building	06/12/26	Q3 2026	$818,000	$819,013	Complete
Roof replacement - Bldg A	Site	01/02/25	Q3 2027	$55,000	$50,240	Approved
Door hardware	Interior	11/22/25	Q3 2027	$602,000	$291,129	Deferred
Unit interior upgrades	Site	11/30/26	Q4 2026	$541,000	$229,351	In progress
Pool resurfacing	Life Safety	09/14/26	Q4 2026	$609,000	$424,242	Bidding
Fence replacement	Interior	10/04/24	Q3 2026	$32,000	$12,483	In progress
Landscape / irrigation	Interior	12/29/23	Q2 2025	$801,000	$630,199	Complete
Elevator modernization	Building	02/20/23	Q1 2025	$472,000	$65,841	Deferred
ADA compliance	Building	07/01/24	Q4 2026	$322,000	$72,073	Deferred
Lobby renovation	Building	02/13/25	Q3 2025	$534,000	$128,143	Bidding
HVAC replacement	Life Safety	11/05/26	Q1 2027	$756,000	$394,169	Complete
Landscape / irrigation	Building	10/24/25	Q3 2027	$545,000	$307,416	In progress
Exterior paint	Life Safety	05/25/26	Q2 2025	$730,000	$385,590	In progress
Pool resurfacing	Interior	05/22/25	Q2 2027	$649,000	$460,562	Complete
Unit interior upgrades	Energy	06/25/24	Q4 2025	$443,000	$380,760	Bidding
Fence replacement	Interior	08/30/24	Q3 2025	$582,000	$403,686	Approved
ADA compliance	Energy	06/13/26	Q3 2026	$194,000	$195,365	Complete
Door hardware	Interior	02/15/26	Q3 2025	$50,000	$2,894	Approved

Report generated 05/16/2026. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Deferred Maintenance

Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Domestic water piping is copper and PVC with no evidence of widespread leakage. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $195,000. Elevators were last modernized 12 years ago and are operating without deficiency.

Domestic water piping is copper and PVC with no evidence of widespread leakage. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Elevators were last modernized 7 years ago and are operating without deficiency. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 40 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $443,000. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months.

Investor Distributions

Projected levered IRR is 8.1% with an equity multiple of 1.44x over the hold period. Resident turnover has averaged 3.9% annually with renewal retention above 88.5%. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. Average in-place rent is $1,879 per month against an average unit size of 856 square feet. The community offers a resort-style pool, fitness center, resident clubhouse, package lockers and a dog park. The business plan contemplates a hold period of 10 years with disposition upon achievement of target returns.

Average in-place rent is $1,879 per month against an average unit size of 856 square feet. Unit interiors feature quartz countertops, stainless appliances, in-unit washer and dryer and plank flooring in select renovated homes. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. The community offers a resort-style pool, fitness center, resident clubhouse, package lockers and a dog park.

Deferred Maintenance

Domestic water piping is copper and PVC with no evidence of widespread leakage. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Elevators were last modernized 6 years ago and are operating without deficiency. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $82,000.

Elevators were last modernized 11 years ago and are operating without deficiency. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $221,000. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 36 months.

Investor Distributions

The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Resident turnover has averaged 6.7% annually with renewal retention above 91.7%. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. Projected levered IRR is 8.3% with an equity multiple of 1.17x over the hold period. Distributions to investors for the quarter were paid at an annualized rate of 5.1% on contributed capital.

The community offers a resort-style pool, fitness center, resident clubhouse, package lockers and a dog park. Projected levered IRR is 10.9% with an equity multiple of 1.30x over the hold period. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Resident turnover has averaged 3.2% annually with renewal retention above 93.8%. The business plan contemplates a hold period of 7 years with disposition upon achievement of target returns.

Deferred Maintenance

Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Elevators were last modernized 9 years ago and are operating without deficiency.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only