CAPITAL IMPROVEMENT PLAN

Aspen Storage Depot | Kansas City, MO

Property	Aspen Storage Depot
Plan Date	June 14, 2022
Prepared For	Anchorage Meadow Partners
Total Plan Budget	$456,000

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
LED lighting retrofit	Site	02/11/23	Q4 2027	$695,000	$569,129	In progress
Fire alarm panel upgrade	Building	03/16/24	Q4 2025	$322,000	$207,520	Approved
Elevator modernization	Interior	03/22/25	Q4 2025	$471,000	$194,660	In progress
Door hardware	Energy	01/31/26	Q4 2025	$213,000	$34,909	Approved
Pool resurfacing	Building	08/14/25	Q1 2026	$857,000	$612,528	Deferred
Exterior paint	Site	07/17/23	Q3 2025	$843,000	$628,640	Approved
Sewer line repair	Building	12/31/25	Q4 2027	$202,000	$41,970	Bidding
HVAC replacement	Energy	01/16/24	Q3 2025	$391,000	$204,752	Bidding
Door hardware	Life Safety	12/03/26	Q1 2026	$256,000	$162,454	Bidding
ADA compliance	Energy	02/21/25	Q1 2027	$767,000	$714,879	Deferred
Roof replacement - Bldg A	Interior	02/13/24	Q1 2026	$532,000	$323,832	Deferred
Door hardware	Building	06/23/25	Q4 2026	$447,000	$336,968	Approved
HVAC replacement	Life Safety	12/05/24	Q3 2025	$377,000	$181,692	Bidding
HVAC replacement	Life Safety	08/28/24	Q2 2026	$23,000	$20,738	Bidding
Sewer line repair	Energy	05/17/24	Q4 2027	$148,000	$68,534	Complete
Roof replacement - Bldg C	Site	07/28/23	Q1 2025	$179,000	$11,778	Bidding
Amenity renovation	Site	07/24/24	Q1 2026	$843,000	$71,514	Complete
Parking lot resurfacing	Site	06/01/24	Q2 2026	$323,000	$67,253	Bidding
Fence replacement	Site	06/17/24	Q1 2027	$873,000	$441,943	Deferred
LED lighting retrofit	Building	12/18/25	Q1 2025	$268,000	$13,478	Bidding
Roof replacement - Bldg D	Interior	08/24/25	Q1 2027	$111,000	$28,141	Complete
ADA compliance	Building	09/03/24	Q2 2027	$601,000	$437,939	Bidding
Fire alarm panel upgrade	Interior	09/21/24	Q2 2026	$875,000	$286,207	Bidding
Elevator modernization	Building	02/04/25	Q3 2026	$198,000	$126,978	Approved

Report generated 06/14/2022. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Unit interior upgrades	Building	04/25/23	Q2 2026	$680,000	$398,499	Approved
Landscape / irrigation	Energy	05/22/23	Q3 2026	$456,000	$381,189	Approved
Door hardware	Site	04/01/25	Q3 2027	$754,000	$266,213	Bidding
Elevator modernization	Interior	07/13/24	Q2 2027	$871,000	$309,065	Complete
Exterior paint	Site	05/26/25	Q3 2026	$248,000	$130,802	Approved
Sewer line repair	Life Safety	11/01/26	Q1 2025	$254,000	$50,116	Complete
Sewer line repair	Site	03/10/26	Q3 2026	$571,000	$243,594	In progress
Security camera upgrade	Site	02/10/24	Q3 2026	$599,000	$214,507	Complete
Exterior paint	Life Safety	02/14/25	Q2 2026	$771,000	$392,852	Complete
HVAC replacement	Life Safety	07/20/25	Q2 2026	$891,000	$103,792	Deferred
Exterior paint	Life Safety	12/12/25	Q3 2026	$355,000	$67,223	Approved
Roof replacement - Bldg D	Building	05/14/23	Q4 2026	$152,000	$134,264	Deferred
Unit interior upgrades	Life Safety	03/06/24	Q4 2025	$782,000	$343,003	Deferred
Water heater replacement	Building	06/10/23	Q4 2027	$476,000	$471,931	Approved
Water heater replacement	Interior	06/09/25	Q3 2026	$537,000	$187,763	Bidding
Security camera upgrade	Site	05/23/23	Q4 2025	$54,000	$11,548	In progress
Exterior paint	Interior	06/12/26	Q1 2026	$350,000	$329,735	Complete
Storefront glazing	Interior	06/19/26	Q4 2027	$784,000	$173,009	In progress
Security camera upgrade	Building	02/01/26	Q4 2026	$86,000	$8,097	Bidding
HVAC replacement	Building	08/31/26	Q3 2027	$793,000	$271,116	In progress
Pool resurfacing	Building	09/25/25	Q1 2027	$17,000	$9,317	In progress
Elevator modernization	Building	01/04/25	Q2 2025	$119,000	$100,445	Bidding
Door hardware	Energy	11/11/23	Q3 2027	$371,000	$258,191	In progress
Parking lot resurfacing	Energy	10/25/26	Q3 2027	$584,000	$413,689	Bidding
Parking lot resurfacing	Interior	04/27/23	Q2 2026	$130,000	$79,110	Approved
Storefront glazing	Interior	05/15/23	Q1 2026	$660,000	$686,924	Approved
Fire alarm panel upgrade	Site	10/07/25	Q1 2026	$283,000	$258,482	Complete
Pool resurfacing	Energy	12/31/24	Q1 2026	$121,000	$7,771	Approved
Exterior paint	Interior	06/02/24	Q4 2025	$583,000	$302,937	In progress
Fence replacement	Site	02/23/23	Q4 2025	$864,000	$715,592	In progress
Amenity renovation	Site	02/17/23	Q2 2025	$84,000	$28,782	Approved
LED lighting retrofit	Interior	01/29/23	Q1 2026	$208,000	$111,559	In progress
Security camera upgrade	Interior	01/03/23	Q4 2026	$435,000	$265,450	Deferred
ADA compliance	Site	11/10/26	Q4 2026	$8,000	$187	In progress
Door hardware	Energy	01/09/24	Q3 2026	$408,000	$5,092	Approved
Lobby renovation	Interior	11/19/26	Q3 2025	$805,000	$555,959	Deferred
Landscape / irrigation	Life Safety	08/13/25	Q2 2026	$301,000	$157,615	Complete
Door hardware	Building	01/30/23	Q2 2025	$523,000	$291,270	Complete
Fire alarm panel upgrade	Energy	08/10/23	Q4 2026	$844,000	$8,641	Deferred
Sewer line repair	Energy	07/15/26	Q3 2026	$498,000	$77,034	Bidding
Exterior paint	Interior	09/02/26	Q1 2027	$243,000	$43,447	Complete
Door hardware	Energy	11/10/23	Q3 2027	$21,000	$836	Approved
Fire alarm panel upgrade	Building	06/13/25	Q2 2026	$56,000	$55,014	Complete

Report generated 06/14/2022. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Recommendations

Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Domestic water piping is copper and PVC with no evidence of widespread leakage. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations.

Elevators were last modernized 5 years ago and are operating without deficiency. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $398,000. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Domestic water piping is copper and PVC with no evidence of widespread leakage.

Investor Distributions

The business plan contemplates a hold period of 6 years with disposition upon achievement of target returns. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. The facility offers climate-controlled and drive-up units, a manager's office, keypad gate access and video surveillance.

Projected levered IRR is 4.4% with an equity multiple of 1.24x over the hold period. Physical occupancy is 88.7% and the average in-place rent is $99 per unit per month. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. The facility offers climate-controlled and drive-up units, a manager's office, keypad gate access and video surveillance.

Recommendations

The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 14 months. Elevators were last modernized 10 years ago and are operating without deficiency. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $194,000. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Domestic water piping is copper and PVC with no evidence of widespread leakage. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 8 months. Elevators were last modernized 9 years ago and are operating without deficiency. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months.

Risk Considerations

Ancillary income includes tenant insurance, merchandise sales and truck rental commissions. The facility offers climate-controlled and drive-up units, a manager's office, keypad gate access and video surveillance. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. Projected levered IRR is 9.1% with an equity multiple of 1.36x over the hold period. Distributions to investors for the quarter were paid at an annualized rate of 8.0% on contributed capital.

Leasing velocity improved during the period and management expects further upward pressure on in-place rents. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Projected levered IRR is 5.8% with an equity multiple of 1.27x over the hold period. Ancillary income includes tenant insurance, merchandise sales and truck rental commissions.

Observed Conditions

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Sewer line repair	Life Safety	06/17/24	Q1 2026	$579,000	$500,292	Complete
Storefront glazing	Interior	12/18/25	Q1 2026	$88,000	$1,663	In progress
Amenity renovation	Building	05/26/25	Q4 2026	$300,000	$104,875	Deferred
Security camera upgrade	Life Safety	04/15/26	Q3 2025	$590,000	$60,447	In progress
Exterior paint	Energy	10/05/24	Q2 2027	$252,000	$241,071	Approved
LED lighting retrofit	Energy	01/18/25	Q4 2027	$277,000	$19,910	Deferred
Lobby renovation	Energy	04/20/23	Q2 2027	$682,000	$300,033	Complete
Roof replacement - Bldg C	Building	02/26/23	Q1 2026	$508,000	$168,713	Deferred
HVAC replacement	Building	05/16/24	Q1 2026	$301,000	$187,447	Deferred
Sewer line repair	Energy	08/10/26	Q2 2027	$519,000	$153,686	Approved
Security camera upgrade	Building	06/07/24	Q1 2025	$892,000	$262,880	Bidding
Fence replacement	Interior	02/28/23	Q2 2025	$885,000	$80,652	In progress
Water heater replacement	Interior	06/25/23	Q3 2027	$395,000	$20,731	Deferred
Elevator modernization	Building	11/20/26	Q4 2026	$421,000	$169,091	Bidding
HVAC replacement	Life Safety	12/23/24	Q4 2027	$438,000	$450,893	In progress
Fire alarm panel upgrade	Energy	12/06/24	Q1 2027	$826,000	$379,455	Approved
HVAC replacement	Energy	03/01/23	Q2 2026	$19,000	$3,787	Bidding
Security camera upgrade	Life Safety	11/17/23	Q2 2026	$821,000	$810,744	Bidding
Sewer line repair	Energy	08/15/26	Q4 2026	$210,000	$136,945	Complete
Signage / monument	Energy	01/01/24	Q3 2026	$641,000	$115,062	In progress
HVAC replacement	Site	12/17/23	Q1 2026	$863,000	$788,195	Deferred
Fire alarm panel upgrade	Interior	06/19/26	Q2 2027	$442,000	$215,845	Complete
Sewer line repair	Energy	02/22/24	Q2 2025	$766,000	$660,005	Deferred
Roof replacement - Bldg D	Energy	01/04/24	Q1 2025	$701,000	$111,211	In progress
Unit interior upgrades	Site	01/29/26	Q1 2027	$154,000	$41,303	Complete
Lobby renovation	Building	11/07/26	Q1 2025	$172,000	$176,748	Approved
Security camera upgrade	Site	01/05/25	Q2 2025	$280,000	$122,663	Complete
Sewer line repair	Energy	04/14/25	Q2 2026	$279,000	$221,920	Bidding
Roof replacement - Bldg A	Energy	06/09/23	Q1 2025	$283,000	$50,694	Approved
Amenity renovation	Building	07/22/26	Q1 2027	$434,000	$393,642	Approved
LED lighting retrofit	Interior	10/06/26	Q2 2027	$545,000	$320,100	In progress
LED lighting retrofit	Energy	10/21/24	Q3 2025	$799,000	$775,005	In progress
Security camera upgrade	Life Safety	07/24/24	Q1 2026	$634,000	$640,061	Approved
Landscape / irrigation	Interior	01/01/23	Q1 2026	$270,000	$20,428	Complete
ADA compliance	Site	12/20/26	Q1 2027	$188,000	$108,005	Approved
Pool resurfacing	Site	01/15/26	Q4 2025	$898,000	$814,918	Bidding
Fire alarm panel upgrade	Site	03/28/25	Q3 2026	$114,000	$61,862	In progress
Door hardware	Site	06/05/26	Q4 2027	$831,000	$161,676	Deferred
Sewer line repair	Building	02/27/26	Q2 2025	$677,000	$200,584	Deferred
LED lighting retrofit	Energy	05/24/26	Q4 2027	$154,000	$41,879	In progress
Lobby renovation	Life Safety	01/22/25	Q2 2027	$504,000	$472,720	Complete

Report generated 06/14/2022. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Recommendations

Elevators were last modernized 8 years ago and are operating without deficiency. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 6 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 35 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $127,000. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Domestic water piping is copper and PVC with no evidence of widespread leakage. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months.

Business Plan Progress

Projected levered IRR is 8.0% with an equity multiple of 1.7x over the hold period. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. Unit sizes range from 5x5 to 10x30 and the property is managed by an on-site team with online rental capability. Leasing velocity improved during the period and management expects further upward pressure on in-place rents.

The facility offers climate-controlled and drive-up units, a manager's office, keypad gate access and video surveillance. The business plan contemplates a hold period of 4 years with disposition upon achievement of target returns. Ancillary income includes tenant insurance, merchandise sales and truck rental commissions. Projected levered IRR is 2.0% with an equity multiple of 1.26x over the hold period.

Deferred Maintenance

Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 44 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Elevators were last modernized 8 years ago and are operating without deficiency. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 13 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $457,000. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Domestic water piping is copper and PVC with no evidence of widespread leakage.

Investor Distributions

Distributions to investors for the quarter were paid at an annualized rate of 3.0% on contributed capital. Physical occupancy is 91.3% and the average in-place rent is $99 per unit per month. The facility offers climate-controlled and drive-up units, a manager's office, keypad gate access and video surveillance. Leasing velocity improved during the period and management expects further upward pressure on in-place rents.

The business plan contemplates a hold period of 10 years with disposition upon achievement of target returns. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. Unit sizes range from 5x5 to 10x30 and the property is managed by an on-site team with online rental capability. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions.

Deferred Maintenance

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Security camera upgrade	Interior	02/26/25	Q1 2027	$16,000	$7,840	In progress
Fire alarm panel upgrade	Interior	06/10/26	Q2 2027	$104,000	$106,510	Approved
Fire alarm panel upgrade	Life Safety	11/08/26	Q3 2026	$856,000	$546,843	Deferred
LED lighting retrofit	Interior	10/24/23	Q2 2025	$184,000	$41,124	Complete
Sewer line repair	Life Safety	03/06/26	Q1 2027	$13,000	$7,612	In progress
Parking lot resurfacing	Life Safety	01/15/25	Q1 2026	$441,000	$314,705	Bidding
Elevator modernization	Interior	08/17/24	Q3 2025	$126,000	$57,392	Complete
Sewer line repair	Energy	05/24/25	Q4 2027	$433,000	$80,403	Bidding
LED lighting retrofit	Site	03/14/25	Q4 2027	$187,000	$125,366	Deferred
Amenity renovation	Building	06/25/25	Q1 2027	$402,000	$251,649	Deferred
Fire alarm panel upgrade	Energy	01/30/24	Q1 2025	$604,000	$495,375	Deferred
Security camera upgrade	Energy	11/16/23	Q2 2025	$783,000	$288,206	Approved
Roof replacement - Bldg C	Interior	08/13/24	Q3 2026	$667,000	$393,498	Bidding
Door hardware	Energy	01/10/25	Q3 2025	$811,000	$128,303	In progress
Amenity renovation	Site	03/28/25	Q2 2027	$258,000	$228,026	Complete
Fence replacement	Site	05/08/24	Q4 2026	$682,000	$711,804	In progress
Storefront glazing	Life Safety	08/01/23	Q2 2027	$776,000	$375,050	Deferred
Landscape / irrigation	Life Safety	11/30/24	Q2 2025	$50,000	$4,099	Complete
Lobby renovation	Life Safety	11/16/25	Q3 2026	$265,000	$268,311	Complete
LED lighting retrofit	Building	04/11/24	Q2 2027	$118,000	$89,366	Deferred
Storefront glazing	Building	01/27/23	Q4 2025	$107,000	$45,252	Complete
Water heater replacement	Site	05/23/23	Q2 2025	$248,000	$9	Approved
Security camera upgrade	Life Safety	05/20/26	Q3 2027	$371,000	$32,036	In progress
Fire alarm panel upgrade	Building	11/03/23	Q2 2027	$688,000	$539,402	Complete
HVAC replacement	Energy	09/21/24	Q1 2026	$810,000	$45,121	Deferred
Security camera upgrade	Energy	12/26/25	Q3 2026	$65,000	$2,806	Deferred
Landscape / irrigation	Interior	06/17/23	Q2 2026	$645,000	$110,009	Bidding
Pool resurfacing	Life Safety	12/03/23	Q1 2027	$898,000	$602,556	Deferred
Fire alarm panel upgrade	Interior	03/19/23	Q1 2027	$66,000	$63,106	Complete
Lobby renovation	Life Safety	01/04/26	Q3 2026	$25,000	$8,727	Complete
Door hardware	Interior	01/20/23	Q2 2027	$605,000	$169,866	Approved
Lobby renovation	Building	06/13/23	Q3 2027	$509,000	$217,940	Approved
Pool resurfacing	Site	07/16/24	Q3 2025	$513,000	$353,033	Bidding
LED lighting retrofit	Life Safety	08/23/26	Q3 2027	$823,000	$798,221	Bidding
ADA compliance	Life Safety	11/06/25	Q4 2026	$656,000	$14,510	Approved
Elevator modernization	Life Safety	09/15/25	Q2 2026	$259,000	$80,469	Bidding
LED lighting retrofit	Building	11/03/25	Q3 2027	$834,000	$239,639	Approved
Security camera upgrade	Interior	10/04/25	Q2 2025	$70,000	$7,611	Complete
Security camera upgrade	Life Safety	03/14/26	Q4 2025	$105,000	$44,439	Complete
Sewer line repair	Site	03/28/23	Q1 2027	$868,000	$24,100	Complete
Storefront glazing	Site	10/27/23	Q2 2027	$96,000	$37,258	Bidding
Elevator modernization	Site	05/15/26	Q2 2027	$694,000	$664,442	Deferred

Report generated 06/14/2022. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Deferred Maintenance

The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $325,000. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 5 months. Domestic water piping is copper and PVC with no evidence of widespread leakage. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 11 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Elevators were last modernized 11 years ago and are operating without deficiency. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $215,000.

Investor Distributions

The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. Distributions to investors for the quarter were paid at an annualized rate of 6.5% on contributed capital. Physical occupancy is 94.7% and the average in-place rent is $99 per unit per month.

Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. Distributions to investors for the quarter were paid at an annualized rate of 7.7% on contributed capital. Leasing velocity improved during the period and management expects further upward pressure on in-place rents.

Deferred Maintenance

ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $415,000. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 40 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Electrical service is adequate for current demand; select panels are nearing the end of their useful life.

Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 2 months. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $112,000. Domestic water piping is copper and PVC with no evidence of widespread leakage.

Business Plan Progress

Distributions to investors for the quarter were paid at an annualized rate of 4.6% on contributed capital. The business plan contemplates a hold period of 7 years with disposition upon achievement of target returns. Physical occupancy is 95.6% and the average in-place rent is $99 per unit per month. Projected levered IRR is 12.1% with an equity multiple of 1.19x over the hold period. Unit sizes range from 5x5 to 10x30 and the property is managed by an on-site team with online rental capability.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Fire alarm panel upgrade	Interior	08/01/23	Q4 2026	$780,000	$518,931	Deferred
Parking lot resurfacing	Energy	11/14/23	Q4 2026	$571,000	$378,759	Complete
LED lighting retrofit	Energy	12/25/23	Q3 2026	$461,000	$190,703	Deferred
HVAC replacement	Energy	08/07/25	Q2 2026	$882,000	$322,216	In progress
Door hardware	Life Safety	03/17/23	Q1 2026	$674,000	$539,250	Approved
LED lighting retrofit	Energy	03/19/23	Q4 2026	$646,000	$355,222	Complete
Fire alarm panel upgrade	Energy	12/04/23	Q1 2025	$212,000	$138,495	In progress
Amenity renovation	Interior	06/04/23	Q3 2027	$484,000	$36,049	In progress
Security camera upgrade	Life Safety	05/25/25	Q3 2026	$352,000	$283,373	Complete
Unit interior upgrades	Life Safety	01/13/23	Q2 2025	$567,000	$99,421	Complete
ADA compliance	Building	04/27/26	Q4 2025	$866,000	$168,257	Approved
Unit interior upgrades	Building	06/13/25	Q1 2026	$500,000	$225,888	In progress
Fence replacement	Interior	12/24/23	Q3 2025	$763,000	$349,678	Complete
Parking lot resurfacing	Building	11/14/23	Q1 2025	$343,000	$319,026	In progress
Fire alarm panel upgrade	Site	12/09/26	Q3 2026	$302,000	$134,475	Deferred
LED lighting retrofit	Interior	11/29/25	Q2 2027	$496,000	$80,285	Bidding
Storefront glazing	Site	08/11/23	Q1 2027	$653,000	$216,437	Complete
Pool resurfacing	Energy	01/06/24	Q4 2027	$897,000	$39,381	Bidding
ADA compliance	Site	06/03/26	Q1 2025	$268,000	$89,151	Bidding
Storefront glazing	Interior	01/28/24	Q3 2026	$571,000	$46,652	Deferred
Roof replacement - Bldg C	Interior	07/03/26	Q4 2025	$600,000	$427,090	Complete
Exterior paint	Life Safety	11/05/26	Q4 2027	$335,000	$28,278	In progress
Water heater replacement	Site	02/05/25	Q1 2025	$319,000	$291,322	Bidding
Roof replacement - Bldg C	Site	08/24/26	Q2 2025	$715,000	$688,597	Bidding
Sewer line repair	Energy	12/19/25	Q4 2027	$443,000	$199,041	Complete
Fire alarm panel upgrade	Life Safety	01/15/23	Q2 2027	$159,000	$78,357	Approved
Parking lot resurfacing	Energy	12/26/24	Q4 2027	$802,000	$801,118	Approved
Door hardware	Interior	04/14/23	Q4 2027	$419,000	$282,903	Deferred
Sewer line repair	Life Safety	06/11/26	Q1 2027	$232,000	$140,137	In progress
Unit interior upgrades	Site	04/05/23	Q2 2027	$175,000	$54,837	Deferred
Amenity renovation	Energy	06/29/25	Q2 2025	$187,000	$16,509	Approved
Water heater replacement	Life Safety	06/15/25	Q4 2025	$128,000	$67,899	Complete
Unit interior upgrades	Interior	06/23/25	Q3 2026	$507,000	$322,675	Complete
Signage / monument	Life Safety	07/14/24	Q1 2027	$888,000	$574,604	Bidding
ADA compliance	Building	05/05/23	Q1 2026	$59,000	$9,666	Deferred
Exterior paint	Energy	08/15/23	Q1 2026	$215,000	$180,516	In progress
Security camera upgrade	Life Safety	10/27/23	Q2 2025	$735,000	$475,496	Complete
HVAC replacement	Interior	12/16/23	Q2 2027	$47,000	$1,787	In progress
Security camera upgrade	Interior	10/17/23	Q3 2026	$573,000	$59,735	In progress
Roof replacement - Bldg D	Interior	06/26/24	Q1 2027	$410,000	$36,073	Bidding
Lobby renovation	Life Safety	02/06/23	Q2 2025	$79,000	$47,188	Approved
Fence replacement	Building	08/25/24	Q3 2025	$120,000	$693	Bidding
Door hardware	Energy	11/27/25	Q4 2026	$299,000	$276,825	Approved

Report generated 06/14/2022. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Recommendations

Electrical service is adequate for current demand; select panels are nearing the end of their useful life. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 14 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $478,000. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months.

Elevators were last modernized 3 years ago and are operating without deficiency. Domestic water piping is copper and PVC with no evidence of widespread leakage. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 22 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $34,000.

Business Plan Progress

Ancillary income includes tenant insurance, merchandise sales and truck rental commissions. Physical occupancy is 93.3% and the average in-place rent is $99 per unit per month. Key risks include interest rate exposure, tenant rollover, construction cost overruns and local supply additions. Unit sizes range from 5x5 to 10x30 and the property is managed by an on-site team with online rental capability. Leasing velocity improved during the period and management expects further upward pressure on in-place rents. The business plan contemplates a hold period of 9 years with disposition upon achievement of target returns.

The facility offers climate-controlled and drive-up units, a manager's office, keypad gate access and video surveillance. The investment thesis is based on stabilizing occupancy, completing the capital plan and capturing rent growth to market. The business plan contemplates a hold period of 9 years with disposition upon achievement of target returns. Physical occupancy is 95.3% and the average in-place rent is $99 per unit per month.

Observed Conditions

Elevators were last modernized 10 years ago and are operating without deficiency. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $149,000.

Asphalt paving shows alligator cracking and should be sealcoated and restriped during the next 44 months. Windows and exterior doors are in fair condition; sealant replacement is recommended at selected locations. ADA observations include non-compliant slopes at two accessible routes and signage at parking; cost to cure is estimated at $132,000. Electrical service is adequate for current demand; select panels are nearing the end of their useful life. The roofing system exhibits localized ponding and sealant deterioration; spot repairs are recommended within 12 months.

Risk Considerations

Leasing velocity improved during the period and management expects further upward pressure on in-place rents. Projected levered IRR is 11.8% with an equity multiple of 1.6x over the hold period. The business plan contemplates a hold period of 9 years with disposition upon achievement of target returns. Distributions to investors for the quarter were paid at an annualized rate of 6.3% on contributed capital.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Unit interior upgrades	Life Safety	12/11/25	Q2 2027	$888,000	$814,272	Deferred
Pool resurfacing	Site	06/19/25	Q3 2026	$405,000	$197,396	Bidding
Signage / monument	Interior	01/06/25	Q1 2026	$145,000	$64,256	Deferred
Water heater replacement	Interior	12/12/26	Q2 2027	$409,000	$182,724	Deferred
Door hardware	Energy	08/06/23	Q3 2026	$137,000	$53,617	Complete
Landscape / irrigation	Life Safety	07/03/26	Q1 2025	$505,000	$408,347	Complete
Water heater replacement	Interior	08/11/25	Q4 2027	$50,000	$6,747	Bidding
Unit interior upgrades	Site	12/24/25	Q2 2027	$606,000	$188,341	In progress
Security camera upgrade	Energy	07/05/23	Q2 2026	$633,000	$662,460	Approved
ADA compliance	Building	05/21/23	Q4 2026	$486,000	$122,682	Deferred
Water heater replacement	Interior	03/21/26	Q4 2026	$359,000	$100,209	Approved
Door hardware	Interior	05/22/25	Q4 2026	$694,000	$650,490	Complete
Fire alarm panel upgrade	Building	06/06/25	Q4 2025	$437,000	$148,996	Approved
Signage / monument	Life Safety	01/28/23	Q1 2025	$83,000	$15,882	Deferred
Signage / monument	Life Safety	11/12/24	Q3 2026	$725,000	$519,394	In progress
Fence replacement	Energy	04/08/26	Q3 2027	$295,000	$134,862	Complete
Sewer line repair	Interior	03/28/23	Q4 2025	$293,000	$204,259	Approved
ADA compliance	Site	02/29/24	Q3 2025	$546,000	$232,912	In progress
Unit interior upgrades	Life Safety	11/28/23	Q1 2026	$732,000	$204,608	Approved
Unit interior upgrades	Building	12/31/25	Q4 2025	$59,000	$52,780	Bidding
LED lighting retrofit	Energy	05/05/24	Q4 2026	$448,000	$41,757	Complete
Security camera upgrade	Site	10/01/26	Q1 2025	$515,000	$370,622	Approved
Sewer line repair	Energy	05/18/24	Q2 2027	$736,000	$649,751	Complete
Door hardware	Interior	12/09/23	Q3 2026	$757,000	$378,514	Approved
Roof replacement - Bldg B	Interior	08/04/25	Q1 2027	$636,000	$114,084	Approved
Fire alarm panel upgrade	Energy	10/27/24	Q1 2025	$263,000	$60,939	Complete
Signage / monument	Building	05/08/23	Q2 2026	$696,000	$436,757	Bidding
Signage / monument	Life Safety	11/29/25	Q2 2026	$424,000	$265,539	Approved
Unit interior upgrades	Energy	12/05/24	Q2 2027	$664,000	$81,853	Bidding
Storefront glazing	Site	07/23/25	Q2 2027	$753,000	$366,512	In progress
Door hardware	Site	10/11/25	Q3 2027	$708,000	$652,183	In progress
HVAC replacement	Energy	08/18/25	Q4 2026	$580,000	$100,555	Deferred
ADA compliance	Life Safety	05/20/25	Q1 2025	$194,000	$140,475	Deferred
Landscape / irrigation	Life Safety	02/02/26	Q1 2025	$319,000	$230,516	Approved
Fire alarm panel upgrade	Building	10/08/23	Q4 2025	$431,000	$274,498	In progress
Storefront glazing	Interior	07/30/24	Q4 2025	$224,000	$183,252	In progress
Exterior paint	Site	09/26/23	Q4 2027	$866,000	$409,808	Approved
LED lighting retrofit	Building	02/26/25	Q4 2026	$566,000	$278,723	Approved
Door hardware	Site	06/23/25	Q3 2026	$562,000	$216,465	Complete
Elevator modernization	Site	04/16/24	Q1 2027	$623,000	$271,891	Deferred

Report generated 06/14/2022. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only

Summary and Notes

Valuation Discussion

Operating expenses totaled $456,000 or approximately 19.95 per square foot, with real estate taxes representing the largest line item. Net operating income is projected to grow at a compound annual rate of 4.4% over the hold period. Effective gross income for the trailing period was $328,000, representing a 2.9% increase over the prior year. The facility offers climate-controlled and drive-up units, a manager's office, keypad gate access and video surveillance. Physical occupancy is 92.9% and the average in-place rent is $99 per unit per month.

The facility offers climate-controlled and drive-up units, a manager's office, keypad gate access and video surveillance. Ancillary income includes tenant insurance, merchandise sales and truck rental commissions. Effective gross income for the trailing period was $23,000, representing a 7.6% increase over the prior year. Unit sizes range from 5x5 to 10x30 and the property is managed by an on-site team with online rental capability. Operating expenses totaled $216,000 or approximately 32.02 per square foot, with real estate taxes representing the largest line item. Physical occupancy is 90.3% and the average in-place rent is $99 per unit per month.

Property Operations

The manager completes a monthly walk of the property and submits a variance report to the owner by the 10th business day. Marketing efforts include digital listings, signage, broker outreach and a resident referral program. Collections for the period were 89.0% of billed charges, with bad debt of 6.8% of gross potential income. Ancillary income includes tenant insurance, merchandise sales and truck rental commissions.

On-site staffing consists of a property manager, assistant manager, maintenance supervisor and 44 additional team members. Preventive maintenance schedules for HVAC, elevators and life-safety systems were completed on time during the period. Physical occupancy is 94.8% and the average in-place rent is $99 per unit per month. Marketing efforts include digital listings, signage, broker outreach and a resident referral program.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only