CAPITAL IMPROVEMENT PLAN

REVIEWED 03/01

Quarry Station District | Cleveland, OH

Property	Quarry Station District
Plan Date	February 20, 2025
Prepared For	Tidewater Core Fund
Total Plan Budget	$245,000

Capital Project Schedule

Project	Category	Start	Completion	Budget	Spent to Date	Status
Elevator modernization	Energy	05/19/25	Q1 2027	$248,000	$237,031	Approved
Door hardware	Site	06/23/24	Q2 2027	$40,000	$38,307	Deferred
Storefront glazing	Interior	01/13/24	Q1 2025	$455,000	$263,046	Approved
Fire alarm panel upgrade	Life Safety	07/07/25	Q3 2026	$250,000	$129,831	In progress
Signage / monument	Life Safety	06/15/26	Q1 2026	$509,000	$92,893	Deferred
Parking lot resurfacing	Energy	08/31/26	Q4 2026	$762,000	$82,954	Approved
Signage / monument	Energy	08/23/25	Q4 2025	$585,000	$319,476	Approved
Storefront glazing	Interior	12/04/25	Q3 2027	$309,000	$44,503	Bidding
Water heater replacement	Interior	03/04/25	Q2 2027	$459,000	$349,930	Deferred
Elevator modernization	Energy	02/14/23	Q4 2027	$456,000	$275,133	Bidding
ADA compliance	Interior	01/14/23	Q4 2025	$846,000	$501,249	Deferred
Fence replacement	Building	11/08/26	Q2 2025	$150,000	$117,131	Complete
Lobby renovation	Building	11/02/25	Q3 2025	$833,000	$791,788	In progress
Amenity renovation	Interior	02/25/26	Q4 2025	$149,000	$92,489	Bidding
Pool resurfacing	Interior	04/17/23	Q2 2027	$495,000	$77,827	Deferred
LED lighting retrofit	Energy	04/15/24	Q1 2025	$63,000	$50,036	Deferred
Lobby renovation	Interior	12/28/23	Q2 2026	$377,000	$36,978	Bidding
Fence replacement	Interior	05/12/25	Q4 2025	$203,000	$112,081	Complete
Roof replacement - Bldg B	Site	08/11/24	Q4 2027	$643,000	$617,552	Bidding
ADA compliance	Life Safety	04/12/26	Q1 2026	$499,000	$453,317	In progress
Landscape / irrigation	Energy	05/31/25	Q4 2026	$133,000	$112,740	Deferred
HVAC replacement	Energy	08/28/23	Q3 2027	$286,000	$31,973	Complete

Report generated 02/20/2025. Figures are unaudited and subject to change.

FICTITIOUS SAMPLE DOCUMENT — all names, figures and entities are invented for classroom training use only